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The Honorable Sam Nunn Dist Special

Chairman, Committee on Armed Services
United States Senate

Dear Mr. Chairman:

In response to your September 28, 1987, letter and subsequent agree-
ments with representatives of your office, we hav- reviewed 23 defense
acquisition programs. Our objectives were to provide current informa-
tion on each program's requirements, schedule, performance, cost, and
funding support. Although our principal focus was on those programs
that the Committee may consider for milestone authorization, as
requested, we also reviewed programs that were of particular interest to
the Committee,

"The Acquisition Cycle Major Department of Defense (DOD) acquisitions typically proceed
through four phases, with each phase preceded by a senior management
review either at the military service or the Doe level. These reviews are
referred to as "mile,.tone decisions." The "milestone 0" decision consid-
ers whether a system should proceed into the concept exploration phase,
during which alternative system concepts are identified and evaluated.
Following a "milestone I" decision, a system proceeds into the demon-
stration and validation phase, during which a few test articles are
fabricated to see if they can perform generally as expected. A "mile-
stone II" decision is then made on whether one or more systems should
proceed into full-scale development. In this phase, several test articles,
or prototypes, are made and undergo numerous tests to ensure that the
design meets the system requirements. After full-scale development is
completed, a "milestone Jil" decision is made to determine whether the
system should be produced and fielded. Frequently, DOD and the services
divide the production decision into two increments-"milestone IIIA,"
which considers a system for low-rate initial production, and "milestone
IIB." which considers a system for full-rate production.

Within this general program acquisition framework, DOD tailors the
acquisition phases for a particular program to that program's needs and
risks. In doing so, DOD can combine phases, such as demonstration and
validation and full-scale development, and can run two phases concur-
rently. For instance, it can start production before development is

S - :.,- complete.
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Milestone Milestone authorization is the process of autborizing funding for eitherthe full-scale development (milestone II) or the full-rate production

Authorization (milestone IIIB) phase of defense acquisition programs, for multiyear
periods (not to exceed 5 years). Legislation enacted in October 1986 and
codified in chapter 144, tide 10, of the United States Code established
milestone authorization to enhance program stability; if DOD commits
itself to managing a program to agreed upon cost, schedule, perform-
arice, and other requirements, the Congress will commit itself to stable,
multiyear funding authorization. The legislation required the Secretary
of Defense to (1) designate a number of programs as "Defense Enter-
prise Programs" to receive streamlined management and (2) nominate
selected Defense Enterprise Programs as milestone authorization candi-
dates. The Congress amended the legislation in 1987 to enable the House
and Senate Committees on Armed Services to consider defense acquisi-
tion programs for milestone authorization that have not been designated
as Defense Enterprise Programs.

In March 1987, the Secretary of Defense designated 10 acquisition pro-
grams as Defense Enterprise Programs and nominated 3 of these for
milestone authorization-the Army Mobile Subscriber Equipment, the
Navy Tridnt 11 D-5 Missile, and the Air Force Medium Launch Vehicle.
The Congress subsequently approved milestone authorization for the
Army and Navy systems, as well as two others the Congress had consid-
ered-the Navy T-45 Training System and the Army Tactical Missile
System. According to DOD officials, because the Secretary of Defense
designated the 10 Defense Enterprise Programs and 3 milestone authori-
zation candidates as part of the fiscal year 1988/1989 biennial budget
request, no new designations or nominations will be made until the Sec-
retary submits the fiscal year 1990/1991 budget request.

Acquisition Programs Most of the programs we reviewed were either approaching a full-scale
developmer.t decision or a production decision. Although legislation does

Reviewed not provide for milestone authorization of a program scheduled for an
initial production phase (milestone IIIA), your office requested that we
include programs approaching that'phase because of the significance of
the decision to initiate production of a system. Table I shows the 23
programs we reviewed, as well as the dates of recently completed and
upcoming milestone decisions.
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Table 1. Milestone Decisions for 23
Programs Milestone

Acquisition program decision Date
Army programs
Multiple Launch Rocket System's Terminal Guidance I1 Jan. 1992
Warhead (MLRS TGW)

Forward Area Air Defense Command, Control and a a
Intelligence System (FAAD C21)

Line-of-Sight Forward Heavy Weapon System (LOS-F-H) 111B Dec. 1989
Fiber Optic Guided Missile (FOG-M) II June 1988
Advanced Antitank Weapon System-Medium (AAWS-M) II Mar. 1989
Sense and Uestroy Armor System (bAUARM) II Mar. 1988
Tube-launched, Optically-tracked Wire-guided (TOW) 1111 May 1990
Missile (TOW 2B version)

Advanced Field Artillery Tactical Data System (AFATDS) II Aug 1989
Army Command and Control System Common Hardware lilA Aug. 1988
and Software (ACCS CHS)
Single Channel Ground and Airborne Radio System I-I1 Oct. 1988
(SINCGARS)

Navy programs

SSN-21 Seawolf Submarine lilA June 1988
AN/BSY-2 Submarine Combat System II Mar. 1988
V-22 Osprey Aircraft 1lA Dec. 1989
MK-50 Torpedo IlIA Feb. 1989

Surface Antisubmarine Warfare Program (Surface ASW) II Dec. 1989
Airborne Self-Protection Jammer (ASPJ) lilA Feb. 1989
Air Force programs

C-17 Aircraft IliA Oct 1988
Small Intercontinental Ballistic Missile (Small ICBM) b b

Peacekeeper Rail Garrison II May 1988
Short Range Attack Missile (SRAM) II IliA July 1991
Titan IV Expendable Launch Vehicle c c
Advanced Medium Range Air-to-Air Missile (AMRAAM) 1111 Mar. 1989
Sensor Fuzed Weapon (SFW) liA Aug. 1989

"IFAAD C21 is comprised of several elements, which are in different acquisition phases.
i)3mall ICBM is in full-scale development, but DOD proposes to terminate the program. However, DOD is
requesting limited funding to allow the next adminiitration to decide on the program's future.

cTitan IV is already in production, and the Air Force does not plan another milestone decision.

Impact of Defense In December 1987, the Congress and the administration arrived at a fis-
cal year 1989 budget summit agreement that specified defense reduc-

Budget Reductions tions of $33 billion. The DOD budget request for fiscal year 1989 is
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$299,5 billion, reduced from the $332.4 billion included in the fiscal year
1988/1989 budget request of January 1987,

Of the $33 billion reduction, about $22 billion occurred in the research,
development, test and evaluation, procurement, and military construc-
tion accounts, which fund weapon acquisitions. According to DOD, these
budget reductions will allow production of key systems to continue,
while terminating programs that arc not affordable, of low priority rela-
tive to other program requirements, or for which viable alternatives
exist. Some research and development efforts or planned procurements
were deferred, and several new program starts were delayed for several
reasons, including technical difficulties and congressional action,

Of the 23 programs, 8 received budget reductions in the amended fiscal
year 1989 budget request. These included AFATDS, FAAD C21, PxOG-M,

I.OS-F-II, MK-50, SADARM, sFw, and the Small iciM.

Costs of the Programs Of the 23 programs, 9 are in the early development phases that precede
full-scale development, 9 are in full-scale development, and 4 are in pro-

Reviewed duction, The 1AAD C21 elements are in various phases of acquisition. The
cost estimates in the following tables are based on information provided
by DOD. Table 2 shows the cost estimates for acquisition programs in
early development phases. For these programs, full-scale development is
the next phase that could be approved for milestone authorization.
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Table 2: Cost Estimates for Programs In
Early Development (Escalatcd Dollars) Dollars in millions

Early Full-scale
development development Production

Program cost cost cost Total cost

MLRS TGW • $433 $11,166 $11,599

FOG-M $105 477 2,570 3,152

AAWS.M_ 137 398 4,934 5,469
SADARM * 643 4,945 5,588

TOW 3 312 3,742 4,054;

AFATOS 103 185 742 1,030

AN/BSY-2 173 1,642 7,3001, 9,115

Surface ASW 63 895 _ I

Rail Garrison • 2871 4,515 7,3bG"

'Development ot the TOW 2B has recently begun, but the development and procurement costs pre.
sented are for all TOW versions. The TOW Project Office estimates do not differentiate between the
costs nf different versions or distinguish early development costs from full-scale development costs.

"These costs are for 28 combat systems and are funded through the SSN.21 program.

"Procurement costs have not yet been estimated.

"'Includes $921 milliun for military construction. Excludes estimated $3.2 billion missile cost.

Table 3 shows the cost estimates for acquisition programs in full-scale
development. For these programs, initial production is the next acquisi-
tion phase.
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Table 3: Cost Estimates for Programs In
Full-Scale Development (Escalated Dollars in millions
Dollars) - ___--------*-___

Development produntion production
program cost cost cost Total coal

SS-12_,2_00 _$1_,70_0't 3D7,60Gb 4100
V22 2,663 7,826 12,511 23,000

MKO1,432 ____74_3 * _4,_4_72__ 6,6_47
ASJ -5-7i7 -91-0 _ 3,305 _ 4-,792
C*7- 4948 10O- 30-0 2,0,4 4-7 3- 5,69-51

Small -CN 3,35211
SRAMI 11 - 1.083 1 -88 1.1~22 2,393

SW154 410 2,6 50 - 3,213';
"The Army does not conSider this program as being in development but rather as an "offtthe-shelt'
acquisition. We snow it here because Its next phase will be initial production.

"Includes costs to procure the AN/BSY-2 combat system.

'includes military construction costs

"Includes $200 million requested in fiscal year 1989. DOD proposcs to tetrminate this program due to
affordability concerns.

"Total does not add due to rounding.

Table 4 shows the cost estimates for acquisition programs in production.
For these programs, up to the next 5 years of production could be
approved for milestone authorization.

Table 4: Cost Estimates for Programs in
Production (Escalated Dollars) Dollars in millions

Cost for 5
Initial years of Cost to

Development production full-rate complete
Program cost cost production production Total cost
LOS*F-H $26*$5.462 - $5,7180
SINCARýS ___ 199 $397' $220 240 5,205
Titan IV "180b 12,671c
______ 1,151 .1,544 4,799 31705 11199
FAAD C21 - --. *3,476("

"The program office was not abloe to provide a more detailed breakout of this information Total provided
is in constant fiscal year 1988 dot tars.

"LFurther breakdown of the Titan IV cost estimate was impractical.

rincludes military construction costs

"jThe elements of FAAD C21 are in ditterent phases ot acquisition, and therefore it was impractical to
present the cost estimate in greater detait.
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Status of the Programs We pursued the following areas of inquiry in evaluating the 23 acquisi-Revewe ofttion programs:Reviewed
"* Is there an established need for the program?
"* Does the program represent a significant increase in capability?
"• Is the program the clear choice to fulfill the need'?
"* Has the schedule slipped in the past few years'?
"* Are there any indications of future schedule slippage'?
"• Has demonstrated performance indicated that the program will meet

requirements'?
" Are there indications of significant obstacles to achieving desired

performance?
" Has the program experienced cost growth in the past few years'?
"* Are there any indications of future cost growth'?
"• Has the program been free from cuts within L)oi) due to budget

constraints'?
" Does the program office believe that funds to complete the program are

adequate?

The relevance of these questions differs, depending on the program's
current acquisition phase. For example, for programs in early develop-
ment, information on how achievable their schedules, performance, or
cost estimates are is likely to be less concrete than such information for
programs nearing or in production. In particular, systems in these early
phases have not demonstrated performance capabilities mainly because
they are not far enough along to have items available for testing. Also,
early development programs are less likely to represent consensus solu-
tions to needs because pursuing competitive alternatives is common in
early development.

Table 5 summarizes the status of the 23 programs in these areas as of
spring 1988. The information in the table is intended to convey the gen-
eral status of a program; detailed information on each program is pro-
vided in the appendixes.
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Table 5: Sta-tus of the Programs Reviewed _______________________________

Increase In Program clear Recent schedule Future slippage
Program Need established capability choice slippage indicated-.
In early developmen

MLR TG ye ys ys ___yes yes-
FOG-M ___ yes -- yes yes yes -yes

AAS- ___ ysyes yes no yes_
SADARM yes yes _ yes yes yes_
TOW 2B yes yes unknown yes 11o

AFTSyes yes yes yes yes

AN/BSY-2 yes yes _ _ yes no yes
Surface ASW yes yes yes yes no
Rai Garrison yes yes _____unknown no unknown
In- full-s-cal-e-de-velopment

ACS H-ysyes -yes- __ye-s ---__ yes-
§§N*2 yes yes yes no no

V-2yes yes ___ yes yes no
M50 __yes y es yes yes no

ASPJ yes yes---.- yes yes -yes
C-17 yes yes yes ____ yes yes ______

Sm-all IC-B-M-'
SAM 11 yes ____ yes yes yes no

SFW ys ____yes yes ye~s- yes
In production

LOS-F-H ~y~es 5 __ -yes-ysys-nnw

SICASyes ___ yes yes yes no
Titan ---- yes yes _ __ yes -- Yes Yes.
AMRAAM _ yes yes yes yes yes
Other
FAAD C21 yes yes yes yes yes

'DOD proposes to terminate this prugram
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Significant
Performance performance Recent cout Future growth Free from funding
domonstrated obstacles growth Indicated cuts Funding adequate

no yes yes yes yes no
no no yes no no unknown
no unknown no no yes yes

no no yes yes no no
no unknown yes yes no yes
no no no yes no yes
no yes no yes no yes
no yes no no yes yes

no no no no no yes

partial no no no no unknown
no no no no yes yes
no no no no no yes
partial no yes no yes yes
partial yes no no yes yes

no no yes no no no

no no no no yes no
partial no yes yes yes yes

nn yes yyes es ___no yes
partial no no no no yes
partial no yes yes no yes
partial- - -- no.. yes yes --yes- yes---

no unknown yes yes no no

Objectives, Scope, and We reviewed programs that (1) are scheduled for full-scale development
or production decisions in fiscal year 1989, (2) were designated as

Methodology Defense Enterprise Programs last year but not approved for milestone
authorization, or (3) were of particular interest to the Committee.

We reviewed relevant program documents such as operational require-
ments, selected acquisition reports, and operational effectiveness analy-
ses. We also interviewed responsible DOD and military service program
officials. In addition, we had ongoing work in 17 programns, which we

Page 9 GAO/NSIAD-88.160 Defe.e Acquisition Programs



W226470

drew upon for this review. We conducted our work at DOD and the .

Departments of the Army, the Navy, and the Air Force at the Pentagon,
Arlington, Virginia; Army Armament Research and Development Center,
Picatinny Arsenal. New .Jersey; Army Missile Command, Huntsville, Ala-
bama; Communications and Electronics Command, Fort Monmouth, New
Jersey; Naval Air Development Center, Warminster, Pennsylvania;
Naval Underwater Systems Center, New London, Connecticut; Navy
Operational Test and Evaluation Force, Norfolk, Virginia; Space Divi-
sion, Air Force Systems Command, Los Angeles, California; Armament
Division, Air Force Systems Command, Eglin Air Force Base, Florida;
Aeronautical Systems Division, Air Force Systems Command, Wrigh.-
Pattc~rson Air Force Base, Ohic.; and Ballistic Missile Office, Air Force
Systems Corr mand, Norton Air Force Base, California.

To expedite the report's issuance, we did not request official agency
comments, However, we did discuss the report with DoD and program
officials whose comments have been considered in the final report. We
performed our work from October 1987 to March 1988 in accordance
with generally accepted government auditing standards.

We are sending copies of this report to the Chairmen, House Committee
on Armed Services, House and Senate Committees on Appropriations,
Senate Committee on Governmental Affairs, and the House Committee
on Government Operations; the Secretary of Defense; the Secretaries of
the Army, the Navy, and the Air Force; and the Director of the Office of
Management and Budget. Copies will be made available to other inter-
ested parties upon request.

Sincerely yours,

Frank C. Conahan
Assistant Comptroller General
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Multiple Launch The goal of the Multiple Launch Rocket System's (MLMS) Terminal Guid-
ance Warhead (TGw) program is to develop a target-sensing submunition

Rocket System's to attack armored targets at long range. A four-country consortium-

Terminal Guidance the United States, the United Kingdom, the Republic of France, and the
Federal Republic of Germany-is sharing technology and the estimated

Warhead development cost of $1 billion (escalated dollars). The United States is

funding 40 percent of the development. While procurement quantities
are tentative, the Army estimates the U.S. portion of MLRS ToW develop-
ment and procurement costs at $11.6 billion (escalated dollars).

In 1982 the four countries determined that MNiS GTW was the best tech-
nical approach to gaining battlefield leverage against a superior
armored threat. Development is currently in the component demonstra-
tion subphase of a two-part validation program, with a scheduled Janu-
ary 1989 decision on whether to proceed to the second part, system
demonstration,

The 'rGW concept calls for unproven target seeker technology. While
Army and Department of Defense (DODu) officials agree that TOw develop-
ment is high risk, their views vary on whether the technology will be
proven within current schedule and cost estimates and whether it
should be shared within a consortium. Critical contractor technology
demonstration tests are scheduled for completion by November 1988.
Funding to date has been adequate, but the project office estimates a
shortfall of $127 million (escalated dollars) beginning in fiscal year 1990
for both system demonstration and follow-on technology maturation
efforts,

Background The MLRS TGW will be an all -weather weapon, launched from remote loca-
tions using the basic MLRS launcher. The system will use the standard
MLRS rocket motor to propel a warhead structure to the target area
where it will dispense three terminally guided submunitions, Each sub-
munition will contain a seeker that will activate the submunitions' inde-
pendent function to guide and control the warhead and search for and
engage the target. The submunitons being developed rely upon minia-
turized, sophisticated, and complex components to perform these func-
tions. When proven, the new technology, specifically for the seeker, will
provide significant advantages over other technologies. Figure I. 1 shows
an artist's conception of the MLRS TGW.
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Figure 1.1: Artlst's Conception of the MLRB TOW

Something, Target Is Class to
Maybe a True or Which Target
Target, Is False Belongs
Present

Radar Detection Dlscrimlnatlon Recognition Acquired
Input........Ta g t

The TGW offers improved accuracy and lethality. it will supplement,
rather than replace, existing equipment or munitions. The Army plans to
use it in conjunction with other munitions against armored targets
behind enemy lines.

Because MLRS TOW calls for developing technology that is not yet proven,
the Army designed a three-phase developmental approach: a two-phase
validation program followed by maturation. The validation program
includes component demonstration and system demonstration sub-
phases. The Army contends that this approach will demonstrate suffi-
cient system maturity to initiate concurrent full-scale development and
initial production during the maturation phase.

In November 1984, the Army awarded a cost-plus-incentive-fee compo-
nent demonstration contract to MDTT, Inc., the joint venture of Martin
Marietta Corporation (United States), Brandt Armaments (France),
THORN EMI Electronics, LTD (United Kingdom), and DIEHIL GmbH &
Co. (Germany). The contract includes options for the system demonstra-
tion subphase and for the maturation phase. Major government reviews

Page 17 GAO/NSIAD-88-160 Defense, Acquisitiot Programs

L...... .... .. ...



Appendix I
Army Programns

are scheduled after each phase to determine whether the program
should continue.

Requirements In 1979 and 1982, the four countries determined that an autonomous,
anti-armor terminal guidance warhead capability for the MLRS was the
best technical approach to improving munitions accuracy and lethality
deficiencies and providing an effective field artillery to conduct effec-
tive deep attack. August 1984 and April 1987 Army Cost and Opera-
tional Effectiveness Analyses concluded that the MLRS TGW and the Sense
and Destroy Armor Munition were the preferred munitions mix to sat-
isfy this need. In addition, a December 1986 System Threat Assessment
Report for the MLRS TGW validated the need to develop munitions to
counter a superior armored threat.

The Army is drafting a set of specific operational requirements for the
MLRS TGW and an updated cost and operational effectiveness analysis to
determine whether the weapon's expected performance warrants its
cost. The Army plans to complete both of these efforts before the
November 1988 Army review to decide whether to proceed to the sys-
tem demonstration subphase,

Schedule The MLRS TGW development program has slipped more than 33 months-
from an 81.5- to a 115-month program. Project officials attribute this
slippage, which occurred primarily during the component demonstration
subphase, to contractor start-up difficulties, contractor problems in
developing and manufacturing submunition components, and a warhead
redesign required to meet a superior armored threat.

Table Y.1 compares the Army's original and current schedule estimates
for key upcoming program milestones, As shown in the table, the MLRS

TGW schedule calls for beginning maturation and initial production
concurrently.
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Table I-1: MLRS TGW Program Schedule
Changes Event 12/31/85 achedul1 2/4/88 schedule

Army system demonstration phase decision Feb. 1987 Nov. 1988
DOD system demonstration phase decision Mar. 1987 Jan. 1989
System demonstration phase initiated Mar. 1987 Feb. 1989
Army/DOD maturation phase decision Mar./Apr. 1989 Nov, 1991/Jan.

1992

Maturation phase initiated June 1989 Feb. 1992
Initial production begun June 1989 Feb. 1992
Production qualification testing Dec. 1990 Aug. 1993
Full-rate production initiated Sept. 1991 June 1994
Initial operational capability classified-

Project officials said that, initially, the Army had overestimated both
the extent of available technology and the contractor's ability to manage
the consortium. These fa't.ors, combined with technical difficultics and a
threat change, led to restructuring the component demonstration con-
tract in 1987. The Army extended component demonstration from 28.5
months to 51 months and included contractor cost and risk-sharing
requirements for further cost or schedule extensions. Problems encoun-
tered in component demonstration also affected the system demonstra-
tion schedule, increasing the time required from 25 to 36 months,

Project officials maintain that recent progress from a schedule and tech-
nical standpoint is favorable and consider the schedule risk for compo-
nent demonstration as now moderate to low. The Army has scheduled
tests from March to December 1988 to evaluate the progress in seeker
guidance technology and the likelihood of meeting the current schedule.

Unlike views expressed by project officials, DOD's Cost Analysis and
Improvement Group (CAIG) contends that the MLRS TGW program has seri-
ous problems and a low probability of success. In an October 1987
review, the CAIG concluded that the schedule was too optimistic based on
its own analysis and expressed reservations about the program's achiev-
ing its technical objectives because the technology was too risky. The
Defense Acquisition Board will consider the varying positions at the
January 1989 review to determine whether the program should proceed
to system demonstration.

Performance DOD, Army, and contractor officials consider seeker technology critical to
system performance and its development the highest risk area for the
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MLRS TGW. Difficulties in developing and manufacturing the submuni-
tion's components raise uncertainties about whether the program can
meet the technical objectives of component demonstration. While recent
test results show progress, the Army has not conducted sufficient tests
to determine whether the seeker technology will meet Army require-
ments or whether technical solutions to current problems are available.

In August 1987, the Army modified the component demonstration con-
tract to allow for a redesign of the "mw warhead because of ongoing
technical difficulties, a threat change, and concern that tihe design would
not meet performance specifications. This redesign reduced the number
of submunitions in each warhead from six to three. A project official
stated that this change should not significantly affect battlefield per-
formance but stated that twice the number of rockets will now be
required to deliver the same quantity of submunitions to the target area.

When the program began in 1984, the Army identified two critical func-
tions for successful component demonstration: (1) dispensing the sub-
munitions over the target area and (2) achieving the maturity of the
seeker's technology and performance. Between February and November
1987, wind tunnel and sled tests showed problems with the dispensing
function, but more recent tests indicate that, for the most part, these
problems have been resolved. Submunition seeker testing began in
August 1986. While preliminary tests showed that many components
and subcomponents were not performing adequately, more recent analy-
ses indicate progress, particularly with the seeker's ability to detect
targets. The contractor characterizes current performance as a signifi-
cant advancement in technology, and, according to an Army official,
simulated government tests using the contractor's data confirm the
seeker's target detection capability. The CAIG, on the other hand, based
on its own review, contends that no major breakthrough has occurred in
this area.

Project officials disagree with the CAIG assessment. They believe that the
November 1988 and January 1989 schedule decision points will allow
the Army to establish that the technology has matured sufficiently to
continue to system demonstration. The seeker has not met the required
performance levels for all environments, but additional captive flight
and drop tests to determine whether the seeker can detect targets are
scheduled from March to December 1988. One project official said that
the results from ongoing analyses of completed tests and from the
scheduled tests are critical in demonstrating whether the seeker technol-
ogy can be developed for the MLRS TGW.
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DOD and Army officials also disagree about the benefits of jointly devel-
oping the MIRs Tow in a consortium with three other countries. The CAIG
maintains that the program should be a U.S.-advanced development pro-
gram. Its position is that, while the unproven seeker technology is neces-
sary to resolve current mission deficiencies, most of the more critical
technology, such as software algorithms, is going from the United States
to the European countries. In contrast, the Army cites technology
exchange among all four countries as a major benefit resulting from
joint development. Its view is that the European countries have contrib-
uted extensively in both hardware technology and progress in target
detection.

Cost The Army currently estimates that m.LRs GW development will cost
about $1 billion (escalated dollars), with the United States funding 40
percent. This estimate has increased 44 percent since the program's
inception in 1984, Project officials believe that the current cost estimate
of $11.6 billion (escalated dollars) is reasonable, but the CAIG considers it
too optimistic. Table 1.2 compares March 1983 and September 1987
Army baseline cost estimates for U.S. development and procurement in
constant fiscal year 1988 dollars.

Table 1.2: MLRS TGW Cost Estimate
(In Constant Fiscal Year 1988 Dollars) Dollars in millions

3/31/83 9/30/87
Item Estimate Estimate
Development $256.8 $383.6
Procurement 6,361.8 8,081.6
Total acquisition $6,686.6 $6,465.2

The project office considers the September 1987 cost estimate valid
based on the Army's October 1987 Cost and Economic Analysis Center
review. It estimated that the current component demonstration sub-
phase can be completed at the contract estimate of $217,1 million, This
estimate increased about 118 percent over the original award of $99.8
million. However, the contract limits the U.S, government's maximum
liability to $200.1 million,

The project office more recently estimated the U.S. share of develop-
ment costs at $432.8 million ($404.6 million in constant fiscal year 1988
dollars) and the total cost for the Mris TGW development at $1.03 billion
(escalated dollars). Total acquisition cost estimates beyond the.Septem-
ber 1987 estimate were not available,
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While cost estimates have been prepared, we believe that it is too early
in the system's development to accurately estimate the MUIS TGW's acqui-
sition costs. Estimated procurement quantities are tentative. L0)D will not
authorize a procurement quantity until the system demonstration deci-
sion. Estimated procurement costs were based on a classified quantity
generated in simulated battle requirements and on a comparison with
other systems' historical cost data. Estimated quantities for the sub-
munitions have not changed, but due to th-, 1987 redesign, twice the
original number of rockets will now be required to deliver the same
number of submunitions. The Army estimates that the cos, per kill will
remain about the same. On the other hand, a 1987 cost and operational
effectiveness analysis for the Army's Sense and Destroy Armor Muni-
tion indicates only half the amount of the NmLiS TOW submunitions origi-
nally estimated are required. The Army has yet to reconcile these
quantity differences and revise its cost estimates.

According to project officials, to date, the MLRS -rGW program has
incurred no funding problems, and funding to complete component dem-
onstration should be adequate. However, the Army estimates a funding
shortfall of about $127 million in fiscal years 1990 through 1994 for
system demonstration and maturation, Future program funding appears
heavily dependent upon technology maturation.

Recent GAO Reports None.
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Forward Area Air The Army is acquiring the Forward Area Air Defense Command, Controland Intelligence (FAAD •21) system to automate command and control ofDefense Command, its short-range air defense weapons. The system is to automatically

Control and detect and identify incoming aircraft and provide targeting and tracking
Inte-llience information on enemy aircraft to forward area air defense units, The

Army's estimated system cost is $3.5 billion (escalated dollars). The

FAAI) C21 consists of command and control computer equipment, a ground
sensor, an aerial sensor, and aircraft identification devices. The various
FAAD C21 elements are in different phases of acquisition,

According to the Army, it urgently needs F'AAD G21 to replace the existing
manual system. While the Army expects MAAD C:21 to provide a significant
improvement in air defense effectiveness, no testing has been done to
determine whether it will meet. performance expectations. The system
acquisition schedule, which is marked by a high degree of concurrent
development, testing, and production, has been delayed, and further
delays seem likely. The Army's cost estimate is incomplete and unstable.
The priority of some system components seems questionable because of
recent funding reductions.

Background I'AAD C21 is part of the overall Forward Area Air Defense System (FAADS),
which is to provide new weapons for strengthening air defenses in for-
ward combat zones. The Army initiated FAADS to fill the void when DOD
terminated the Sergeant York air defense gun in 1985. Although the Ser-
geant York was terminated, both DOD and the Congress recognized that
the Army still had a requirement to improve its forward area air
defense capabilities. After the termination, the Army formed a working
group to recommend actions and develop an acquisition strategy to
overcome its air defense deficiencies. The Army concluded that these
deficiencies could not be solved with any one system and should be
approached with a combination of integrated weapon systems. The
FAADS implements this approach.

The FAADs consists of five elements--four kinds of air defense weapons
and a command and control network. These elements are (1) a line-of-
sight forward heavy weapon system, which is to be a tracked vehicle
that will use missiles and a gun to protect tanks and personnel carriers
from enemy aircraft within its sight in the division's forward areas, (2)
a line-of-sight rear missile and gun to protect the division's rear units
from aircraft within its sight, (3) a non-line.of-sight missile to attack
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Figure 1.2: FAADS Elements
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targets hidden by terrain from the operator's view, (4) weapons
mounted on tanks, infantry fighting vehicles, and helicopters to attack
aircraf c targets in the forward area, and (5) a command, control, and
intelligence network (FAAD C21) through which the other FAAD.S elements
are connected to receive information such as the locations of targets.
Figure 1.2 shows the FAADS elements•.

FAAD C21, the network segment of the five-part FAA)S, will be integrated
with the Army Command and Control System (ACES), a larger system to
automate the battlefield functions of air defense, maneuver, fire sup-
port, combat-service support, and intelligence. The basic C2 component
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is to include the computers, software, and related items necessary to
automate the command and control functions. It is to utilize computer
equipment and common software to be acquired under ACCs. System-
unique software is being developed under the FAAD C21 program, but it
must be integrated with the Acs computers and software.

The ground sensor component is to be a radar for detecting and tracking
aircraft throiughout the forward combat area. The Army will procure
the sensor as a nondevelopmental, or "off-the-shelf," item.

The aerial sensor component is to provide increased air surveillance for
targets that might avoid detection by the ground Gensor. The Army has
not defined the type of aerial sensor it will use. It is studying various
aircraft platforms to carry the sensor, including fixed-wing and rotary-
wing aircraft, remotely piloted vehicles, and balloons.

The system's aircraft identification component is to consist of two ele-
ments for distinguishing between friendly and threat aircraft. One,
which is called Identification-Friend-or-Foe (IFF), identifies aircraft by
recognizing electronic signals transmitted by friendly aircraft. The
Army intends to use the Mark XV system now being developed for use
by U.S. and North Atlantic Treaty Organization (NATO) forces as the 1FF

for FAAD c(a. The other element identifies hostile aircraft by comparing
the characteristics of incoming aircraft with a library of known aircraft
characteristics. The Army calls this element Positive Hostile Identifica-
tion/Noncooperative Target Recognition, or PIIID/NCTR.

The Army's acquisition strategy for FAA) C21 calls for concurrent devel-
opment, testing, and production. The Army has scheduled some system
components for production well before completing their development
and testing. The Army considers this strategy essential to expedite sys-
tem deployment.

The ground and aerial sensors will detect and provide tracks on low-
altitude eiremy aircraft. FAAD C21 aircraft identification elements--inmD/
NCTR and iPF-located on the ground sensor will distinguish between
enemy and friendly aircraft, These data are to be transmitted through
the basic C2 component to the battalion air battle management opera-
tions center via the Joint Tactical Information Distribution System
(JTIDS). The air battle management center will correlate these air tracks
with information acquired via JTIDS from other friendly data sources.
The correlated information will be provided to the FAAD basic C2 compo-
nent via the .ITIDS network. The basic C2 component will broadcast the
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air tracks over the Enhanced Position Locating and Reporting System
(IwILs) to the FAAD fire units. To ensure accurate aircraft identification,
the fire units will also be equipped with aircraft identification elements.

FAAD C21's progress depends on the progress in other programs. In addi-
tion to relying on the ACc( program for computers and software and on
the Air Force-led Mark XV program for its iwF" component, FAAD C21 will
rely on the EPI'JRS and JTIDS programs to provide the communications for
linking together various system components. Finally, the PIID/NCTR air-
craft identification component also involves several technology pro-
grams managed outside the FAAD C21 program.

Requirements The Army seems convinced that a FAAD C21 system is needed to replace
the existing manual system but does not seem convinced that the FAAD

C21, as currently defined, is the best alternative for meeting the need.
Recent budget decisions indicate that the Army is wavering on what the
system is to consist of or whether all components are essential. The
aerial sensor, already behind schedule, will be further delayed because
the Army recently chose not to request funds for its full-scale develop-
ment in fiscal year 1989. Program officials told us that the aerial sensor
might be cancelled because of funding constraints.

In addition, when recently faced with a potential budget reduction, the
Army offered to exclude the Mark XV from FAAD C21. Program officials
told us that if the Mark XV is deleted, FAAD C21 will use an improved
version of the existing Mark XII system, which costs less but is less
capable.

Finally, after the Army and DOD approved the production of the ground
sensor, the Army withdrew approval of the sensor's basic requirements
document. The withdrawal consequently prevented release of the
request for proposal for the production contract. The sensor program
manager told us that this action stemmed from concern over the ground
sensor's susceptibility to threat anti-radiation missiles and that the
Army had amended the requirements document to address the threat
concern. In addition, the Under Secretary of the Army issued a memo..
randum in late 1987 expressing concern over the number of battlefield
sensors already fidded or being developed under various Army pro-
grams. These concerns appear to have been resolved since the Army
reapproved the requirement for the sensor in January 1988. However,
the amended fiscal year 1989 budget submitted in February 1988
deleted production funding for the sensor.
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Program officials stated that the system cost and operational effective-
ness analysis, which is supposed to demonstrate the best alternative for
meeting the need, had not yet been approved.

Schedule The latest FAADC21 schedule information available at the program office
shows that acquisition milestones for most system elements have
slipped since program approval in August 1986. Further delays seem
likely because of expected slippage in the Aces, EPHS, and ,mrs
programs,

Table 1.3 compares the acquisition milestones when thu FAAD C21 program
was approved in August 1986 to the program office's Ltest schedule
estimate. As indicated, the various program elements are expected to
proceed through the acquisition cycle at different times.
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Table 1.3: FAAD C21 Schedule Changes
SAs of Aug. 1986 As of Feb. 1988

Program/Event Start Complete Start Complete
Basic C2
Software development Sept. 1986 Aug. 1990 Sept. 1986 Oct. 1992
Production integration Sept. 1988 Jan. 1990 Aug. 1993

Operational testing Jan. 1990 Mar. 1991 June 1992 Oct. 1992
Initial operational capability Sept. 1991 ° Apr. 1993 6

Ground Sensor
Operational testing Jan. 1990 June 1992 Oct. 1992
Production Apr. 1988 Feb. 1994 Jan. 1990 Aug.1993
Initia: operational capability Sept. 1991 Apr. 1993. -

Aerial Sensor

"Develop-mont Oct. 1988 Jan. 1990 Jan. 1990 Feb. 1993

Operational testing A. . Feb. 1995 .. .... Sept. 1995
Production May 1989 Mar. 1993 Mar. 1997
Initial operational-capability .. . Dec. 1996

Aircraft Identification, IFF
Development Apr. 1988 Mar 1990 Sept. 1988 June 1992

Operational testing Apr. 1990 June 1991 Jan. 1992 Mar. 1993
Production July 1991 a July 1992

Initial operational capability a , Oct. 1994

Aircraft Identification, PHIONCTR...........--

Development Jan 1988 . Sept 1990 Aug.1988 .Sept 1990
Operational testing Nov. 1989 Mar. 1990
Production Oct. 1990 -. Aug. 1989
Initial operationa; capability Oct. 1990,

"Could not be established at program office

"The initial opeiational capability dale for one of four PHID/NCTR systems to be fielded.

Basic C2 The 2-year slip in the basic C2 schedule resulted In part from a delay in
the ACms program, and the Army expects further dekays in ACcs. The
Army did not select the Accs comliuters for basic C2 as originally
planned, and the current basic C2 schedule depends on the Army's
awarding a contract for the ACC.S computers in April 1988. FAAD C21 offi-
cials expect the Ac's contract award to slip beyond April 1988 because
of additional problems in selecting the ACcS computers and said that the
anticipated slip would impact the basic C2 schedule. The status of the
computer acquisition is discussed on p. 68. Pending delivery of ACcS
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computers, the Army is using substitute computers in the basic C2 soft-
ware development program, According to an Army program risk analy-
sis, if the Army acquires ACCS computers that diff ýr from the substitute
computers being used, it will need additional time to rewrite the basic
C2 software to be compatible with AccS hardware,

Ground Sensor Another reason for the hasic C2 delay was the previously mentioned
delay in approving the ground sensor requirement, which also deferred
the sensor program. The Army cannot operationally test the basic C2
element until the ground sensor is available.

A factor that could further delay both the basic C2 and the ground ser.-
sor schedules is the potential delay in receiving the .i},i.is and jl'iDs com-
munications equipment, The Army needs the I:s equipment by
November 1988 and the rmns equipment by March 1989 for integration
with FAAD C21. However, EMPLUS is having production and reliability prob-
lems, and ITIDS is having design problems. As a result, I.AAD C21 officials
are not confident that. the equipment will be available.

Aerial Sensor The delay in the aerial sensor schedule reflects the Army's decision not
to request funds for the sensor's development. FAAD C21 officials told us
that further deferrals could result in cancellation of the sensor program.

Aircraft Identification The delay reflected in the aircraft identification Ii.; schedule stemmed
from an Air Force decision to defer f.ll-scale development of the Mark
XV to solve design problems. F'AAD C21 program officials expect further
delays in this program. Based on information from the FAAD C21 program
officials, the future of the Mark XV program is uncertain. They said
that, during recent budget reviews, the Army and the other services rec-
ommended elimination of the Mark XV program. The Office of the Secre-
tary of Defense (osD) is expected to decide in 2 or 3 months whether to
continue the program.

Information on changes in the aircraft identification PIIID/NCTR schedule
is classified.
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Concurrent Schedule As indicated in table 1.3, FAAD C21 acquisition is also based on concurrent
development, testing, and production. For example, ground sensor pro-
curement is to begin (1) over 2 years before the Army completes opera-
tional testing to determine its suitability for combat use and (2) over 2
years before basic C2 software development is to be completed. The
FAAD C21 schedule makes no allowance for problems that might emerge,
such as unfavorable test results.

Performance The Army has not tested any of the FAAD C21 system. Thus, there is no
firm basis for determining whether it will meet performance expecta-
tions. However, potential problems appear to be emerging. First, the
Army is concerned that an "off-the-shelf" ground sensor will not meet
user requirements, as indicated by the previously mentioned delay in
approving the sensor requirements document. The Army now plans to
improve the initial sensor's performance through a design modification
program or replace it with a more capable sensor.

In addition, initial FAAD weapon systems will not have the aerial sensor
component or complete aircraft identification components. The Army
has deferred the aerial sensor and will field it after most FAAD weapon
systems have already been fielded. Similarly, the status of the Mark XV
IFF is uncertain, and the projected availability of all the P1ID/NCTR sys-

tems has not been established. While the capability to accurately distin-
guish between friendly and threat aircraft would seem to be a
fundamental necessity for any air defense command and control system,
the Army believes that FAAD C21, even without these elements, will still
provide a significant improvement over the current manual system.

Cost The Army's program cost estimate of $3.5 billion (escalated dollars) rep-
resents an increase of $836 million over the $2.6 billion estimated in
August 1986 when the program was approved. According to the Army,
this increase is primarily due to estimating the cost of the aircraft iden-
tification program to completion, versus the single year estimate in
1986. As with the $2.6 billion estimate, the current $3.5 billion estimate
excludes substantial cost. It is also likely to increase because it does not
reflect recent budget reductions which, according to program officials,
will result in a program stretch-out and attendant cost increase.

Table 1.4 compares the August 1986 estimate to the program office's
current estimate.

Page 30 GAO/NSIAD-88.160 Defe|ttie Acquisit-ion Programs



Appenldix I

Amiy Progranm•

Table 1.4: FAAD C21 Cost Changes_.
Dollars in millions

Current
Cost element 8/86 estimate estimate Change

Development

Basic C2 $465.2 $435.6 $(29,6)

Ground sensor 35.0 35.7 0.7

Aerial sensor 136.2 25r.0 118.8
Aircraft identifination 305.6 200.0 (105.6)

Total development $942.0 $926.3 $(15-7)
Procurement

Basic C2 304.3 260.2. (44.1)

Ground sensor 533.6 461.3 (72.3)
Aerial sensor 665.0 720.0 55.6

Aircraft identification 195.2 1,108.0 912.8

Total procurement $1,698,1 $2,549.5 $851.4
Total program and net Increase $2,640.1 $3,475.8 $835.7

As indicated in table 1.4, the major increase was in the procurement cost
for the aircraft identification element. The $912.8 million increase
resulted from an increase in the number of I'IIID/NCTI? units to be pro-
cured. The decrease of $105.6 million in the development cost estimate
for the aircraft identification element was not due to a projected cost
reduction but resulted from a transfer of fund reporting responsibility
to another Army organization outside the FAAD C2J program.

The decline in the basic C2 cost was due to a relaxation of requirements
for basic C2 components, supplied by the ACGý program, to withstand
harsh environmental conditions. To compensate for the less stringent
requirements, the Army plans to improve the shelters in which the basic
C2 components will be housed. The improved shelters are funded else-
where by the Army, and the related costs are excluded from the FAAD C21

estimate.

The decrease of $72.3 million in the grouind sensor procurement estimate
resulted from deleting the cost of government-furnished equipment and
sensor spare parts from the revised estimate. Program officials said that
these costs are supposed to be reported by other Army organizations.

Excluded Costs In September 1987, we reported that the $2.6 billion estimate was
understated by at least $3.2 billion because it excluded
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* $900 million for equipping the Army National Guard with the basic C2
and the ground sensor,

* $608 million to fully equip corps missile battalions with the basic C2 and
the ground sensor,

• $1.7 billion for war reserves for the basic C2 and the ground sensor, and
• at least $7.5 million caused by a basic C2 schedule slip stemming from a

delay in the ACcS program. '

Do• agreed that the estimate was probably understated though not to
the extent we reported. DOD stated, however, that it had asked the Army
to prepare a new estimate to address the excluded items. The Army's
current estimate does not include requirements to field FXAAU C21 to the
National Guard, war reserves, or to fully equip corps missile battali6ns,
DOD will review this estimate as part of the next budget cycle. The
Army's current $3.5 billion estimate includes $7.5 million for the ACuS
program delay but does not include any amounts for the other excluded
items,

In addition, the $3.5 billion estimate does not consider recent reductions
reflected in the revised fiscal year 1989 budget submission. Based on
information furnished by the program office, the initial budget submis-
sion was for $343.4 million, while the revised submission requested
$148.6 million, or a reduction of $194,8 million. This action reflects
deferral of ground sensor production and aerial sensor development.
According to program officials, the stretch-out caused by these reduc-
tions will result in an overall cost increase. However, no official esti-
mates of this increase are available at this time.

Program officials believe that, until recently, funding for this system
has been adequate. However, they indicated that recent funding cuts
will delay the program. Based on the Army's apparent willingness to
cancel the Mark XV program and its decision to defer development of
the aerial sensor, the priority of those system elements would seem to be
questionable in periods of constrained budgets.

Recent GAO Reports Battlefield Automation: Better Justification and Testing Needed for
Common Computer Acquisition (GAO/IMMTFC-Ss-12, Dec. 31, 1987).

[Battlefield Automation: Army Air Defense Conmmand and Control System Acquisitionm ad Buidget
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Battlefield Automation: Army Command and Control Systems Acquisi-
tion Cost and Schedule Chariges (GAO/NSMAD-88-42P5, Dec. 9, 1987).

Battlefield Automation: Army Air Defense Command and Control Sys-
tem Acquisition and Budget Issues (GAO/NHIAo-87-208, Sept, 28, 1987),

ot)o Acquisition Programs: Status of Selected Systems (GAO/NSIAD-87-128,

Apr. 2, 1987).

Aircraft Identification: Improved Aircraft Identification Capabilities: A
Critical Need (GAO/C-NSIAD-86--8, Aug. I1, 1986).

Page 33 GAO/NSIAD-88.160 Defense Acquisition Programs



App•ndix I
Army Prgranm

Line-of-Sight Forward The line-of-sight forward heavy (Ins-F.I) air defense system will be a
tracked vehicle that uses missiles and a gun to attack enemy aircraft,

Heavy Weapon System The DS-F-11 system is scheduled to enter full-rate production between
October and December 1989. The Army estimates acquisition costs at
$5.7 billion (1988 dollars) for 562 units.

The LOwS-H is one of the five FAADS elements, which are discussed on
p. 23. To field air defense capability as soon as possible, the Army has
chosen to develop the IDSF-H, a system that relies heavily on components
requiring minimal development and that does not meet all requirements
but has the growth potential to do so. According to the Army, competi-
tive testing has provided enough information to help select a winner out
of four candidates for the iOs-F-ti system. However, the testing was too
limited to gauge how well the winning system, Martin Marietta's Air
Defense Antitank System (ADATS), will perform the mission, Estimated
costs have increased since 1986, mainly because the IwS.F-11 was not well-
defined at that time. Costs are expected to increase again based on con-
tract proposals. Both the Army and the Office of the Secretary of
Defense consider the program a high priority, although DOD reduced the
program's fiscal year 1989 budget request. Fielding of the OST-F-Ii has
slipped 1 year due to the limited availability of funds within DOD.

Background The LnS-F-Il will be located in forward battle areas and will be used-to
protect tanks and infantry fighting vehicles from enemy helicopters and
fixed-wing aircraft. The system will use radar and optics to find targets
and is line-of-sight in the sense that it can only fire at targets within its
view. Figure 1.3 depicts the winning candidate as it appeared during the
competitive test.
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Figure 1.3: Early Test Version of the Army's Line-of-Sight Forvard-Heavy Air Defense System

~=

...........

To overcome air defense deficiencies, the Army intends to acquire all
FAADs elements rapidly by relying heavily on nondevelopmental items,
that is, subsystems or components rendy for production or requiring
minimal additional development. Having made an assessment of indus-
tries' interests in competing for the IDS-F-H system, the Ar'my adopted an
acquisition strategy to procure a nondevelopmental system that cur-
rently comes nearest to meeting its full system requirements but also
has the growth potential to completely meet those requirements with

Best Available Copy further development.
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In fiscal year 1987, the Congress directed DOD to acquire and evaluate
systems either in production or ready for production for the wS-.F.H role
and to test and select a system by November 26, 1987. The Army held a
competitive evaluation test of four candidates from July through early
November 1987, Based on the test and responses to a request for propo-
sal, in November 1987, the Army selected Martin Marietta's system,
ADAKIN, as the winning candidate. The Army also concluded that the
A)ATS had the greatest potential to meet the Army's full system require-
ments for the IwS-F-11. The first 160 systems to be procured will not have
a gun or a passive sensor, but eventually the Army plans to include a 25
mm Bushmaster gun and a passive sensor in each of the 562 units sched-
uled for procurement. The Army plans to field the ADNTS beginning in
November 1991.

Requirements After the Army established the need for the FAADS, the Defense Intelli-
gence Agency and Army intelligence validated the IrS.'F-1m threat. A for-
mal set of requirements, which the Army approved in March 1987,
establishes the need and specific requirements for the ios-p'-ii system.
The requirements call for an armored tracked vehicle that integrates a
missile/gun combination; communications equipment; and detection,
identification, and tracking sensors. The system is to be capable of oper-
ating day and night in adverse weather and in battlefield environments-
where electronic and physical countermeasures are prevalent.

A cost and operational effectiveness analysis for the entire FAADS system
was initiated in February 1986, but the results have not yet been pub-
lished. Acccrding to a member of the analysis study team, the analysis
focused on performance requirements, since reliable cost data for the
FAADS elements were not available. As a result, the analysis was not a
true cost-effectiveness comparison with alternative systems.

Schedule The Army is currently planning to conduct various preproduction tests
with ADATs. The testing will cover tactics and doctrine, missile firings,
and acquisition and tracking. The Army plans to complete this testing
using a refurbished unit that was previously used in the competitive
evaluation tests as well as one of four new prototype units fabricated to
some extent with production tooling, The Army scheduled testing for a
period of about 1 year beginning in April 1988. At the completion of this
testing, the Army will test the four new prototypes from April to June
1989 to verify training, doctrine, tactics, and logistics. The Army will
follow this testing with an operational test with these same units from
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July to October 1989 to confirm the system's operational suitability and
effectiveness prior to the full production decision planned for no later
than December 1989.

According to the Army, if the Congress approves the amended fiscal
year 1989 request of about $50 million for research and development
and $110 million for production, ADATS could be fielded beginning in
1991. This is a 1-year slip from the date included in the April 1987
acquisition plan, due to overoptimism about funds available for the pro-
gram within TX)D. If procurement funds are not approved for fiscal year
1989, the Army believes that fielding of the system could slip an addi-
tional year.

The fiscal year 1988 Authorization Act restricted procurement funds
from being obligated or expended for the itis-F'-n system until the results
of the operational tests were completed and reported to the Hlouse and
Senate Committees on Armed Services. However, the fiscal year 1988
Appropriations Act rescinded this restriction and provided funds to per-
mit concurrent operational testing and procurement of long-lead items to
hasten fielding.

The Army plans to award three firm fixed-price production contracts
prior to the start of operational testing. The first two contracts provide
for advance procurement and low-rate production for five units. The
third contract, leading to full-rate production, will provide long-lead
items for 20 units. The decision on whether to enter full-rate production
will not be made, however, until completion of the operational test. The
Army and OSD believe that the current acquisition schedule is low risk
since ADATS will not enter full-rare production until it completes opera-
tional testing.

Performance The only Army testing completed on the IDS.F-v- to date is the competi-
tive evaluation test held in 1987. While the Army judged ADATS to have
won the competition, it has not complew.ed the final assessment of the
test results. There was some risk involved in selecting ADATs, because it
is a system that has not been fielded and is therefore an unknown quan-
tity. The other candidates had already been fielded in some form. How-
ever, Army and OSD officials believe that the ADATS should nave no
problem meeting the Army's full system performance requirements
because the system, as tested, is close to meeting such requirements and,
therefore, will require few changes. Detailed results of the test are
classified.
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The competitive test had several major test limitations including the
following:

"* Reliability, availability, and maintainability were not formally tested,
"• Flight profiles, or patterns, were not fully representative of those antici-

pated from threat aircraft.
"• Dry runs were flown by drone (unmanned) aircraft so that candidates

were alerted as to the flight profile prior to the live-fire shots.
"* Visibility was excellent and not representative of battlefield conditions.
"• The directions the aircraft could come from were limited due to test.

range constraints imposed to ensure laser safety.
"* Mobility, survivability, vulnerability, and transportability were not

fully tested.
"* The test environment (for instance, foliage and humidity) was unlike the

European environment where the system will be initially deployed,
"• Contractor personnel rather than Army crews fired the weapon

systems.
"* Candidates tested were not fully representative of systems contractors

proposed to deliver to the Army for further testing.

Army test. officials recognize these limitations and intend to correct
them in the follow-on tests, particularly the operational test.

Cost Estimated acquisition costs for the lOS-F-Ii system have increased sub-
stantiaily since 1986, A comparison of the 1986 and 1987 estimates is
shown in table 1.5. The 1986 estimates are given in 1987 constant dol-
lars, and the 1987 estimates in 1988 constant dollars,

Table 1.5: Comparison of LOS-F-H -

Acquisition Costs Dollars in millions

1986 1987 -

Item estimate estimate Increase
Research and development $124 $256 $132

Procurement 3,500 5,462 1,962

Total $3,624 $5,718 $2,094

Unit progran cost $6.4 $10.2 $3.8

According to Army officials, the initial program cost estimate of $3,6
billion for the IDS-F-u system was based on the General Electric Blazer
system, which did not participate in the competitive evaluation test and
is not representative of the system the Army currently requires. The
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first baseline cost estimate of a system representative of the wsf.F-i
requirements was completed in August 19P7 and amounted to $5.7 bil-
lion. The 1987 estimate was based on the estimated cost of a generic
system, not a specific manufacturer's system. Both estimates were based
on the purchase of 562 units, The next baseline cost estimate, to be com-
pleted in August 1988, will include Martin Marietta's proposal for ADAWS,

and the Army expects it to be greater than the 1987 estimate, OSD has
not completed any independent cost estimates of the system.

According to Army officials, the FAADS program is currently a high pri-
ority at the Army and OSD levels. They indicated that at both levels the
F'AADS program is considered one of the t)p defense acquisition programs
on the basis of need. Whether it will continue to remain a top priority is
unknown. However, as a part of the oAADs program, the IDS-T-Ii, while
continuing to receive funding support, is not immune from cuts, as evi-
denced by osD's recent reduction of the Army's requested $135 million
for procurement to $110 million for fiscal year 1989. According to the
Army, the affordability issue has to be continually examined and may
be a major issue when the cost to include the 25 mm Bushmaster gun in
the ADATS is reevaluated.

Recent GAO Report DOD Acquisition Programs: Status of Selected Systems (GAO/NSAI)-87-128,
Apr. 2, 1987).
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Fiber Optic Guided The Army's fiber optic guided missile (.m-M) is the non-line-of-sight
component of the FAADs (see p. 23). The FOG-M system is intended to pro-

Missile tect ground troops and vehicles by attacking eremy helicopters and
tanks hidden from view by the terrain. The program office estimates
that developing and producing 403 fire units, 16,550 missiles, and asso-
ciated equipment for the FO-M will cost about $3.2 billion (escalated dol-
lars). This estimate considers recent budget reductions and program
changes, but the Army has not approved it, The decision on whether the
m,)G-U should enter full-scale development is scheduled for June 1988.

The Army considers the FoG-M to be the best mears of meeti ig the non-
line-of-sight air defense requirement. However, the Army has frequently
changed its approach to developing the weapon in the past year. Most
recently, the Army decided to drop plans to develop a less capable mG-M

system first, to meet an early fielding date, in favor of accelerating
development and fielding of a more capable system. As a result, the
••,-M schedule has also changed frequently. The latest scheuule has a
high degree of concurrence and is susceptible to change. It is too early to
determine whether ým-M will meet its performance requirements. The
Army has not yet conducted operational testing of the system but has
demonstrated the feasibility of the technology. Pm-M's initial effective-
ness may be diminished because of delays in the FAAos aerial sensor,
which i-, one means to find targets for the iOG-M. The system's cost esti-
mate has fluctuated with changes in the acquisition approach and may
change again because adequate funding is not available in fiscal years
1988 and 1989 to implement the program as plar.ned.

Background rhe mG-M system consists of a missile, a launcher, a gunner station, and
communication and navigation equipment, as shown in figure 1.4.
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Figure 1.4- Major Components of the FOG-M System

ul eTerminal Dive for
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into the W e-le'S computer system and displayed on the gunner's station
display. Upon receiving a command to fire, the gunner will select the
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target and enter the sequence of missiles to be launched toward the tr-
get area. Once launched, the gunner will control the missile through a
fiber optic line that links the missile with the gunner's station. The gun-
ner will locate targets through a video display, which will portray what
the missile seeker sees as the missile cruises at low altitudes. These
images will pass through the fiber link to the gunner's console monitor
so the gunner can guide the missile to the target.

From 1984 through 1987, the Army conducted a technology demonstra-
tion of ex:isting oG-.M hardware through flight ,ests. In November 1987,
the Army released requests for proposals for (1) further development
and low-rate production of an initial system for early fielding and (2)
full-scale development of a more capable system. However, the Congress
decided not to appropriate the funds to implement this approach. The
Congress agreed that the baseline system should be carried through ini-
tial operational evaluation and that the Army should use lessons learned
from testing this system to accelerate the development and fielding of
the more capable system. However, the Congress felt that budget con-
straints would prevent the Army from achieving the necessary flexibil-
ity to field both systems within 24 months of each other,

The program office subsequently changed the F(o-M acquisition strategy
to develop only the more capable system. The Army has not approved
the acquisition plan that includes this approach but intends to do so
before the June 1988 Defense Acquisition Board decision on full-scale
development.

Requirements The 1985 Forward Area Air Defense Working Group concluded that.

FOG-M offered the most potential for meeting the non-line-of-sight
requirement to counter the low altitude air threat. At the working
group's recommendation, Doi considered a ground-launched version of
the Advanced Medium Range Air-to-Air Missile (AMRAAM) but concluded
that the system showed limited utility for meeting the non-line-of-sight
requirement and that further evaluation for this purpose could
adversely affect the Air Force's compressed AMRAAM test schedule. The
Army approved the FUG-M system's requirements in October 1987.

Schedule The FOG-M program schedule has changed several times during the last
18 months. According to the deputy project manager, the schedule
defined in the October 1987 plan-the program schedule when we
began our review-is unworkable because of recent budget reductions
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and program changes. As a result, the project office developed a highly
concurrent program schedule in February 1988. The schedule, however,
is not supported by an approved acquisition plan, and it is susceptible to
change, Table 1.6 compares the voG-M schedules developed during 1987
through February 1988.

Table 1.6: Recent FOG-M Program
Schedules May 1987 Oct. 1987 Fob. 1988

Event schedule schedule schedule
Full-scale development decision May 1987 May 1988 June 1988
Initial operational evaluation Sept. 1988 Jan. 1989 Mar. 1989
completed
Initial production decision Nov. 1989 Mar. 1989 Jan. 1990
Initial production contract awarded Nov. 1989 Apr. 1991 Jan. 1991
First unit equipped July 1991 May 1991 Feb. 1992
Initial operaional testing and July 1992 July 1992 July 1992
evaluation completed
Full-rate production decision Oct. 1992 Jan. 1993 Jan. 1993
Full-rate production contract Oct. 1992 Jan. 1993 ,an. 1993
awarded
Initial operational capability - classified---------

In response to the Senate Committee on Appropriations' recommenda-
tion, the Army restructured the program in November 1986 to add an
engineering development phase and delay initial production. Although
not shown in table 1.6, this action delayed initial production by 1 year
and the date for equipping the first unit by 18 months. More recently,
the full-scale development decision was delayed about 14 months, and
the first unit equipped date was delayed about 8 months because of
Army program changes, funding reductions, and congressional guidance.

The revised program schedule includes a high level of concurrence to
meet the early fielding date for the more capable system. The Army will
award the system's full-scale development contract before completing
the initial operational evaluation; initial production is scheduled to begin
before engineering develol.ment is complete; and the Army will deploy
the system before completing initial operational tests. The deputy pro-
ject manager maintains that concurrent development and production are
acceptable because the Army has planned a technology risk reduction
program and field testing during the development phase.
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The project office believes that the revised program schedule risk is low
to medium. We believe that this assessment could be somewhat optimis-
tic because (1) fiscal year 1988 funding and the budget request for fiscal
year 1989 do not permit completion of the work planned for those 2
years, and (2) the program is highly concurrent and does not allow time
to resolve potential problems. If the Army encounters problems during
development of key components or testing, schedule delays could result.

Performance It is too early to evaluate whether the FoG-M will meet its performance
requirements. The Army has demonstrated the feasibility of a fiber
optic guided missile, but no operational testing has been accomplished to
date. Regardless of FG.M's performance, developmental delays encoun-
tered by the i'AADs aerial sensor could reduce its effectiveness when
deployed.

During the 1984-87 technology demonstration, the Army conducted 14
flight tests. Seven of the 14 were successful, 1 was partially successful,
and 6 were uiv'uccessful. The last two flights, designed to test multiple
airborne rounds controlled by an operator, were unsuccessful because of
a broken data link on one flight and incorrect wiring oft another. Accord-
ing to a project test official, the Army has resolved the problems
encountered in all test flights.

The Army currently plans to conduct an initial operational evaluation of
the F'OG-M prototype beginning in August 1988. The purpose of this eval-
uation is to determine whether the system is potentially effective and
suitable for use in combat by typical military users. The Army plans to
apply lessons learned from the evaluation to the full-scale development
effort.

The current program includes some risk, such as developing a new, vari-
able, high-speed motor; extending the range of the fiber optic link;
improving missile navigation; and integrating an imaging infrared
seeker. However, the Army plans to reduce the risks of the efforts
through flight tests during development and initial production. Accord-
ing to the project official responsible for program support, the basic
technology for this program is considered low to medium risk.

The Army has extended the FAADS -orial sensor development schedule
and may cancel the sensor altoge, - r because of funding constraints.
The oG.M will rely on the aerial sensor as a primary means for obtaining
target information. The Army plans to equip the first units with OX)G-M in
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February 1992, but the sensor, if continued, will not begin initial pro-
duction until March 1993. Without the aerial sensor, the i;O-M's oppor-
tunity to engage targets will be limited.

Cost Program cost estimates have undergone many revisions as the pro-
gram's scope and schedule have changed. The project office currently
estimates o-.M total acquisition to cost ab ut $3.2 billion (escalated dol-
lars), The Army has not approved or validated the current estimate.
Program cost will continue to be subject to change until the program
stabilizes.

Table 1.7 shows the koG-,Ni's more recent acquisition cost estimates (in
constant fiscal year 1988 dollars). Procurement quantities have
remained stable, and all estimates are based on procurement of 403 fir-
ing units and 16,550 missiles.

Table i.7: FOG-M Acquisition Costs - -

(In Constant Fiscal Year 1988 Dollals) Dollars in millions

May 1987 Oct. 1987 Feb. 1988
Item estimate estimate estimate
Development -_"_" _$532.6 - $503.5 $555.7

Procurement 1,957.1 2,271.3 2,180.1
Total $2,489.7 $2,774.8 $2,735.8

Acquisition cost per fire unit (including
missiles) $6.18 $6.89 $6.79

Project officials consider the risk of cost growth of the revised program
to be low to medium,

According to project officials, the FOG-M program has sustained funding
reductions in its fiscal years 1988 and 1989 budget requests. For fiscal
year 1988, the Congress appropriated $58 million for research and
development instead of $131.6 million, as requested, on the basis that
constrained budgets would not allow development and production of
both FloG-M versions. In fiscal year 1989, the project office initially
requested $166.5 million for research and development and $65.9 mil-
lion for procurement, but according to FIJG-M project officials, the Army
and DOD reduced the research and development request to $118.5 million
and deleted the $65.9 million procurement request because of budgetary
constraints.
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Receit GAO Report, DOD Acquisition Prograns: Status of Selected Systems (GAO/NSIAD-87-128,
Apr, 2, 1987).
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Advanced Antitank The Advanced Antitank Weapon System-Medium (AAWS-M) is a joint
Army and Marine Corps program to replace the Dragon weapon system.

Weapon System- AAWS-M is a medium-range manportable anti-armor missile designed for

Medium use in rough terrain, rapid deployment, and air assault operations. It is
intended to defeat tanks and other targets expected on the battlefield of
the 1990s. The Army is investigating three design concepts to meet the
AAws-M requirement. The full-scale development decision is scheduled for
March 1989.

According to DOD, the AAWS-M will offer significant improvements over
the Dragon, and the Army considers the program a high priority. The
project office reports no significant schedule, test, or cost problems to
date. However, there are still many uncertainties about the program.
For example, the most critical technology demonstration tests and
assessments are pending, and $12.6 million in fiscal year 1988 obliga-
tional authority is unavailable until the Army tests an interim weapon
and certifies test completion and evaluation to the Senate and House
Committees on Armed Services.

Based on the most costly of the three possible concepts, the combined
Army and Marine Corps AAWS-M requirement is estimated to cost $5.5
billion (escalated dollars) for the development and production of 91,125
missiles and 6,879 command and launch units and associated equipment.
However, these estimated costs will be uncertain until the Army (1)
selects one of the three competing concepts, (2) approves an authorized
acquisition objective-the actual number of systems it plans to pro-
cure--and (3) determines the type of contract to be used in full-scale
development.

Background The AAWs-M consists of a container/launch tube, which houses the missile
round, and a command and launch unit. This unit is reusable and pro-
vides day and night target surveillance and acquisition capability.

Currently, the Army is investigating 2hree system technologies for the
AAWS-M. In August 1986, it awarded separate firm fixed-price contracts
to each of three contractors-each contractor competing with a differ-
ent technological approach. The Army plans to select one of the three
approaches and award a full-scale development contract in March 1989.
The three contractors and their technological approaches are as follows:
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"* Ford Aerospace Corporation is developing a laser beam rider, in which
the gunner maintains sight on the target while the missile "rides" the
beam to impact.

", Hughes Aircraft Company is developing a fiber optic guidance system, a
generic guidance technology using a viewing screen through which the
gunner sees images transmitted by an infrared camera in the nose of the
missile through a fiber-optic line. The line connects the launcher with
the missile. The gunner fires the missile and may then lock onto the tar-
get with the infrared camera or guide the round manually via the view-
ing screen until impact.

"* Texas Instruments Incorporated is developing an imaging infrared sys-
tern, in which an infrared sighting and tracking device detects the ther-
mal energy emitted by a target. This enables the gunner to locate the
target through the sight and lock onto the target before firing.

The three concepts are illustrated in figure 1.5.
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Figure 1.5: Three AAWS-M Concepts

Laser Beam Rider Technology

Fiber Optic Guided Technology Imaging Infrared Technology

Requirements The Army has characterized the AAWS-M as its highest priority develop-
ment program for its light infantry, forces. The need for the AAWs-M is
well documented. In April 1986, the Army and Marine Corps approved a
joint operational requirement for the AAWs-M based on a threat analysis.
According to DOD, if the AAM'S-M meets these requirements, it will offer
significant improvements over the Dragon in performance, susceptibility
to counterfire, sustainability of fire, and gunner and system
survivability.
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Schedule AAWs-M is currently in a 27-month technology demonstration phase with
full-scale development scheduled to begin in March 1989. Although criti-
cal tests remain during the demonstration phase, project office reports
through January 1988 disclose no significant schedule changes or tech.-
nical problems. Table 1.8 shows the current AAws-M schedule.

Table 1.8: Cur_-nt AAWS-M Schedule
Event Date scheduled

Technology demonstration decision Apr. 1986
Technology demonstratiun contract awards Aug. 1986

Completion of critical flight, warhead, and forme-on-force tests May through Aug. 1988

Full-scale development decision and contract award Mar 1989

Completion of initial operational testing Feb. 1992
Initial production contract award Apr. 1992
Completion of follow-on operational testing Nov. 1993
Full-rate production contract award Aug. 1994

First unit equipped 1st quarter, fiscal year 1993

Initial operational capability Classilied

The project office believes that the most critical technology demonstra-
tion tests and assessments are pending. These include (1) warhead
lethality assessments to determine kill probabilities against threat
targets, (2) evaluations under simulated battle conditions to estimate
system effectiveness in an operational environment, and (3) 18 missile
flights for each contractor to demonstrate, in degraded visibility condi-
tions, flight characteristics such as range, accuracy, and performance.
According to the deputy project manager, the risk of meeting the tech-
nology demonstration sciiedule is high, because of the limited amount of
time allotted to successfully accomplish these test objectives and evalu-
ate the three contractor concepts. Once this phase is successfully com-
pleted, he estimates the schedule risk for the full-scale development
phase as low to moderate.

Another factor affecting AAWs-M'S schedule risk is the Senate and House
Armed Service Committees' requirement for the Army to test an existing
system as an interim capability. Although fully endorsing the AAWS-M,
the Congress limited the fiscal year 1988 obligation of funds to $18 mil-
lion of the $30,6 million appropriation until the Army certifies test com-
pletion and evaluation of the foreign-produced Milan II as an interim
system. The Congress directed the testing because of concern that
soldiers be adequately supplied with an interim medium anti-armor
capability until the AAWS-M is deployed.
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Final testing of the Milan I1 was completed in March 1988 with a final
report to the Congress planned for September 1988. Army officials
believe that expedited evaluation and certification could occur before
the $18 million authorization limit is reached, but they acknowledge
that such a schedule is optimistic,

Performance Until critical testing is conducted, an assessment of the system's
expected performance will not be feasible. According to the deputy pro-
gram manager, system performance for all three concepts is curcently
on track. Two categories of tests are complete or essentially complete:
(1) comnmand and launch unit laboratory and field tests and (2) safety
tests to assess gunner exposure to noise levels, system recoil, debris, tox-
icity, and thermal hazards. Testing of the component subsystems is
mostly complete, While specific results of these tests are competition-
sensitive, mere general project office reports show no significant prob-
lems on these tests.

Cost AAWS-M'S estimated costs have not increased significantly, but upcoming
decisions could change the estimate. These decisions, which are sched-
uled prior to full-scale development, include (1) selecting the winning
contractor concept for full-scale development, (2) establishing an Army-.
aLuthorized acquisition objective (number of systems to be procured),
and (3) determining whether full-scale development will be a cost-plus
or fixed-price contract,

According to the AAWS-M project manager, the estimated cost of specific
contractor concepts and the actual range of estimated costs are
competition-sensitive. Therefore, only the estimated cost of the highest-
cost concept is provided, Table 1.9 shows current AAWS-M acquisition
costs (escalated dollars) based on the highest-cost concept.
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Table 1.9: AAWS-M Acquilnitlon Costs and
Quantities Dollars in millions

Estimated
Item costs
Advanced development $137

FulI.scale development 398
Procurement 4,934

Total acquisition costs $5,469
Quantities

Missiles (Army) 58,000
Missiles (Marine Corps) 33,125

Command and launch units (Army) ..... 5.000
Command and launch units (Marine Corps) 1.879

AAWS-M's estimated acquisition cost has not significantly changed since
April 1986, when DOD approved technology demonstration. The esti-
mated Army acquisition cost for the lowest-cost concept increased by
less than 0,01 percent, and the estimated cost for the highest-cost con-
cept decreased by less than 0.01 percent.

However, the acquisition cost could change considerably when the Army
selects a system concept. Specifics concerning concept cost are
competition-sepsitive, but the cnst difference between the lowest- and
highest-cost concepts is significa it. Selection of the winning concept will
better define acquisition costs.

Also, the AAWS-M cost estimate cannot be firm until the Army determines
its authorized acquisition objective. The current estimate is based on a
specified quantity of Army missiles and command and launch units, but
this number could change when the Army establishes an authorized
acquisition objective before entering full-scale development. The Marine
Corps' procurement cost is based on an approved acquisition objective.

Similarly, the Army's decision on the type of contract it will use for full-
scale development could affect the AAWS-M acquisition cost estimate. The
AAWS.M'S system concept paper states that a cost-plus-incentive-fee con-
tract will be used for tull-scale development, and the highest-cost esti-
mate includes $47.1 million (escalated dollars) to allow for the risk of
possible cost increases associated with this type of contract. The project
office, however, is now planning a fixed-price contract in order to
reduce cost risk during full-scale development.
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According to the deputy project manager, development funding through
the fiscal year 1988 appropriation (if fully released) and the Army's
planned funding through fiscal year 1093 will provide adequate overall
funding to complete the planned development program. In addition, the
development program appears to have the support of high-level Army
and DOD officials.

Recent GAO Report Antitank Weapons: Current and Future Capabilities (GAO/I'EhAD-87-22,

Sept. 17, 1987).
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Sense and Destroy The Sense and Destroy Armor (SADARM) program is a new system of
target-sensing munitions fired from a cannon or rocket launcher to coun-Armor System terattack enemy artillery. DOD held a full-scale development milestone
review i-a March 1988 and approved the program in May 1988. The
Army forecast SADAWm'S development and production in the $5 billion
range but could not make a reliable estimate until DOD defined the pro-
gram's structure and scope at the time of the full-sc•e development
decision.

Although tht. Army originally required SADASm to destroy nroving tanks
and artillery vehicles, it now requires ,ADAI¢M to attack only stationary
artillery because of the munition's limited capability against moving
targets. While the Army considers the need to attack stationary targets
valid, the need to destroy rmoving tanks and artillery still exists. Lack of
consensus between the Army and OSD on the program's structure and
scope have led to changes in program direction, and delays in the pro-
gram's development, which are not yet resolved. Program officials are
restructuring the program to satisfy congressional concern that SADARM's
development schedule is too short for adequate testing and sound deci-
sionmaking. Program officials assess SADARM'S technical risks as low to
medium, but most demonstrations of performance have not yet been
conducted; one of three potential SADARM carriers has been successfully
fired while carrying a submunition. A funding shortfall in fiscal year
1989 may further increase costs and extend the schedule.

Background The SAI)AiM munition system consists of a cylindrically shaped submuni-
tion that can be carried by a projectile shot out of a cannon or by a
rocket shot out of a rocket launcher. The submunitions are stacked
inside the warhead section of the projectile or rocket. The SADARM pro-
gram includes a 5.3-inch submunition and a 6.9-inch submunition and
three potential munitions to serve as carriers-a 155 mm howitzer pro-
jectile, an 8-inch howitzer projectile, and the Multiple Launch Rocket
System (MIRS) rocket. Depending on the size of the submunition and car-
rier, fromn two to six submunitions can be delivered by one carrier. The
SADARM concept is shown in figure 1.6.
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Flgure 1.6: The SADARM Munitions System Concept
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Once fired, the submunitions are wo separate in midair front the carrier

at a point down range. A deceleration device, acting ii:'e a )arachute, is

to control the rate of fall and spin and the orientation of the submuni-

tion over the target. The descending submunition, using a dual-mode

(millimeter wave and infrared) sensor, will search for a t,-rget in a

decreasing spiral pattern. The millimeter wave acts like a radar, and the

infrared detects heat emitted from a target. After the sensor detects the

target, an explosive device (referred to as the lethal mechanism) will

fire a bullet-shaped penetrator at the top ot the target to destroy it. If no

target is detected, the submunition is to self-destruct just before it hits

the ground.

The Army envisions SADARM munitions as a new capability comple-

mnnting existing field artiller-y munitions. SALIARM'S potential advantages
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over conventiov al munitions against targets are improved probability of
kill and a lower volume of mnanitions required.

In 1980, the Army awarded competitive advanced development con-
tracts to Honeywell, Inc., and Aerojet Electro Systems Corporation for
the 8-inch piojectile and the 6.9-hich submunition, In 1983, while the
development effort vwns in progress, the Army decided to terminate the
8-inch munition. This decision was bsed on a study of the Army's force
structure, which concluded that S-inch howitczers would be replaced
with 155-mm howitzers and the MLS. in addition, the SADARM product
manager stated that the accuracy of predicting a target location was not
sufficiently precise to be used by SADA!RM, In April 1986, the Army
decided on the 5.8-inch submunition for the 155-mm howitzer projectile
and the C,.9-inch subnotnitiou for the mic rocket. However, in August
1986, DoD dit ected the Army to include the 8-inch projectile in the pro-
gram. One rmason tha t ,X)oL wantcd to l)rccure the 8-inch munition was
that it was to carry the laeger subrmivition, which is more effective at
penetrating armor.

In September 1986, the Army awarded competitive cost-plus-incentive-
fee contracts to Honeywell and Aerojet for full-scale development of the
two subm'mnition sizes, the larger one for the MLRS rocket and the smaller
submunition for the 155-mm projectile. The Army also awarded an ini-
tial integration conti act for the rocket to the LTV Aerospace and
Defense Company, deferring full-scale development until later in 1987.
Shortly after contrao*s were awarded, DOD designated SADARM as a major
program on the basis of its cost and congressional interest. Because of
this designation, full-scale dcvelopment milestone reviews for the pro-
grain occurred in November 1987 and March 1988.

Requirements The need for SADARM., according to a 1980 Army requirements document,
grew out of a perceived Warsaw Pact armored vehicle threat against
NATO. The Army intended to use sADARM as an anti-armor munition
against moving tanks, armored pxersonnel carriers, self-propelled artil-
lery, and air defense guns, The Array and DOD terminated SADARM as an
antitank effort in 1984 due to target location errors related to moving
tanks and the perception that the 8-inch howitzers, which would fire the
larger submunition, would be phased out of Europe. Subsequently, in
1985, the Army reinstated SADA.RM'3 development as a counter-battery
weapon after reevaluating its use against self-propelled howitzers, pri-
marily stationary targets. In March 1986, the Army approved a formal
set of requirements fo, SADARMi to meet this need.
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In June 1987, the Army reduced all sADARm requirements related to mov-
ing targets. The Army made this change, according to program officials,
because of difficulties in employing SADAwM against moving vehicles.
According to the product manager, SADARM can spot and engage moving
targets if they are inside its 150 tneter diameter search area. The diffi-
culty in using SADARNI against moving targets is in making an accurate
determination at the firing battery of where to shoot the munitions to
intercept a moving tWrget.

The Army now defines SADAiiM'S role as "countur-battery" rather than
"anti-armor." In its new role, SADARM iS intended to provide an enhanced
capability for primary use against stationary self-propelled howitzers
and secondary use against stationary lightly armored vehicles. A 1 P87
threat analysis shows that SADARM will only provide interim capability
against armored targets-other than self-propelled howitzers-until the
Army fields Copperhead I1 and the MLRS Terminal Guidance Warhead.

Schedul.e The sArARM is experiencing schedule delays primarily due to contem-
plated changes in program scope and structt re, The Army and Don dis-
agree on t;he scope of the program, and the schedule may be revised
again ba3ed on the effects of the Defense Acquisition Board's full-scale
development decision.

In September 1986, the Army planned a 56-month full-scale develop-
ment effort for SADARM. The Army was falling behind on this schedule.
The Congress criticized the schedule as having artificially short dead-
lines that required hasty financial and technical decisions and did not
allow adequate time for testing. Based on a November 1987 ful -scale
development review, the Army h'as proposed restructuring the program
around a 78-month schedule to address congressional concerns and to
change the program's scope, These schedules are compared in table 1. 10.
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Table 1.10: SADARM Full-Scale
Development Schedule Comparison 56-mornth 78-month

Event schedule schedule
Contract award
Submunitions and projectiles Sept. 1986 Sept. 1986
Rocket Sept. 1987 June 1988
Operational testing complete
Submunitions and projectiles Mar. 1991 Aug. 1991
Rocket Sept. 1990 Feb. 1993
!nitlal production decision
Submuniticns and projectiles May 1989 none
Rocket Oct. 1988 Sept. 1991
Full-rate production decis on
Submunitions and projectiles June 1991 Sept. 1991
Rocket Dec. 1990 Mar. 1993
First unit equipped
Submunitiono and projectiles Dec. 1991 Mar. 1993
Rocket Feb. 1991 Sept. 1993

The revised schedule reflects decisions to extend competition during
full-scale development, expand live firings, and conduct developm'mtal
and operational testing before initiating productimn. The schedule aljo
reflects the Army's proposal to continue development of only the 5,8-
inch submunition for use with the 155-mm projectile and the MLitS roc <et
and to field the projectile before the rocket. Th,ý 78-month schedule
reflects the termination of the 6.9-inch submunition ant the 8-inch
SrDARM projectile. According to program officials, the revised schedut e
reflects the Army's decision to again attemr c to termi Wate the 8-inch
SDARM. According to program officials, th( 8-inch howitzer's slow speed
and lack of top armor will not allow it to sur. ive on the battlefield. T'he
schedule does not reflect the Secretary of Defense's May 1988 program
direction.

The 78-month program schedule is not considered firm because of possi-
ble program redirection by DOD and fundiog shortages. The Secretary of
Defense formally approved full-scale development of the SADARM for
155-mm howitzer and MLRS applications in May J 988. In approving :he
program, the Secretary directed that (1) two sizes of submunitions be
developed to maximize lethality against the full spectrum of armored
targets and (2) a joint OSD/Army study be conducted on the cost-
effectiveness of 8-inch howitzer alternatives to help determine whether
the SADARM program should include an 8-inch howitzer application.

In preparing the fiscal year 1989 amended budget, DOD reduce I SADAIHM
funds by $26.3 million. Unless the Army can reprogram funds from
other programs into SADA ivi, program officials stated that the SADARM
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development scitedule would stretch to 90 months, deferring key events
such as developmental and operational testing, production decisions,
and fielding dates another year.

Performance Little demonstration of SADARM'S performance has occurred. The only
live firings to date are those of the 8-inch projectile and 6.9-inch sub-
munition in 1984 and 1985. The 1984 firing of one contractor's design
was unsuccessful, while the 1985 firing of the other contractor's design
succeeded in hitting the target. Tests required by the Congress of an 8-
inch projectile reflecting more recent designs have not taken place and
are no longer scheduled due to indecision about the program. Gun firings
of the larger submunitions have not taken place because of the Army's
decision to go with the small submunition, according to program offi-
cials. Program officials st-.tted that they will reschedule these tests once
the final deeisiors on the program's scope are made.

The smaller 5.8-inch submunition has not undergone demonstration test-
ing. The 155-mm and MLRS SADARM carriers have not been exposed to live
firings while carrying a 5.8- or 6.9-inch submunition. Only components
of the carriers have been tested.

The Army considers technical risks of the SADARM program as medium or
lower. Sensor, lethal mechanism, and other individual submunition com-
ponents are considered low risk, Submunition integration and perform-
ance in the rocket are considered medium risk. LTV, using its own funds,
is currently developing the preliminary design for the front end of the
rocket warhead, which may have to change depending on which sub-
munition size is approved for MURS. The MLRS fire control system, rocket
pod container, fuze, and rocket motor are consiacrcd low risk, while the
warhead sectian is considered a medium risk. Program officials believe
that performance of the submunition in the rocket presents a higher risk
than the submunition's performance in the projectile because the sub..
munition has never been tested in a rocket.

Cost The Army can not reliably estimate costs for SADARM since the scope of
the progran-the sizes of submunitions and carriers-is undecided.
Estimated cost.s for the 56-month and 78-month pronlrams as of Febru-
ary 1988 are shown in table 1.11 and provide a sense of the program's
magnitude. For the 56-month schedule submunition quantities were esti-
mated at 600,000, and for the 78-month schedule 3ubmunition quantities
were estimated at 483,664.
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Table 1.11: SADARM Estimated Costs I
(In Escalated Dollars) Dollars In millions

56-month 78-month
Item schedule schedule
Research and development $365.1 $643.4
Procurement 4,933.0 4,944.6

Total $5,298.1 $5,688.0

According to the product manager, development costs have increased
principally due to more competition and increased testing. In compliance
with congressional guidance, two submunition contractors are to be
funded throughout the full-scale development effort. In the 56-month
schedule, two submunition contractors were to compete for design selec-
tion through the 30th month. The winning contractor would then
advance further in full-scale development. Under the 78-month sched-
ule, both contractors would participate in all testing, which would con-
tinue until just before the production decision.

Estimated costs will change depending on whether the schedule extends
to 90 months and on the effects of the full-scale development decision.
According to program officials, aside from the above estimates indepen-
dent cost estimates have been prepared but have not been formally
issued. According to program officials, the SADARM program faces a fund-
ing shortage of $26.3 million in fiscal year 1989, which could extend the
program schedule by 1 year and increase costs.

Recent GAO Report DOD Acquisition: Case Study of the Army's Sense and Destroy Armor
Projectile Program (GAO/NSIAD-86-45S-4, Aug. 25, 1986).

Page 60 GAO/NSIAD-88-160 Defense Acquisition PTrograms



Appendix I
A,•m Programs

Tube-Launched, The Tube-Launched, Optically-Tracked, Wire-Guided (uvw) Command-

Link Guided missile is an antitank weapon system. The Army fielded the

Optically-Tracked basic Tow missile in 1970 and has improved the missile ever the years,

Wire-Guided Missile The Army is currently producing and fielding a fourth generation mis-
sile-the Mw 2A, which the Army believes will meet its requirements.

Syssem The Army recently awarded a research and development contract for a
more advanced 'w 213 missile, which will provide a greater capability
against advanced threats. The Army will hold a program review in May
1990 to determine whether the mow 213 should enter production. The pro-
gram office estimate,3 row acquisition costs at $4.1 billion (escalated dol-
lars), over half of which have already been spent.

According to the project manager, the Army needs the Tow 2A and 213
because previous versions cannot defeat threats with reactive armor or
the evolving threats of the 1990s.- Tow 2A production deliveries are
ahead of schedule, while administrative delays and funding reductions
have delayed ilow 2B milestones by about 1 year. Initially, the 'low 2A
failed to meet one of its performance requirements, but after subsequent
system improvements, the Army currently estimates that the 'row 2A
will meet its requirements. Although the 'row 2B is in early development,
the Army also estimates that it will meet requirements, based on com-
puter simulation analyses. Program cost estimates for the entire 'roV
program have increased since last year because the Army added missile
quantities and a classified modification program. Costs may increase
further if the Army adds more missiles or does not award a multiyear
procurement contract as desired.

Background The row is a crew-portable or vehicle-mounted weapon system primarily
designed to attack armored vehicles. The weapon system consists of a
missile, launcher, optical sight. and night sight.

The missile is connected to its launcher by wire. After firing the missile,
the gt nner keeps the sight's crosshairs on the target while the launcher
automatically transmits course corrections through the wire to the mis-
sile. The Army uses the TOW on the Cobra helicopter, the Improved row
vehicle, the M151 Jeep, the Bradley Fighting Vehicle, the armored per-
sonnel carrier, and the High Mobility Multi-Purpose Wheeled Vehicle.

2 
Reactivc armor is armor made up of a thin layer or explosive placed between small metal plates and

attached to armored vehicles. When hit by antitank rounds, the explosive detonates, disrupting the
jet necessary for the rounds to penetrate the vehicle's main armoIr.
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The Marine Corps and approximately 40 foreign countries also use the
IMw.

The Army has fielded several versions of the TOw weapon system. It
fielded the initial ow system in 1970, and in 1.979 it began producing an
improved row with a more effective warhead. In 1979, the Army initi-
ated another lxw product improvement program-the Uw 2-to
improve the missile's lethality and performance against countermea-
sures. In November 1983. the Army approved the low 2A program as an
interim measure to counter a Soviet threat containing reactive armo-,
and in May 1985 it approved Tow 213 to provide a greater capability
against more advanced threats. "iw 2A production began in fiscal year
1987 and will continue until the Tlow 2B is ready for production. The
Army recently awarded a contract to the Hughes Aircraft Company to
develop the n" 213 weapon system. The 'ow 2A and 'mw 213 are depicted
in figures 1.7 and 1.8.

Figure 1.7: The TOW 2A Missile
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Figure 1.8: The TOW 28 Missile
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Requirements The need for improved tow performance appears to be valid, but the
Army has not prepared all the requirements documents normally
expected for such a major acquisition. In addition, the program has not
received the DOD reviews normally expected of major acquisitions.

According to the Tow project manager, the 'Tow 2 missile and its predeces-
sors cannot defeat tanks equipped with reactive armor. In approving the
"rmw 2A and ToW 2B programs to counter these threats, the Army's Infan-
try School prepared a general set of performance requirements, Because
DOD did not designate the initial Tow program as a major acquisition pro-
gram, the Army did not prepare more specific program requirements for
the 'tow 2A and 'iw 2B--normally contained in the Decision Coord'nat-
ing Paper and the Required Operational Capability document. Becaase
the Tow was not a major program, the Army, rather than DOD, held deci-
sion milestones and program approval reviews. After the initial 'row,
Army officials designated all subsequent °row versions as product
improvements or engineering change proposals to existing Tow produc-
tion contracts and decided that the additional requirements documents,
including cost and operational effectiveness analyses, were not required.
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Schedule The nim 2A's production schedule initially slipped about 7 months
because warhead shipments from the Iowa Army Ammunition Plant
were erratic due to chronic shortages of component parts, Despite these
problems, the contractor met its fiscal year 1986 contractual delivery
requirements for iTv 2A. The fiscal year 1986 deliveries were completed
in February 1988, 1 month ahead of schedule,

TILe current Tow 2B schedule reflects a 1-year slip. The Vice Chief of
Staff of the Army directed the Missile Command to initiate the "Ktw 213
program during fiscal year 1986 with deliveries beginning in fiscal year
1990, but the current schedule shows that missile deliveries will begin in
May 1991, as shown in table 1.12.

Table 1.12: Current TOW 28 Program
Schedule as of March 1988 Event Current schedule

Research and developmen; contract award Sept. 1987
Engineering flight testing complete May 1989
System qualitication testing complete May 1990
Army production decision May 1990
Production contract award May 1990
Missie poduction cut-in Apr. 1991
First missile delivery ---- May -991

Initial operational capability classified

Project officials attribute the schedule delay to disagreements over the
need for a requirements document, delays in reviewing the product
improvement program documentation, funding reductions, and indcci-
sion regarding the contractual approach for developing the mw 2B
missile.

The Army considered compressing the 'R'w 2B schedule, but a joint
Ai my Missile Command and nv contractor review of the situation reaf-
firmed the ivw project manager's position that (1) the aw 213 develop-
ment schedule already contains the maximum prudent concurrence and
(2) any additional schedule compression would increase risks to an
unacceptable level. Army headquarters officials have verbally agreed
that the schedule should not be compressed.

Performance Prior to fielding the rWo 2A sys-temn, the Army Materiel Systems Analysis
Activity conducted an independent evaluation and concluded that the
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imw 2A had failed to meet a major performance requirement, Conse-
quently, it would not support fielding the cw 2A without the Army
Training and Doctrine Command's acceptance of the performance degra-
dation, The Command responded that the missile performance was
acceptable and that expeditious fielding of the missile was mandatory.
According to project officials, based Gn warhead penetration testing, the
TOW 2A is capable of defeating the threat for which it was intended. In
addition, the Army Missile Command subsequently made software
improvements to the I'' 2A system, arid the Systems Analysis Activity
cur rently estimates that the row 2A system with these improvemen ts
will meet performance requirements. This estimate is based on computer
simulations using warhead penetration test data.

The 'TW 2B development program has just begun, and data is limited.
However, the Ballistics Research Laboratory has conducted some comr-
puter simulations, and its preliminary assessments indicate that the 'IDw
2b will meet performance requirements against the more advanced
threat.

Cost The unit cost of a 'row missile has not incriased significantlQ since the
last program estimate in December 1986. Additional missile quantities
and a l-w retrofit program have increased total acquisition costs, and
costs could increase further if (1) the total quantities of 'iYw missiles to
be procured continue to increase and (2) the Army does not award a
multiyear contract for further Tow procurement.

Table 1.13 shows the total acquisition cost estimate for the 'muwv program
in escalated dollars. These February 1988 figures are based on actual
costs and the project office's best estimate, but the Department of the
Army has not approved them. Actual quantities procured for fiscal year
1985 and prior were 197,076, and 99,468 are estimated to be procured
for fiscal years 1986 through 1994-a total of 296,544 missiles.

Table 1.13: TOW Acquisition Costs
Dollars in millions

Fiscal year
1985 and Fiscal years

Itom prior 1936.1994 Total
Research and development $219.0 $92.7 $311.7
Procurement (less moaificalionsl 1,669.0 1,292.1 2,961.1
Modifications 357,. 423 5 M. 7
Total $2,245.2 $1,808.3 $4,053.5
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Since the December 1986 estimate, research and development costs have
increased by $43.8 million, and modification costs have increased by
$198,0 million for fiscal years 1986 through 1994. The project manager
attributed these increases primarily to a 'mw 2 retrofit program, which
has not yet been approved. (Details regarding this program are classi-
fied.) Procurement costs also increased, but the increase appears related
primarily to quantity increases rather than to unit cost increases. For
example, missile unit costs during fiscal years 1988 through 1992 were
estimated to be $10,961 in the current estimate versus $10,915 in the
December 1986 estimate,

'liw procurement quantities could increase further, causing a corre-
sponding increase in the cost estimate. For example, Army officials Dlan
to increase TOW procurement quantities to 12,000 per year for fiscal
years 1990 through 1992-.-an increase of 5,882 missiles over the quan-
tity included in the latest estimate. In addition, the Army is uncertain as
to when it will discontinue 'Tow production because a fielding date for its
replacement has not been established. The current estimate assumes
that 'row missiles will be procured through fiscal year 1994, but the pro-
ject manager does not know whether production will continue after that.
Production beyond fiscal year 1994 will increase the overall costs.

The current cost estimate is based on awarding a multiyear contract, but
before an award can be made, the Secretary of Defense must certify that
the contract is less costly than second source competition. As of March
1988, OSD'S Cost Analysis Improvement Group was evaluating a cost
comparison but had not certified the estimates. Therefore, as a contin-
gency, the Tow project office is negotiating both a multiyear contract and
a fiscal year 1988 annual contract.. If the certification is not made, the
low project office plans to award annual contracts-estimated to cost at
least 12 percent more than the multiyear procurement.

The iow program has incurred funding reductions in the past several
years, As a result of the Gramm-Rudman-Hollings Act, the program
received reductions of $1.2 million in fiscal year 1986 and $9.3 million in
fiscal year 1987. In addition, the Army reduced $22.4 million from the
fiscal year 1987 funding request,

The TOw 211 research and development program also experienced fund-
ing problems when OSD and the Office of Management and Budget
reduced the fiscal year 1987 funding request and deleted the planned
amounts for fiscal years 1988 and 1989, Requests for fiscal years 1988
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and 1989 were later restored, but the action delayed awarding the
Tow 2B research and development contract.

On the other hand, the Appropriations Conference Committee increased
the Tow procurement request during fiscal year 1988 budget delibera-
tions, The Committee approved the requested amount ard agreed to pro-
vide another $28.5 million to the Army and $11.5 million to the Marine
Corps for additional missiles,

Recent GAO Reports Defense Budget: Potential Reductions to Missile Procurement, Budgets
(GAO/NSIAD-87-2(06BR, Sept. 10, 1987).

Antitank Weapons: Current and Future Capabilities (GAO/PEMD-87-22,
Sept. 17, 1987).

Procurement: Assessment of DoD's Multiyear Contract Candidates (GAo

NSIAD-87-2212BR, Aug. 31, 1987).

Defense Buaget: Potential Reductions to Army and Marine Corps Missile
Budgets (GAO/NSLAD-86-158BR, Aug. 6,1936).

NAW Munitions: Information on Army and Air Force Munitions in Sup-
port cf NA'm0 (GAO/C-NSIAD-86-14Vs, Feb. 28, 1986).
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Army Command and The Army Command and Control systems (Accs) program is designed to
improve the coordination and control of combat forces through auto-

Control Systems mated management of five key battlefield areas-fire support, air

Common Hardware defense, combat sapport, intelligence/electronic warfare, and maneuver
control. AcCS common hardware and software ((itts) refers to common,and Software compatible, off-the-shelf computer hardware and software that four of
the five battlefield control systems will use.:' ClIs is scheduled for a pro
duction decision in August 1988. The ciIs program does not receive any
funding of its own-tunds are obtained from the programs that will use
ciis. The Army estimates that. it would cost $909,2 million to procure the
25,607 computer systems required by the battlefield areas. However,
the Atrmy's planned contracts would allow users to buy up to 118,259
computers, which would bring acquisition costs up to $3.4 billion,

The Army believes the common ciis acquisition to be more economical
than purchasing separate computer systems but has not yet demon-
strated this. The Army plans to conduct limited testing of contractors'
computer systems before o.warding the first wcs contract in August
1988. However, the testing wil:. not determine whether the proposed
systems satisfy critical specifiations or battlefield control system
requirements. The Army plarts to meet battlefield control system critical
specification requirements with ciis through in-plant benchmark tests,
development testing of cach battlefield control system, and technology
improvements. The Army has revised the cils schedule to provide for a
slewer buildup to full-rote production, which represents an improve-
ment over previous plans to proceed to higher production rates more
quickly. Program costs are difficult to estimate because the quantities to
be procured can vary significantly. clis funds have been reduced in the
past few years as a result of cuts in the battlefield control system pro-
grams, and fature funding shortfalls in these programs are expected.

Background T11?, , cint computer hardware includes hand-held, portable, and transport-
able units and peripheral devices to be used with the portable and trans-
portabie units. Except for the hand-held unit, the hardware is to be
provided in two vei-sions: (1) off-the-shelf, or commercial, and (2) rug-
gedized--rather than militarized-versions of computer hardware

:In 1986, the Army exempted the intelhgence and h,ctroyiic warfare coi:':ol system--the AllSource
Analysis Systvm-- from t he ClIS acquisition because ol its security r'quiremientswid advarced stage
of developmentt using n'instfandard progratmming IlmgtaR~es.
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J intended for more stringent operating conditions." The hand-held unit,
expected to weigh less than 8 puunds, will be ruggedized and wvill be
used by personnel in forward battlefield areas as a data entry device.
The portable unit (which will have features similar to commercial per-
sonal computers) will be used as a stand-alone system or as a network
workstation. The transportable unit, while small enough for two people
to carry, will be larger and have greater processing and storage capacity
than the portable unit.

The software to be acquired includes operating systems, data base man-
agement systems, programming tools for the Ada compute•r language, as
well as programs for comnmunicatlon, training, and problem diagnosis. In-
August 1988, the Army plans to award a 1-year firm, fixed-price con-
tract fo•r the software procurement and additional software develop-
ment, with a number of options for additional procurement.

Requirements The clis acquisition strategy is to maximize the us'2 of off-the-shelf com-
mercial computer hardIware and software to ease the maintenance bur-
den and lower the acquisition cost of using modern computers in
battlefield functional areas. The program managers for the battlefield
systems are to use the cmis contract to acquire the computer systems
they need for system development, testing, and deployment. The Army
believes that the consolidated buy will be more economical than buying
separate systems for each battlefield control area.

The Army has published an abbreviated cost-benefit analysis that sup-
ports the consolidated procurement of cilis but has not done the support-
ing studies and trade-off analyses. The Army does not plan to do a cuis
cost and operational effectiveness analysis but intends to do this analy-
sis for each battlefield control system that will uwe owls.

Schedule The Army issued a request for proposal for the first eits contract in May
1987. On the basis of the proposals and limited pre-award testing, the
Army plans to award the contrac; in August 1988. This represents a I-
year delay from its original schedule, caused primarily by problems in
defining the system's requirements.

WAlthough rugg•'dizd hardware has been adapted to enhauce its kcaabilities in a stresst'tuI environ-
ment, it is uft•n less Iolerant of advemrse, ,I e'rting ew.itio!ns than Milit.,wIr ,d hamdwar,. MNiita ri.ed
hardware is speeifi,,ally designled anW bUilt bA l' st under adverse c'ollaiiolls.
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The Army has revised the ciis acquisitdon strategy and now anticipates
committing itself to a 1-year base quantity with options for additional
quantities in the next 4 years, instead of acquiring a 5-year base quan-
tity as originally planned. Under this strategy, the & rmy plans to fund
the first year of CHS purchases with research and development funds
and plans limited procurement for the four battlefield control systems in
the second and third years, The revised COis strategy calls for buying
fewer quantities to support the operational testing and management
reviewvs scheduled before each battlefield control system begins produc-
tion, rather than committing to immediate full-rate production of ciIs.
The slower approach to full-rate production cont:ined in the revised
schedule represents an improvement over the approach in the previous
schedule.

The CHS was to first support the air defense and fire support systems.
The deployment schedules for both systems have slipped over 1 year,
and neither will be deployed before 1992, The two battlefield systems
have potential for further delay because both have critical development
and testing to complete and because the Army's command and control
systems' development historically has not met schedules. The revised
cus schedule is expected to address the delays in the battlefield control
systems.

The combat service support control system program has neither an
approved set of requirements nor sufficient funding for a cus procure-
ment, No ciis acquisitions are planned for deployment of this system
until fiscal year 1992. The Army decided not to begin the major deploy-
ment phase of cHs for the maneuver control system until 1993.

Performance The Army does not know whether its acquisition strategy will provide
hardware and software that will meet the individual battlefield systems'
requirerments because pre-award testing will only verify contractor
statements about basic hardware and software capabilities. For exam-
ple, the pre-award testing will not determine whether proposed cHs can
execute battlefield functions such as fire support calculations and air-
craft tracking.

Software designed to work with Army tactical communication systems
must be developed to ensure that the CHS will perform as required.
Because offerors are not expected to have all communications software
for the pre-award demonstration, the successful offeror will be allowed
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up to 10 months to comnpleLte thle, cojmmunicatlons software after the
Army awards the contract,

'The deputy program executive officer agreed that therf, were- sonic risks
associated with developing the coinaraunicat-Ions software after procur-
ing the hardware but overall oelieved the risk was not Ihigh. To obtain
an outside perspective, we asked an lindependent consultant to assess
tho týchnical risks associat,,d with the (118 acquisition. lHe found that
communications interface 3oftwar,ý was an area of high iisk. HeI con-
cluded that Uunlevelopcd techrologies, an inadequate industry sk~ill base,
and undefined or Indefinite clis requiraments rmake it highly unlikely
that the contractor will successfully develop intcrface:ý between ciis and
Army tactical, communications systems.

Cost The Ariny has idetncified requirements for 25.607 ciis computers at a
cost of $909,2 inillhon, The battlefield control systems will bear these
costs. The Aremy plans to reprogram $40 million in research and deveL.-
opment funds for the first contract yeor, but specific quantities to be
purchased and the costs of the contract options, for ciis purchase in the
following 4 yeqrq are not yet available. Under the old schedule, the
Army estimated th%ý 5-year bpse quanti.ty of 4,259 computers to cost
$200 million.

The Annry plans to eventually award ciis contracus that will allow users
to buy uip t~o 1 18,25q computers at 8n estimated cost of $3.4 billion. The
deputy progeram executive officer believes that, after a contrbct is
awarded, other Army users will come forward and place orders for ciis
equipment. The orders are expectOd to be primarily for the commercial
versie'is and will sustain tho. production line while initial battlefield con-
trol1 s-,s~eni orders are minimal. Because of the nature of the acquisition,
where'by users can orde(-r computers through the cns ceatracts with their
own funds, acquisiltion costs are difficult to estimate. The Army believes
that it can contro! ctis requostsn by ensuring that such req~uests go
through the nornmpl acquisition process.nTe program executive officer
for command and controi systems intends to review and approve ct-is
user requirements before procurement odtions are exercised.

According to program ufficials, LDoD and the Congress have cut funds for
the battlefield control systcms- in the past few years, and the Army is
revising the systems' future financial requirements -Sinice the systems
supply fuands for the ciis acquisition, funding reductions in these pro-
grainis reduice cins funds. liven before the funding cuts, the battlefield
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control systems faced funding shortfalls in future years based on i)oi
funding projeetions. For example. one of the systems, the Maneuver
Control System program, was $31.1 million short in fiscal year 1990.

Recent GAO Reports Battlefield Automation: Better Justification arid Testing Needed for
Common Computer Acquisition (GAO/IMTEC-88-12, Dec. 31, 1987),

Battlefield Automation: Status of Army Command and Control Systems
Acquisition Cost and Schedule Chenges (GAO/NSIAD-88-421S, Dec. 9, 1987).

Tactical Computers: Army's Maneuver Control System Acquisition Plan
Is Not Cost-Effective (GAO/IMTEC-86-2wBR, Sept. 3, 1987).

Battlefield Automation: Status of the Army Command and Control Sys-
tem Program (GAO/NSIAD-s6-184**,, Aug. 26, 1986).

Tactical Computers: Army's Maneuver Control System Procurement and
Distribution Plan (GAOWNSIAD-86-211FS, May 23, 1986),
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Advanced Field The Advanced Field Artillery Tactical Data System (AFATDS) will be the
Army's future automated fire support command and control system, It

Artillery Tactical Data will process information received from sensors and observers and .deter-

System mine optimum targets and firepower. A'ATDS is in the concept evaluation
phase of development with software maturation phases (analogous to
full-scale development) scheduled to start in August 1989, The Army
plans to acquire 65 division-equivalent AFRMLS sets at an estimated cost
of $1.0 billion (escalated dollars).

The Army has told the Congress that AFATDS is the only viable solution
to its fire support command and control automation requirements. How-
ever, the program's technical and management problems led the Con-
gress to direct the Army to procure another system for the light
divisions. In addition, these problems have contributed to

", increased risks in meeting scheduled milestones,
"* delays in testing system performance, and
". congressional reductions in the Army's AFATDS funding requests for fis-

cal years 1987 and 1988,

Total program acquisition costs have do croased as a result of a decision
to buy less rugged equipment, but technical problems and schedule
delays are causing development costs t. rise.

Background AFATDS is expected to replace the automated Tactical Fire Direction Sys-
tem, which is now obsolete. AF'ArDS will be an automated software-driven
network configured to perform battery to corps fire support functions.
Operating as the fire support node of the Arm., Cormand and Control
System, it will process information transmitted from outside sources
such as sensors and forward observers and rapidly tell the commander
the optimum targets to attack and optimum weapons or vehicles to use,
such as field artillery, naval gun fire, and attack helicopters. AFATDS is
also supposed to offer improved mobility, survivability, trainability,
maintainability, interoperability, and continuity of operations needed to
provide timely and effective fire support to the ground forces engaged
in battle.

The system's major components include the fire support terminals, a
program load unit, a power converter group, an electronic printer, and
large and medium screen displays. The hardware will be acquired
through the Army's Common Hardware and Software program (see
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p. 68) but will be funded by the AFATDS program. Component configura-
tions will differ, depending on battlefield unit. Figure 1.9 shows the con-
figuration for a heavy division's artillery battalion fire direction center.

Figure 1.9: AFATDS Fire Direction Center
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Magnavox is the prime contractor for the AFATDS concept evaluation
phase, operating under a cost-plus-fixed-fee contract, which was capped
at $46.1 million. The Army also plans to award cost-plus-fixed-fee con-
tracts in the follow-on software maturation phases scheduled to begin in
1989.

Requirements The Army started the AFATDS progr ,.m in response to direction from the
Congress to develop a cost-effective successor to the automated Tactical
Fire Direction System. Although the Army approved the need for AFATDS

in 1981, the Army has only prepared a draft set of system requirements
and has yet to perform a cost-effectiveness analysis. Required Army
and DOD milestone I reviews (to approve the start of concept evaluation)
were not carried out because the Vice Chief of Staff of the Army decided
the reviews were not necessary. The Army as reported to the Congress,
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as recently as the fiscal year 1988 budget hear ,ngs, that AFATDS is the
only viable solution for meeting light division -ire support requirements
by fiscal year 1990 and heavy division requirt nments by fiscal year 1991,

Recently, problems in the AFATDS program ha' 'e impacted the Army's
plans and strategies for meeting fire support command and control
requirements. The resulting program delays vill preclude the Army
front achieving deployment in fiscal years 1 J90 and 1991. Consequently,
the Congress legislatively mandated that th ! Army procure an alterna-
tive system to give the light divisions a nea -term capability. Under this
new strategy, the Army will deploy the alr, ady fielded Light Field Artil-
lery Tactical Data System to the light divir ions.P

Schedule The concept evaluation phase will be followed by a number of software
maturation phases during which upgrades, or new software versions,
will be developed. Some of the upgrades wi.l be incorporated into the
initial system fielded, while other upgrades will not be incorporated
until later in production. Scheduled concept evaluation events have
slipped significantly, delaying full-scale development and fielding, due
to technical as well as management problems. Table 1. 14 compares the
AFATDS program's current and original schedu'es.

Table 1.14: AFATDS Program Schedule
Changes 9/06/85 3/16/85

Event schedule schedule
Contract award May 1984 May 1984
Concept evaluation phase complete Feb. 1987 Apr. 1989
Defense Acquisition Board review None June 1989

Software development complete
Lignt division Jan. 1990 Apr. 1992

Heavy division Jan. 1991 Ju!y 1993
Fielding

Light division Jan. 1990 Aug.1992
Heavy division Jan. 1991 Sept, 1993

Origina!ly, the concept evaluation phase wa 3 to be a 33-month effort
with system fielding to the light decisions s'.heduled for January 1990.
The phase is now estimated to last 59 months, leading the Army to pro-
pose a revised fielding date of fiscal year 1992. However, the Army was
still using the earlier fielding date in January 1988 to support the need

r'This system, also referred to as Light Tarfire, has been fi .,ded at the 9th infantry Division.
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to award a commoni hardware acquisition contract with fiscal year 1988
funding.

Magnavox attributes the delays primarily to compiler, communication
modem, and system software problems. The Army believes that the
delays might have been compounded by the contractor's (1) temporary
loss of about 20 percent of its progr ammers, (2) contracting for more
than it could produce within cost and schedule constraints, and (3) lack
of management controls to accurately assess program progress.
Magnavox and the Army believe that corrective actions taken should
reduce the risk of further delays. However, in March 1988, the contrac-
tor stated that probiems bad not been corrected and that aniother delay
of about 1 year was expected.

Performance TIe Army has not tested or determined the system's performance.
Therefore, until the Army completes concept evaluation testing for
AFATDS in April 1989, AFATDS capabilities will remain projections. Ever.
after the completion of the tests, interpretation of test results will be
hampercd bpeause the Army has not established performance criteria.
such as the time required to perform spec(ific functions, to evaluate tihe
system.

Cost The Army's estimated AVATDS acquisition cost has decreased because of
changes in the type of equipment needed.. Table 1, 15 compares the origi..
nal 1984 cost estimates for AFATOS to the revisions of March 1988 (esca-
lated dollars). Both estimates are for 65 division-equivalent sets.

Table 1.15: AFATDS Estimated
Acquisition Costs Dollars in mi;ilions_

Item 1984 1988 Chanle
Development $230 $288 $58
Procuremrent 1,876 742 (1,134)

Total $2,106 $1,030 ($1,076)

Acquisition cost per set $32.4 $1b.8 $(16.6)

Anticipated program costs have decreased about $1 billion. The $1.1 bil-
lion rcduction in procurement cost can be attributed to changing hard-
ware specifications from militarized to a mix of less expensive
commercial and ruggedized equipment. The $58 million increase in
development cost resulted from a change in acquisition strategy from
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developing hardware to procuring off-the-shelf hardware. In addition,
capping contractor reimbursements at $35.6 million has kept the gov-
ernment's share of costs from escalating.

The original cotntract provided a concept evaluation phase cffort to be
completed in 33 months at a cost of $33.9 million, with the contractor
absorbing $10.2 mi!lion of those costs. In October 1985, the Army rene-
gotiated the concept evaluation contract. The amended contract
increased costs to $46.1 million but capped the government's share at
$35.6 million and reduced the scope of work. The Army has paid
Magnavox the maximum amount authorized. However, in April 1987,
Magnavox submitted a $9 million claim for costs it believes were
incurred for a series of events for which the Army was responsible. The
claim is being reviewed by the Army, and if paid, the amount would
exceed the $46.1 program cap, In addition, development problems and
associated schedule delays have driven estimated costs for concept eval-
uation from $46 to $78 million, although it is not certain who will be
responsible for funding the increase.

According to program officials, both the Congress and [)OD have reduced
AFATDS funding. While the Congress generally supports the need for
AFATDS, it cut funding in fiscal years 1987 and 1988 because develop-
ment problems had delayed the completion of concept evaluation, obvi-
ating the need to fund the next development phase. The Congress also
reduced procurement funding from $77.7 million to $26 million in fiscal
year 1988 and stipulated that concept evaluation must be successfully
completed and approved by the Congress before the Army obligates
these funds.

DOD reduced the Army's fiscal year 1989 AFATOS budget request. Devel-
opment funding dropped from $25.8 million to $17.7 million, and pro-
curement funding from $78.7 million to $57.7 million,

Recent GAO Reports Battlefield Automation: Field Artillery Data Systems Acquisition Prob-
lems and Budget Impacts (GAO/NSIAD-87-198lR, July 31, 1987).

Fire Support System: Army's Plans to Improve Its Fire Support Capabili-
ties (GAO/NSLAD-86-116, Sept. 19, 1986).

Fire Support System: Status of the Fire Support System's Development
(GAO/NSIAD-86-212FS, Sept. 15, 1986).
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Fire Support System: Army's Plans to Improve Its Fire Support Capabili-
ties (GAO/NSIAD-86-115BR, May 5, 1986).
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Single Channel Ground The Single Channel Ground and Airborne Radio Syscem (sINcuAs) is a
new family of very high-frequency anti-jam radios that will be used by

and Airborne Radio troops on the ground, in vehicles, and aboard ai'craft, The radios will be
Systertn smaller a) d lighter than the current, Vietnani-era equipment. Eventu-

ally, the Army expects tv, buy almost 300,000 SINCGARS radios in several
configurations. The Army's total acquisition cost is about $5,2 billion
(e,,ýcalated dollars)-a unit cost of about $17,800. The Air Force, the
Navy, A.id the Marines also plan to buy a total of about 40,000 SINCGAHS
radios at a cost of about $0.5 billion. The radio is Pow in initial produ'c-
tion, and the Army is scheduled to award a full-rate production option in
fiscal year 1989. The Army has requested $267.2 million for fiscal year
1989 to fund prodtvc'on of 17,100 radios.

The Army and Lc)xw support the SINCGARS program as the best solution to
their combat radio ueeds. Production of the SINcG.4RS has experienced
several delays di-e to rviýjor reliability problems. The Army recently
reported that tests have shcowri that the radio's reliability and perform-
ance have met requirements, and it expects to praceed into full-rate pro-
duction. However, the radio is now undergoing tests (from April through
May 1988) in an operational environment. Since most of the estimated
research and development funds have been appropriated and produc-
tion will proceed under competitive, fixed-price contracts, the Army
believes the current cost estimates to be firmer than they were in the
program's early stages. Estimated progran costs have actually
decreased since 1986 for several reason3, including the use of mc,-'e reli-
ab!e inforination. In recent years, the Congress significantly reduced
SINCGAIS f, nding requests because the system was experiencing reliabil-
ity and production problems.

Background Advanced developineniL of S•NCGARS began in 1978. The Army is acqulir-
ing the system to provide the next generation of lightweight, secure
combat radios. The radio will be used for voice communications and for
communications among battlefield computers serving the mission areas
of air defense, fire support, combat support, intelligence, arid maneuver
control. The radio will replace the current series of Vi.etnam-era radios,
including the VRC-12 vehicular radio, the P.RiC-77 transportable radio,
and the ARC-1 14 airbornc radio.

The SINCGOAS program is one of three major prograns in the overall
Army Command and Control System plan to improve Army battlefield
communications at different levels. It is the primary combat radio and
will provide point-to-point communications for lower level Army units
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such as platoons, Mobile Subscriber Equipment, the second program,
will provide mobile telephone service to higher level Army units such as
divisions and corps. The third program is the Army Data Distribution
System, which will provide real-time data communications for battle-
field computer systems. SINCGA1IS is the most expensive of the programs.

The SINCGARS program includes several concMnrent efforts. The primary
focus is on the production by the prime contractor-the International
Telephone and Telegraph Corporation 0 ir)--of the ground versions of
SINCGAMS. The Army is also developing an airborne model and hopes to
begin fielding this versioti along with the ground radios. The Army has
been. developing an integrated communications security device, which is
now a separate module, into the main SING;GARS unit. Lastly, the Army is
also developing a remote control unit for sINCGAIRS, which will make it
possible for the soldier to operate the radio from a distance. Figýre 1. 10
shows how SINCUARS might be used to provide communications for a
variety of units on the battlefield.
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Figure 1.10: Represen~tative Cotmmunicat~on Links Provided by SINOGARS on the Ba',tIlafield
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Requirements The requirement for SINUGARS is based on a long-standing need to replace
outdated, unreliable, and heavy equipment with technologically
advanced radios that can counter the battlefield threat. By using a tech-
nique called frequency-hopping, SINCGANS wi~l be able to operate rnere
effectively than current radios in environments where signal jamming is
used.

The Army approved the requirem~ent for SINCGARS in 1974 and outlined
the need for a new radio to provide additional capacity, overcome the
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electronic warfare threat, and replace big, heavy equipment that was
becoming more difficult to maintain. According to an Army program
o'ficial, periodic reevaluations of' the threat have been made, and the
most recent one-done 1- 1/2 years ago-showed that SINCGAPU$ will have
thle capability to operate effectively in the projected environment. The
Army plans to buy 292,000 ;iINCUAlRS.

Sche'dule2 Althouigh production of sim'GAWtS ground models has been delayed sev-
eral timies during thle last 3 years, recent tests suggest that the contrac-
t(W has restolved the, major reason for the delay. D)elays resulted mainly
from failure to meet Army reliability specifications during first article
testing, When the tests began, thle mean time between failure achieved
withl init ial p~roduction units- was only a fraction of the required 1,250
hours, The tests, which were to be completed in 1985, were not success--
fully completed until .lanuary 1988. According to the Army, the system
has now mnet thle reliability standard, and thle service began to accuept
SIN((iAiH production models in late Jlanuary. To help achieve greu-ter r-eli-
ability, thle Army has an incentive fee fund of $30 million, which it could
alward( to Iii' for p~roducinlg radios that exceed thle specified reliability.

Tlhe fol low-on operationa i test and evaluation scheduled during April
through May 1988 at Fort Sill, Oklahoma, arc to determine the opera-
tional suitability of SINGAiRS. InI October 1988, the Defense Acquisitifan
Board will review tile 1)rograin to dletermine whet her it should proceed
into full-rate production.

Some areas of risk remiain in t he program's schedule, and any delays
will affect thle Armny'sability to adhere to its fielding plans. In order for
the Armly to mneet. its program schedule, thle contratctor must build uip
anld main1tainl a higher produlction level of SINCGAlR ground units-about
1.*300( radios, I niotwth-which will be a chalienge. To build uip to higher
rates, thle contriactor must over'com(fe pr-odwu~bility prIoblems it encoun-
teied onl the initial production units. To help conItrol product ion Costs,
the Army plans to obtain it second source for the radios. Tlhe Army is
now evaluiating propesals and has scheduiled an awardt for .',inie 1988.
The second source program hasi already slippedA about 11 monlths.Con-
cerned about this program., the Congress dlirected that the $52 million it
p~rovidedi for obtaining a second source not be obligated until t he Armly
lpriwides it-flol'1atiofl about its contract plans~. InI addition. delays may
occur in acquiring thle integrated colmiuLficatiotis seculrity device to be
Used Oi al .NU11A modelICs becau se addit ional deveClopment is requliredi
to integr ce tile dev'ice into the radio.
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Performance The follow-on operational test is to demonstrate whether the equipment
not only meets the Army's specifications but provides the significant
improvement in battlefield communications that DOD envisioned when it
approved the requirement.

While the Army must still test SINCGAIIS in an operational environment, it
has indications from other sources, such as the following, that the radio
ic p2rforming as required:

In November 1987, the ground radios passed the first artic'le production
reliability test. According Wo a report from the SINCGAWS project. office,
the tests resulted in only two failures in about 5,350 hours,
A January 1988 Army report indicated that first afticle testing of the
airborne radios showed they were performing satisfactorily.
A limited number of SINCGAHS placed in Korea became operational in
December 1987, and preliminary results indicate that the radio is per-
forming well in both the single channel and frequency-hopping modes.
According to the officer in charge of this project, the mean time between
failure has been about 4,000 hours, far exceeding the Army's 1,250-hour
requirement,

The Army has experienced a delay in developing a remote control unit
for the radio and has reduced its fiscal year 1989 budget request
because of it. However, Army program officials believe the delay will
not affect t hie fielding of the radio, since the Army intends to field the
radio and the remote control unit separately

Most of the estimated funds for the development of SINC(UAwtS have been
appropriated, and future funding for the program will be mostly for
full-rate production. The main contract for sINC.(;Alzs equipment, which
the Army recently renegotiated with ivr, is firm fixed-price with options
for additional radios each year. The Army will negotiate a similar con-
tract with the selected second source producer.

Cost The Army's estimated acquisition cost. for SINCWARS is $5.2 billion. Since
the Army has completed most research and development and production
will include fixed price contracts, the Army believes the current cost
estimates to be more reliable than estimates in the program's early
stages. Table 1. 16 shows SINWGARS program cost estimates in escalated
doliars as of December 31, 1987.

Page' S3 GAO/ NSIAD,*•, 160 IUrfv.no, Acquisi Io Pm rgranmu



Appendix I
Army Prograins

Table 1.16: SINCOARS 6stimated
Program Costs and Ouanltitias Dollars in millions

item Cost Quantities
Research enddevelopm, nt $199.0

Procurement, Army 5,005.9 291,524
Total Army acquisition co$t -;5,204.9

Procurement, Air Force 55.1 4.476

Procurement, Marine Corps 411. 1 33,382

Procurement. Navy 27.3 2,216
Total acquisitton cost...........4

The Army cost estimate is about $407 million less than an earlier pro-
duction estimate provided in 1986. Major reasons for the difference are
a reduced equipment cost due to using a different estimating technique,
decreased cost of installation kits based on actual contractor proposals,
and decreased estimate of warranty cost.

Through fiscal year 1988, the Congress had appropriated about $551
million of the Army's total program cost; of this amount, $154 million
was for research and development. Based on the latest estimate, the
Army's projected acquisition cost for a single SINCOARs radio is about
$17,800.

According to program officials, in the last several years, reliability and
other problems with SINCGARS production resulted in a significant reduc-
tion in the Army's program budget. In fiscal year 1987, for example, the
Congress deleted all but $10 million of the $209 million requested for
SINCGAIS because of problems and delays. Fiscal year 1986 funds-
about $85 million-are now the major source of the program's procure-
ment funds, and the Army will spend $52 million of this amount to begin
the second source production effort.

Army program officials stated that, once in full-rate production, th,2 pro-
gram will need sub.t-ntial amounts of production funds. In the long
term, these offici, -- -,k *,.qt sufficient funds have been programmed
to purchase the nt'A i ýt .,,ity of radios.

Recent Reports Battlefield Automation: Army Command and Control Systems Acq'uisi-
tion Cost and Schedule Changes (GAO/NSIAD-s421,'S, Dec. 9, 1987).
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Battlefield Automation: Status of the Army Command and Control Sys-
teim Program (GAO/NSIAD-sM-14FS, Aug. 26, 1986).

Separate Army and A.r Force Airborne SINCGAHS Programs May Be
Uneconomical ýGAO/NSIAD-5-50., Jan. 31, 1985).
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N-21 Seawof The Seawolf (SSN-21) nuclear-powered attack submarine is the Navy's

SSN-21 proposed successor to the Los Angeles (SSN-688) class, which has been

Submarine in production since 1970. One of the primary missions of the SSN-21
submarine is to track and destroy or disable Soviet submarines. The
Seawolf program is in full-scale development, and in June 1988 the
Navy plans to seek approval from the Office of the Secretary of Defense
to award, the lead ship construction contract in November 1988. Accord-
ing to a program official, the Navy plans to have 29 SSN-21 submarines
authorized bý fiscal year 1999 with 13 delivered. The Navy estimates
that these 29 submarines will cost about $41.5 billion (escalated dollars)
to develop and construct. The Navy established a procurement cost cap'
of $1.6 billion for the lead ship and $1 billion for the fifth and follow-on
ships (in fiscal year 1985 dollars). Cost caps were not established for
ships 2 through 4, These caps exclude development costs and costs
incurred after delivery.

The Navy has stated that the SSN-21 program is the only solution to its
requirement for a submarine capable of countering the projected capa-
bilities of the Soviet submarines in the 1990s and beyond, It believes
that it will need at least 29 SSN-21s to meet its minimum force-level goal
of 100 attack submarines and to maintain "submarine superiority," a
keystone of its maritime strategy.

Although minor funding cuts have caused some work deferrals or revi-
sions to the scope of work to be performed, program officials believe
that the SSN-21 development and construction schedule can be met. A
program official said that any increase in program costs resulting from
the revision of work would be minor; however, it is too early to know for
sure. Tight Defense budgets and high development and construction
costs for the SSN-21 and its combat system (AN/BSY-2) may make it
difficult for the Navy to achieve its SSN-21 force-level goal.

Background The SSN-21 will be about 30 percent larger than the SSN-688. (An art-
ist's conception is shown in fig. IL 1.)

I A Lx*t. cap Ls a tool used by the Navy to foctis management attention on design and procurentem
N.ues to help enmure cost control. It is not a legislated ciling, but to exceed the cap requiros sx_,iflc
management review and action.
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Figure I1.1: Artist's Conception of the SSN-21 Submarine

The SSN-2 1 is being designed to be quieter, deeper diving, tactically
faster, more heavily armed, and equipped with more advanced sensors
than the SSN-688. The SSN-211 will be used in forward ocean areas to
seek out and destroy enemy submarines and surface ships and to attack
land targets. Many of these new features represent dramatic improve-
ments over earlier submarines, and the Navy expects the SSN-21 class to
have three times the mission effectiveness of the improved SSN-688
class submarine. However, for the SSN-21 to achieve its full mission
capability it must have a fully capable AN/BSY-2 combat system. The
combat system will detect, classify, track, and launch weapons towards
enemy targets. The Navy is developing the AN/BSY-2 under a separate
acquisition program. This program is discussed on p. 92.

The Newport News Shipbuilding Division of Tenneco is the lead design
yard with specific responsibility for the detailed design of the entire
ship's pressure huh and those internal compartments contained in the
front half (forward of the nuclear reactor compartment) of the ship, i.e.,
the torpedo room and the combat system area. The Electric Boat Divi-
sion of General Dynamics is responsible for the detailed design of the
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internal compartments of the back half of the ship to include the nuclear
reactor compartment, the propulsion plant, the stern, and the wide aper-
ture arrays. As a subcontractor to Newport News Shipyard, Electric
Boat also has responsibility for the engineering of selected nonnuclear
systems and integration of all nonnuclear systems in the engine room
and reactor compartment. Bettis/Westinghouse, which has responsibil-
ity for the design of the nuclear propulsion system, has a subcontract
with Electric Boat to integrate the nuclear reactor into the ship's propul-
sion plant.

Design work began in January 1987 under an interim contract, and in
April 1987 the contract was finalized. It is an 8-year cost-plus-fixed-fee
contract. The schedule calls for 8 years of detailed design efforts, with
the majority of the lead ship design occurring in the first 4 years and
continuous design services for the lead and following ships occurring in
the remaining 4 years. The Navy expects the design contractors to have
enough design work completed by May 1988 to enable it to solicit con-
struction bids. The Navy's goal is to have 70 to 80 percent of the
detailed design configuration drawings completed by the time thc con-
struction begins in November 1989, but information obtained in meet-
ings with the design agent indicates that this goal may be optimistic.

Requirements The Soviet Union has improved its submarines, making them quieter,
faster and more survivable. Their more modern submarines, such as the
SIERRA, OSCAR, AKULA, and ALFA c0asses, present a formidable
threat to the U.S. Navy. The primary missions of attack submarines are
antisubmarine and anti-surface ship warfare. However, they also will be
used for land-strike warfare, surveillance, and mine warfare.

The requirement for an advanced technology submarine began to be
developed in July 1982 when a Navy study group was established to
assess future threats and capability needs. In December 1982, the Chief
of Naval Operations directed that studies be undertaken to evaluate the
feasibility of developing and exploiting new technologies, and in Decem-
ber 1983, the Secretaries of the Navy and Defense approved the award
of preliminary design contracts.

The Navy stated that it needs the SSN-21 to counter anticipated
increases in Soviet submarine capabilities in the mid-1990s and beyond.
The Navy stated that, although the SSN-688 submarines have been
improved, it cannot adequately meet the increased mission demands
posed by the improved Soviet submarines, The Navy said that the
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SSN-21 is the only option currently a vailable to ensure technological
advantages over Soviet submarines.

Schedule Funding cuts in fiscal years 1985, 11 ,86, and 1987 affected the accom-
plishment of some development tasl,.s, but SSN-21 program officials said
that these cuts were minor and that the planned development and con-
struction milestones shown in table 11.1 will be met. This schedule has
not changed during the past 2 year,.

Table 11.1: SSN-21 Program Milesone$ F .

12/31/87
Evznt schedule

Detailed Design Phase approved Oct. 1986
Lead ship contract award Nov. 1988

Lead ship construction start Nov. 1989

Full-scale production approved Mar. 1990
Follow-on ship contract award Nov. 1990

Folk'w.on ship construction start Nov. 1991

initial Operational Capability Nov. 1994
Developmental testing completed June 1995

Operational testing completed June 1995

The SSN-21 schedule reflects a 3-year period between detailed design
arid the start of lead ship constniction to allow sufficient time for detail
design to progress to support. modular construction. Navy officials
stated that a 2-year period exists between the lead ship's and the second
ship's construction to ensure that all pr .biem sututions and changes
made to the first ship are incorporated into the detailed design to sup-
port follow-on ship constr ,ction. The Navy believes that the scheduled
concurrence of development and production is of medium risk. Success-
ful deployment of an operp.tionally effective SSN-2 1, is dependent upon
the AN/BSY-2 combat system's meeting its development and production
schedule and operational requirements. As indicated on pp. 94-95, the
AN/BSY-2 schedule appeats to be soi-•what optimistic.

SSN-21 developmental testing is under waý, and will continue into fiscal
year 1995. According to a program official, operational testing will be
conducted from April 1995 through June 1995. While testing of the lead
ship is being conducted, seven additional SSN-2 Is will be under con-
struction, and numerous subsystems, components, and hardware items
will have been ordered.
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According to a program official, the Navy plans to have 29 SSN-21 ships

authorized by fiscal year 1999 with 13 delivered and the remaining 16
in various stages of construction, These ship construction plans are
based on the assumption that the Congress will fully ftnid the SSN-21
construction program at a rate of about three submarines a year. The
Navy expects the lead SSN-21 to be built in 60 months, with the follow.
ing ships to be built in 50 months each. By comparison, SSN-688 attack
submarines are taking an average of 66 months to build. The Navy
believes that the use of modular construction techniques will enable the
contractor to build the SSN-21 faster than previous submarines have
been built. While modular construction may shorten the tinme for build-
ing SSN-21 s, this is the Navy's first attempt at designing a stibmarine for
modular construction, and the shorter construction time hL, not yet
been proven.

Performance According to program officials, current development efforts indicate
that the Seawolf's components will probably achieve planned silencing
capabilities. Most of the SSN-2i technology has been tried and tested,
and Navy officials are confident that it will achieve capability levels.
They said, however, that sea tests of the lead ship will be needed to
verify whether components will achieve planned silencing thresholds.
Currently, both nuclear and nonnuclear subcomponents aee primarily
being tested separately. The Navy has not planned multi-component
tests at sea until the early to mid-1990s.

Navy officials said that, due to minor funding cuts, the Navy has had to
reduce or reschedule certain SSN-21 performance validation efforts but
that the program will not be adversely affected. These changes con-
cerned (1) the silencing of certain components, (2) the shock-testing
efforts, and (3) the procurement of long-lead time material for technical
prototype propulsion units and ship service turbine generators. In our
opinion, it is too soon to know whether these changes will adversely
affect the SSN-21 program.

Cost The Navy estimates that hy the year 2000 it will need about $41.5 bil-
lion (escalated dollars) for the development and procurement of 29
SSN-21s. This estimate excludes development costs for the AN/BSY-2
but includes AN/BSY-2 procurement costs. Table 11.2 shows the details
of this estimate.
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Table 11.2: The SSN-21'S Development i - -

and Procurement Coats Dollars in billions
(Fiscal Years 1983-99) er. Cost

Research, development, test, and evaluation $2.7
Shipbuilding and conversion, Navy 30.8
To3tal $41.5

Through fiscal year 1988, the Congress has appropriated about $1.9 bil-
lion for research and development, acquisition of nuclear components,
lead ship electronics, and contractor-furnished equipment, The fiscal
year 1989 shipbuilding budget estimate for the SSN-21 is about $1 .5
billion,

The Navy set a procurement cap of $1.6 billion for the lead ship and $1
billion for the fifth and follow-on ships (in fiscal year 1985 dollars).
These caps exclude costs directly related to research and development
and costs incurred after the ship is delivered to the Navy.

The Congress appropriated $375 million in fiscal year 1987 and $275.6
million in fiscal year 1988 in advance procurement funds for the first
SSN-21 submarine. The Navy is requesting authorization and appropria-
tion of $1,488 million in procurement funds for fiscal year 1989. Accord-
ing to program officials, this figure includes full funding for the first
SSN-21 and $393 million in advance funds for two SSN-21s expected to
be authorized in fiscal year 1991, An additional $239 million is being
requested for development,

Recent GAO Report Status of the Navy's New Seawolf Attack Submarine and Its New Com-
bat System (Testimony before the Subcommittee on Projection Forces
and Regional Defense and the Subcommittee on Conventional Forces and
Alliance Defense, Committee on Armed Services, U.S. Senate, Mar. 24,
1987).
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AN/BSY-2.) SubmarinelC The AN/BSV'-2 submarine combat system, which is being developed spe-
cifically for the SSN-21, is being designed to detect, classify, track, and

Combat System launch weapons toward enemy subsurface, surface, and land targets. In
March 1988, DOD approved full-scale engineering development and lim-
ited production, The Navy expects development and procurement of 28
tactical combat systems and associated equipment for the program to
cost about $9.1 billion (escalated dollars).

According to the Navy, it needs the AN/BSY-2 combat system to address
shortfalls in existing combat systems and to counter the Soviet's signifi-
cant gains in submarine quieting and acoustic sensors. To be delivered
on time for construction of the first SSN-21 submarine, the AN/BSY-2
will begin production before its development is complete. Because of the
system's size, complexity, and new software requirements, there are
risks associated with the Navy's plans to concurrently develop, produce,
test, integrate, and deliver systems on time, with full capabilities, and
within the program's current cost estimate. According to the Navy's
independent test group, although the system has the potential for
improved effectiveness over prior systems, the Navy cannot demon-
strate this because the system is not yet operational. Program officials
stated that the Navy considers the AN/BSV-2 program a high priority
and intends to fully fu rd it in the future.

Background The AN/IBSY-2 combat system evolved from the Submarine Advanced
Combat System program the Navy had initiated in 1980. Because of

technical problems, the Navy restructured the original program into two
combat systems---the AN/BSY-1 system for the improved SSN-688 class
submarine and the AN/BSY-2 system for the SSN-21 class submarines.
The AN/BSY-2 combat system is planned to be mote automated and
more capable than the AN!BSlY- I combat system. The Secretary of
Defense approved the AN/BSY-2 program's development. in May 1985.

The AN/BSY-2 combat system is a computer-aided target detection, clas-
sification, and tracking system that consists of two major subsystems---
acoustic sensors and combat control (fire control and weapons launch).
The AN/BSY-2 combat system is critical to the success of the SSN-21 in
achieving its mission requirement of countering advanced Soviet subma-
rines. While the c!)mbat system and the submarine are managed as sepa-
rate programs, it is essential that they meet program milestones so that
the AN/BSY-2 is ready when needed to meet the ship construction
schedule.
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Two firms competed for prime contractor responsibility during the pro-
gram's full-scale engineering development and limited production phase
(for three combat systems). The Navy selected General Electric Com-
pany as the leader, or prime contractor. On March 31, 1088, the Navy
awarded General Electric a fixed-price-incentive-fee contract worth an
estimated $1.8 billion (escalated dollars). The follower contractor, the
Inte•-natinnal Business Machines Corporation, will perform at least 15
percent of the work under a subcontracting arrangement with Generai
Electric. In addition, General Electric is to develop and qualify Tlterna-
tional Business Machines as a second production souce. The two con-
tractors will then compete for the lai-ger share (if future production
contracts.

Requirements Program requirements stem from the need to address shortfalls in
existing submarine ccmbat systemc• and the Soviets' significant gains in
submarine quieting and acoustic sensors. The Navy recognized the need
for a new combat system in 1980 when it began the Submarine
Advanced Combat. System Program and reaffirmed the need in 1985.

According to the Navy, the AN/BSY-2 combat system will be able to
meet the projected Soviet submarine threat because of significant opera-
tional improvements over other combat systems. it is intended to take
advantage of significant noise reductions required of the SSN-21 subma-
rines, Consequently, if the SSN-21 does not meet its noise quieting
requirements, the AN/BSY-2 will be less effective. The system's new and
larger acoustic sensors are to significantly improve detection perform-
ance over the AN/BSY- I system, and its new wide aperture array is to
locate targets significantly faster and provide more accurate target
range and motion data.

The AN/BS.-2 is also being designed to significantly improve data
processing and management capabilities. For example, certain tasks,
such as searching for, detecting, and tracking targets and setting the fir-
ing order of various weapons, are currently performed manually or with
limited computer assistance. To reduce the time operators need to per-
form these tasks, the AN/BW1Y-2 system will include new and larger com-
puters and new customized workstations, data displays, and additional
algorithm. ,.: These improvements ý,,ll allow system operators to per-
form muftiple tasks, address muitiple targets concurrently, and process

"AAn algorithnm is a comniutational or logical proctdure tm h, used in a computer simulation to impke-
ment a mathematical model.
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additional tactical data faster and more accurately than the AN/BSY-l
combat system is capable of. Collectively. these capabilities are to
reduce the response time between initially detecting a target and launch-
ing a weapon. According to the Navy, otl ,r combat systems cannot offer
this capability.

Schedule In March 1988, the Navy began full-scale development of the AN/BSY-2.
Table 11.3 shows the AN/BSY-2 schedule.

Table 11.3: AN/BSY-2 Combat System
Schedule Event Date

Full scale development/,:iitial production decision Mar 1988

Follow-on production decision Jan. 1992
First production combat system delivered Nov. 1993
Frst SSNW-21 submarine delivered Nov. 1994
At-sea operational evaluation of first combat systern Nov. 1995
Full-rate production decision Nov. 1995

Although the full-scale development decision was made 6 months later
than planned, program officials believe that the delay will not affect the
program because they awarded an interim contract to ensure that neces-
sary development work would continue.

To meet the submarine's delivery schedule, the Navy must concurrently
develop and produce the combat system. For instance, the Navy must
deliver the first production AN/BSY-2 in November 1993. The at-sea
operational evaluation of that combat system will not be completed until
2 years later Hlowever, by the time the operational evaluation is com-
pleted, four more combat systems, several trainers, two engineering
development models, and one land-based engineering system are sched-
uled to have been delivered to the Navy. This schedule involves risk to
the extent that problems identified during at-sea operational evaluations
will require modifications to delivered systems as well as systems in
production,

We believe that the schedule is high risk and slippages may occur, pri-
marily because of the magnitude of effort to develop the AN/BSY-2 sys-
tem. Although the Navy has 14 months longer to develop, produce, and
deliver the AN/BSY-2 combat system with full capabilities than it had
for the AN/IBSY-I system, the AN/IHSY-2 is much larger, more complex,
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and requires much more new software. Historically, software develop-
ment and integration lwve proven to be the most difficult aspects of
delivering a combat system on schedule and with full system
capabilities.

Program officials, however, believe that developing and delivering the
AN/BSY-2 combat system is a moderate schedule risk and that the
schedule will be met, They believe that the primary factor in assigning
this level of risk (versus low risk) is the magnitude of the development
effort. The Navy also has taken measures to reduce risks, such as divid-
ing software into manageable segments, establishing firm performance
and interface requirements, and allocating 2 years to design the system.

Performance An October 1987 assessment by the Navy's independent test group indi-
cated that the AN/BSY-2 combat system has the potential for improved
effectiveness over prior systems. The group based its assessment on a
review of system design requirements and observations of developmen-
tal testing. Ilowever, because a system had not been developed for oper-
ational testing, the independent test group could not determine the
system's potential effectiveness and suitability against the projected
i hreat.

Program officials believe that meeting system performance require-
ments is low risk, primarily because the Navy established firm program
requirements during the first 2 years of the program and the prime con-
tractor's proposal included no new or radical technology. IHoweer, the
tighi (development schedule allows little time to resolve problems, which
could result in the initial combat systerm's being delivered to the ship-
yard for installation in the SSN-2 1 without full rerformance capabili-
ties. Furthermore, program documentation shom s that, because of
budget cuts in fiscal year 1986, a system may be delivered to the subma-
rine that has some operability improvements that the Navy did not first
validate at sea. The AN/BS1-2 deputy program manager stated that
these operability improvements, such as algorihhms, might not be fully
tested at sea prior to delivering the initial com'at system to the ship-
yard wid would require further development mid modification to opti-
mize performance.

The AN/BSY-2 combat system will also requit e more new software
development and software integration than any previous submarine
combat system. For exAmnple, the AN/BSY-I combat system development
program originally required 1.4 million lines of new software. Based on
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the prime contractor's accepted proposal, the AN/BSY-2 combat system
will require about 3.3 million lines of new or modified software (2.5 mil-
lion lines of tactical software and 0.8 million lines of support software).
Although the Navy has taken measures (e.g., partitioning development
into manageable segments) to mitigate software development risks,
based on the Navy's experience with other combat systems including the
AN/BSY-1 development program, the AN/BSY-2 system could experience
software development and integration problems.

Cost Estimated program costs have not increased since the last estimate in
1986. Table 11.4 shows the estimated costs to develop and procure 28
AN/BSY-2 combat systems and associated equipment. In preparation for
the March 1988 full-scale development decision, the DOD Cost Analysis
Improvement Group and the Naval Center for Cost Analysis indepen-
dently reviewed the AN/BSY-2 cost estimate and found it reasonable.
The accuracy of the estimated costs will depend on whether perform-
ance and schedule expectations are met.

Table 11.4: AN/SSY-2 IEstimated -

Acquisition Costs (In Escalated Dollars) Dollars in millions

May 1986 Dec. 1987
Cost estimate estimate
Development" $1,821 $1,815
Procurement 7,513 7,3001)

Total $9,334 $9,115

alncludes $9.3 million to develop wide aperture arrays for nine SSN-688 class submarines autho-ized in
fiscal year 1989 and beyond

bThese costs are included in the SSN-21 programs costs

In December 1987, the Navy reduced estimated development and pro-
curement costs by $219 million. According to the AN/BSY-2 deputy pro-
gram manager, the Navy reduced procurement costs because it had
eliminated one shore location where the SSN-21 will be deployed. As a
result, the Navy deleted some AN/BSY-2 system training equipment and
other related equipment that would have been housed at this location.

The Congress has cut the AN/BSY-2 combat system program funding
several times. While the cuts have caused some rescheduling of tasks
and funding shifts, Navy officials do not believe the changes will delay
the program. According to program officials, the Navy considers the
AN/BSY-2 program a high priority and intends to fully fund it in future
years. Although we believe that the program will likely experience some
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cost growth, program officials disagree and contend that it will meet its
cost goals.

Recent GAO Reports Status of the Navy's New Seawolf Attack Submarine and Its New Com-
bat System (Testimony before the Subcommittee on Projection Forces
and Regional Defense and the Subcommittee on Conventional Forces and
Alliance Defense, Committee on Armed Services, U.S. Senate, Mar. 24,
1987).

Defense Acquisition Programs: Status of Sciected Systems (;AO,/
NSIAD-87-128, Apr. 2, 1987).
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V-22 Osprey Vertical The V-22 OSPREY is a tiltrotor aircraft designed to take off and land
vertically like a helicopter and to fly like an airplane by tilting its wing-

Lift Aircraft mounted rotors to function as propellers. The V-22 is being developed to
perform various combat missions including transporting troops and
cargo during an amphibious assault (for the Marine Corps), combat
search and rescue (for the Navy), and long-range special operations (for
the Air Force). The V-22 is intended to replace the CH-46 Sea Knight
helicopter in the Marine Corps and the IIIl-3A Sea King helicopter in the
Navy and to supplement existing aircraft in the Air Force. The program
is currently in full -scale development with an initial low-rate production
decision scheduled for December 1989. The V-22 is estimated to cost
$23,0 billion (escalated dollars) for the development and production of
663 aircraft. Figure 11,2 is an artist's conception of the V-22 OSPREY,

Figure 11.2: The V-22 Osprey Tiltrotor
Aircraft

The V-22 program is progressing through the early stages of engineering
development with only a minor siippage anticipated in the originally
planned first flight of the aircraft. DOD has not encountered any techni-
cal problems that could significantly affect program schedule and costs
so far, although many critical tests remain before the first flight. How-
ever, the empty weight of the aircraft is estimated to exceed the produc-
tion weight targets established by the Navy. If not resolved, this
problem will reduce the aircraft's operational performance. Recently,
the aircraft's program unit cost has increased by about $2 million to an
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estimated $34.2 million (escalated dollars) due to the Army's decision
not to buy the aircraft and the Air Force's decision to reduce the quan-
tity of aircraft bought. The Army's decision was based on budget con-
straints, and the Air Force's on a review of its mission requirements.
While concerned about program cost, DOD and the services agree that the
V-22 is the most effective system to meet their operational require-
ments. In an effort to reduce the fiscal year 1989 and 1990 budgets, the
Navy recommended delaying V-22 development and production by 1
year. DOD disapproved the recommendation, however, but may recon-
sider it during planning for the fiscal year 1990 budget. If approved, the
delay would significantly increase total program costs.

Background The V-22 aircraft, by combining advanced tiltrotor technology and the
extensive use of composite materials, offers a unique capability to the

military services. The Navy is developing the aircraft under a fixed-
price incentive contract with the contractor team of Bell Helicopter Tex-
tron and Boeing Helicopter Company. The contract requires the team to
coproduce six aircraft for flight testing and three for ground testing.
The contract also includes an option for an initial low-rate production
buy of 12 aircraft. Under its acquisition strategy, the Navy plans to
have Bell and Boeing compete annually for the larger share of the pro-
duction lots, after this initial production buy. For the engine develop-
ment, the Navy awarded a firm fixed price contract to the Allison Gas
Turbine Division of General Motors.

Requirements Need for the program is based on the services' requirements to replace
or supplement the aging and less capable aircraft now performing the

medium lift/assault missions. A service-sponsored joint technology
assessment group concluded in May 1982 that the application of tilt-
rotor technology offered the best potential for a common multiservice
aircraft. From this assessment, the services developed a set of joint
operational requirements, which suggested as the best alternative a tilt-
rotor aircraft with a worldwide self-deployment capability, that is, an
aircraft that would not depend on other transportation means for its
relocation from one area to another.

Prior to the April 1986 full-scale development decision, the Navy stud-
ied the cost-effectiveness of the V-22 aircraft in performing the Marine
Corps, Navy, and Air Force missions. The studies concluded that the
V-22 is the most operationally effective candidate in comparison to
other available and potentinl helicopter alternatives. The V-22's greater
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effectiveness is due largely to its greater speed and range. Accordingly,
the studies show that, as mission distances increase, the V-22's opera-
tional effectiveness increases in comparison to other helicopter alterna-
tives. As mission distances decrease, however, the V-22's effectiveness
is similar to that of the alternatives. With respect to cost, the studies
point out that the V-22 is more costly and that the cost difference essen-
tially represents the price of the V-22's greater operational capabilities
of speed and range. DOD and the services have decided that these capa-
bilities are worth the V-22's increased cost.

The Navy has suspended completion of a study of the cost-effectiveness
of using a V-22 variant aircraft to perform the antisubmarine warfare
mission now performed by the S-3 Viking fixed-wing aircraft because of
affordability. DOD has placed a hold on spending additional fiscal year
1988 funds for this purpose and excluded such funds from the fiscal
year 1989 budget.

Schedule The V-22 program has experienced only a minor schedule slippage since
entering the full-scale development phase in April 1986, as shown in
table 11.5.

Table 115: V-22 Osprey Program
Schedule Changes Since Full-Scale Event 1986 program Current program
Development Decision Full-scale development decision Apr. 1986 Apr. 1986

First flight June 1988 Oct 1988

Development testing start Jan. 1989 Jan. 1989

Operational testing start Aug. 1989 Aug. 1989

Initial limited production Dec. 1989 Dec. 1989
Limited production Dec. 1990 Dec. 1990
Full production Dec. 1991 Dec. 1991
Initial operating capability May 1992 May 1992

According to Navy officials, optimistic contractor schedules com-
pounded by vendor part shortagps have caused the first flight to slip 4
months. The initial flight testing of the aircraft is a critical event upon
which the production schedule depends. Conducting the first flight on
schedule is contingent upon the successful and timely completion of
numerous system and structural tests yet to be completed. If these tests
disclose safety-of-flight deficiencies, the first flight could slip further
because the test schedule is very compressed with no time allowed to
resolve major technical problems.
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The schedule may also be subject to change due to affordability. In an
effort to reduce its fiscal years 1989 and 1990 budgets, the Navy recom-
mended to DOD that the production of the V-22 aircraft be delayed I
year. Under this proposal, the Navy budget request for $335.3 million in
advance procurement funding would slip from March 1989 to March
1990. Also, the initial low-rate production decision, involving about $2
billion in procurement funding, would be delayed until December 1990.
DOD initially approved this proposal but in late January 1988 reversed
its decision and retained the program's original schedule, because it
believed that the program was experiencing no significant technical
problems or schedule slippages. However, according to an OSD official,
DOD may again consider delaying the program 1 year during early plan-
ning for the fiscal year 1990 budget. If approved, this action would
delay the operational deployment of the aircraft, increase total program
costs, and defer the need for the $335.3 million in fiscal year 1989
advanced procurement funds and the $2 billion in fiscal year 1990 pro-
curement funds.

Performance The Joint Services Operational Requirement for the V-22 aircraft estab-
lished the following performance requirements:

a unrefueled range of 2,100 nautical miles,
* continuous cruise speed of 250 knots,
• dash speed of 275 knots,
* troop capacity of 24, and
• external cargo lift capability of 10,000 pounds.

Additional requirements were set forth in the areas of (1) readiness,
reliability, and maintainability, (2) survivability and crashworthiness,
(3) shipboard compatibility, and (4) adverse weather operations. The
requirements also specified an aircraft empty weight guarantee, which
the contractor must demonstrate based on the average weight of the
first four production aircraft.

Until flight testing begins in October 1988, it is too early to assess how
effective the V-22 will be in meeting its performance requirements.
However, system and subsystem tests conducted so far have not identi-
fied problems with the technologies underlying the aircraft's develop-
ment, according to Navy and contractor officials. Navy officials
currently assess the overall program risk as medium.
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As of February 1988, the aircraft's empty weight was the only require-
ment that did not comply with Navy specifications, However, meeting
the specification will require a major contractor effort. The development
aircraft is currently about 260 pounds over the Marine Corps production
weight target of 32,090 pounds. Navy officials stated that, based on his-
torical experience, they expect aircraft weight to Increase by about
another 1,500 poinds during engineering development. They estimated,
therefore, that without weight reduction measures, at the time of initial
production, the V-22 development aircraft will exceed the weight target
by about 1,760 pounds. With this extra weight, the aircraft would still
be able to carry out its combat missions with a minor reduction in
payload and/or range, according to Navy officials. The contractors have
created a weight reduction team and believe that they can eliminate the
excess weight.

The V-22's engines are currently about 44 pounds overweight, run about
40 degrees too hot, and are burning fuel 3 percent faster than specified.
Although these factors will affect the performance of the engineering
development aircraft, Navy officials are confident that the engine prob-
lems will he resolved prior to operational testing.

Cost Since December 1986, program acquisition costs have decreased by
about $6.7 billion, primarily because the number of aircraft to be pro-
duced has decreased. While the number of aircraft to be produced dur-
ing development has remained at 6, the total number to be produced has
decreased from 913 to 657. Consequently, unit costs have increased by
about $2.1 million. Table 11.6 compares V-22 acquisition costs as of
December 1986 with those as of December 1987, as adjusted for the
quantity reduction.
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Table 11.6: V-22 Acquisition Costs
Dollars in millions

Item December 1986 December 1987
Research and development

1986 dollars $ 2,443.7 $ 2,471.4
Escalated dollars $ 2,625.2 $ 2,663.1

Procurementa
1986 dollars 20,629.3 15,574.1
Escalated dollars 27,037.1 20,337.3

Tola! acquisition'

1986 dollars $23.0730 $18,045.5

Escalated dollars $29.662.3 $23,000.4
P,ogram acquisition unit cost

1986 dollars $ 25.1 $ 27.2

Escalated dollars $ 32.3 $ 34.7

"ilocludes estimate for construction costs.

DOi reduced aircraft procurement quantities as a result of the Army's
decision to cancel its planned buy of 231 aircraft and the Air Force's
decision to lower its planned buy from 80 to 55. Budget constraints
prompted the Army's decision, whereas the Air Force's decision was
based on a review of its special operations mission requirements. The
Navy has revised the V-22 procurement cost estimate to reflect the
quantity reductions. However, the Navy has not adjusted the estimate
for any efficiency loss caused by producing fewer aircraft, which would
further increase the aircraft's unit cost.

Program acquisition costs will continue to change unless the procure-
ment quantities stabilize. For example, the Navy may yet decide to
acquire modified V-22 aircraft to perform an antisubmarine warfare
mission, which would substantially increase total program costs, As dis-
cussed previously, costs could also increase to the extent that schedule
delays occur.

The Marine Corps considers the V-22 program its highest priority pro-
gram and has remained firm in its cominitment to buy the required num-
bers of aircraft. According to program officials, before the fiscal year
1989 budget request, the program was adequately funded with only
minor reductions made as a result of Navy reprogramming actions.
Recently, however, funding constraints caused t11e Army to withdraw
from the program and the Navy to propose delaying it.
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Recent GAO Report DOD Acquisition: Case Study of the Navy V-22 OSPREY Joint Vertical
Lift Aircraft Program (GAO/NSIA-86-4&S-7, July 31, 1980).
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MK-,5- Torpedo The MK.50 is an advanced lightweight torpedo intended to counter
Soviet submarine threats through the year 2000. It will be launched
from submarines, ships, and aircraft and will provide the fleet with
enhanced performance and lethality. The MK-50 program is in full-scale
development, with an initial production decision scheduled for February
1989. Total development, procurement, and military construction costs
are estimated at about $6.6 billion (escalated dollars).

According to the Navy, it needs the MK-50 to replace the MK-46 torpedo
due to improvements in Soviet submarine capabilities. There are no
North Atlantic Treaty Organization (NPTO) alternatives being developed
to meet this requirement. The MK-50 has demonstrated several of its
technical perforMance thresholds in water but has not performed well in
initial operational testing. The Navy restructured the full-scale develop-
ment program during 1987 due to cost, schedule, and performance prob-
lems, and DOD approved the new program on February 16, 1988.
Deliveries of hardware and software, while a problem earlier in the pro-
gram, are now on schedule. According to a program official, cost esti-
mates will be independently validated later this year. Overall, both DOD

and the Congress have demonstrated funding support for the program.

Background The MK-50 system consists of a torpedo and its automatic test equip-
ment. Figure 11.3 shows the torpedo and its makjor subsystems.
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Figure 11.3. The MK-50 Torpedo
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The torpedo includes a command and control system for guidance and
speed control, a stored chemical energy propulsion system unit for
power (electrical and thrust), and either a warhead or exercise section
as well as a sonar for target search and acquisition. The exercise section
includes recording instrumentation and a buoyancy system to facilitate
recovery after in-water exercises. The torpedo also includes air-launch
accessories, such as a parachute.

The MK-50 is designed to be launched from ships, antisubmarine war-
fare fixed- and rotary-wing aircraft, and submarines equipped with the
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Sea Lance antisubmarine warfare standoff weapon, The MK-50 is a fire-
and-forget weapon-once launched, it independently searches, locates,
and attacks its target.

Concept development began in 1975, In 1979, DOD approved advanced
development of the torpedo, and in 1934, it entered full-scale develop-
ment. The MK-50 full-scale development contract with Honeywell, Incor.
porated, which the Navy recently converted to a cost-plus-incentive-fee
contract, is structured to reduce cost risk to the government through the
use of cost sharing and a firm cost ceiling. Production will be competi-
tive and will use the leader/follower strategy with the Westinghouse
Corporation as the follower contractor.

Requirements Soviet improvements in countermeasure capability and in submarine
design and performance (speed, hull strength, maneuverability, depth,
smaller acoustic target size, and lower radiated noise) necessitate having
an advanced antisubmarine warfare torpedo. According to the Navy, the
MK-60 is the orly conventional air- and surface-launched antisubmarine
warfare weapon capable of countering the newer generation of Soviet
submarines. DOD anticipates that the MK-50 will meet or surpass NAi)

requirements for a lightweight torpedo for the 1990 to 2000 time frame.

In April 1974, the Navy established an operational requirement for an
advanced lightweight acoustic homing torpedo capable of defeating the
post-1985 Soviet submarine threat. In 1984, DOD revalidated the MK-50
requirement when it authorized full-scale development. The Defense
Intelligence Agency validated the August 1987 System Threat Assess-
ment Report on Antisubmarine Warfare Weapons Systems, including the
MK-50, for use in threat analysis supporting Defense Acquisition Board
milestone decisions.

Schedule Full-scale development, originally envisioned to last 60 months, is now
scheduled to take 89 months. The Navy extended the schedule due to
minor technical difficulties; early hardware and software development
problems; initial operational test failures; an underestimation of system
complexity and the scope of work required; a poorly defined statement
of work for the prime contractor; weak management by the prime con-
tractor in managing a major subcontractor; and, to a lesser extent, minor
funding reductions brought about by Gramm-Rudman-Hollings deficit
reduction legislation. The Navy also extended the schedule to allow time
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to conduct more development testing to ensure a reliable design before
entering production.

Table 11.7 compares th- December 31, 1985, schedule with the December
31, 1987, approved program schedule.

Table II.7: Recent MK-50 Program
Schedule Changes 12/31/85 12/31/87

Event schedule schedule
Demonst'ation and validation July 1979 July 1979
Ful-Iscale development Jan 1984 Jan. 1984

Full-scale development contract award Sept 1983 Sept. 1983
Critical design review June 1986 May 1988
Initial operational test completed Sept. 1986 Sept. 1988
Initial production Dec. 1986 Feb. 1989
Operational evaluation completed July 1988 July 1990
Full rate production Oct. 1988 Jan. 1991

The MK-50 program manager assesses schedule risk as medium for the
re-baselined program, based on limited data currently available from re-
baselined cost performance reports. According to the MK-50 Acquisition
Plan, the cost-sharing provisions of the renegotiated contract provide an
incentive for Honeywell to meet the current schedule. The tactical soft-
ware and MK-644 systems test equipment are the two most critical items
in maintaining this schedule.

According to Navy officials, unlike the program schedule of the past 2
years, the new baseline program does riot appear to be overly success-
oriented. Concurrence between fu!l-scale development and initial pro-
duction is moderate and exists primarily to achieve the earliest possible
fleet deliveries. However, moderate slack time exists prior to both initial
and full-rate production, which will allow for some unexpected prob-
lems to occur without extending the schedule.

According to the Navy, the acquis.tion strategy controls the risk, of con-
currence through selected management reviews and decision points
before entering both initial and full-rate production. Controls include a
critical design review, use of prototype torpedoes, initial operational test
and evaluation, and operational evaluation. The Navy also believes that
competition between the leader and follower contractors-Honeywell
and Westinghouse-will reduce the risk of concurrence.
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Performance The program office currently estimates that the MK-50 torpedo will
achieve all technical and operational performance characteristics
thresholds. The torpedo warhead, propulsion system, and tactical logic
are considered to be significant technical advances or new applications
of existing technology. For example, the torpedo employs a unique
advanced stored chemical energy propulsion system with an extremely
high-energy density. A pump jet propulsor drives the torpedo through
the water. This design (1) enables the torpedo to achieve high speeds
regardless of depth, (2) is quieter than an open-cycle engine, and (3) pro-
duces little wake. Technical risk is considered low because most critical
technical challenges have been proven on advanced development torpe-
does and on prototype torpedoes.

The first successful in-water run of a full-scale development prototype
torpedo occurred on July 30, 1986. Between -July 1987 and January
1988, 15 of 17 in-water full-scale development torpedo tests ran as
planned.

However, the Navy terminated initial operational test and evaluation
planned from October 1986 through April 1987, as part of combined
developmental and operational testing, due to repeated in-water opera-
tional test failures. For example, in four out of five in-water test run
attempts, the MK-50 either failed to start, or propulsive power was
quickly terminated. In the one in-water run in which torpedo tactical
logic software had an opportunity to perform, the MK-50 chased false
targets. The Navy rescheduled these tests to run from June to Septem-
ber 1988. Results of this testing will be provided to support a decision to
begin initial production.

Cost The MK-50 has experienced significant development cost growth over
the last 2 years, but procurement costs have not increased, (See table
11.8.)

Table 11.8: MK-50 Acquisition Costs (In I
Constant Fiscal Year 1984 Dollars) Dollars in millions

12/31/85 12131/17
Item estimate estimate
Development $1180.6 $1,422.6
Procurement 3,736.8 3,672.5
Military construction 9.1 11.9
Total $4,926.6 $5,107.0
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Increases in the procurement cost estimates due to learning curve
adjustments and production stretch-outs have been offset by estimated
decreases due to competition and a reduction in initial spares require-
ments. Procurement quantities are unchanged, but actual numbers are
classified,

The Navy converted the full-scale developmeat prime torpedo contract
in July 1987 from cost-plus-award fee to cost-plus-incentive fee, The
new contract is structured to reduce cost risk to the government through
the use of cost sharing and a firm cost ceiling. The government and the
contractor will share all costs in the new contract between the target
price of $6i46 million and the assumptAion price of $698 million on - 60/
40) share line. The contractor will bear all costs beyond the $698 million
assumption price up to the firm ceiling price of $703.2 million,

Both OOD and the Congress have adjusted MK-50 funding over the past 2
years, but, according to program officials, overall it has received ade-
quate funding support. They stated that procurement funding in fiscal
years 1987, 1988, and 1989 was reduced primarily because of prema-
ture plans to begin production, and development funding was increased
in all 3 years because of increased requirements in the full-scale devel-
opment program,

Recent GAO Reports Test Resources: Early Testing of Major Antisubmarine Warfare Weapons
Can Be Enhanced by Increased Focus on Test Resources (GAO/C-
NSIAD-86-19, June 25, 1986).

Observations on the Advanced Lightweight Torpedo MK-50 Program
(GAO/C-NSIAD.84-28, Aug. 30, 1984).
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The major objective of the Navy's Surface Antisubmarine Warfare (Asw)

Surface Improvement Program (previously called the Improved AN/SQQ-89) is
Antisubmarine to develop a new Asw sonar system that will improve the capability of
Warfare Improvement surface ships In a carrier battle group to detect, identify, locate, and

Program track threat submarines.

The program is in the early stages of development with a full-scale engi-
neering development decision planned for early fiscal year 1990. The
Navy estimates the research and development cost at about $1 billion
(escalated dollars). The Navy has not yet established procurement,
installation, and operation cost estimates, as it does not yet know the
number of systems it will procure and the components rhat will com-
prise the new system.

Accnrding to the Navy, it needs the Surface ASW Improvement Program
to keep pace with threat submarine improvements. The program's oper-
ational requirements are consistent with the threat described in the
Navy's current threat document, Until the contractors complete design
work and propose techndlogical solutions, the Navy cannot assess cost,
schedule, and performance risks or determine whether it can afford the
program, Some elements of the improvement program will probably
involve high technological risks. Some funding reductions occurred in
1987 as a result of congressional direction, but because the Office of the
Secretary of Defense initiated the program, the Navy expects adequate
funding support within DOD.

Background The program has been in the design definition phase since 1986. At that
time, the Navy was pursuing a full-scale development program to
improve the existing AN/SQQ-89 ASW system, used on surface ships to
protect carrier battle groups. The Improved AN/SQQ-89 program was
relying on the outcome of high risk technology being developed at the
same time under the Surface ASW Improvement Program. The Congress
expressed concern over the high risk concurrence of the two projects,
and in the fiscal year 1987 DOD Appropriation Act, the Congress
required the Navy to postpone spending funds for surface ASW systems
improvements until the Secretary of Defense certified that the
AN/SQQ-89 Improvement Program had been approved to enter full-scale
development. Because the program will not be ready for full-scale devel-
opment until fiscal year 1989, the Secretary of Defense would not make
the certification. Consequently, fiscal year 1987 funds were deferred.
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The Navy, in response, combined the two projects into the "Surface &sw
Improvement Program" and structured it into three phases, or blocks.
Block 1 represents primarily a software update to make better use of the
AN/SQQ-89 system. Block 2 will provide some Asw capability not now
available to the FFG-7 class ships. The FFG-7, however, is not intended
to provide carrier battle group protection. Block 3 will provide a new
ASW system with the required capability for the surface ships that escort
the carrier battle groups.

The Navy has awarded two fixed-price contracts to competing contrac-
tors for design definition of the new ASW system (blocks 1. 2, and 3).
This design work will not be complete until the end ci fiscal year 1989;
therefore, the Navy does not know what components the system will
use. The program office believes that proposed systems will be com-
posed of a siip-mounted acoustic transducer array (a transmitter and
receiver of sonar signals), a towed (passive) acoustic array (an under-
water listening device), an integrating acoustic processor (a computer
subsystem that processes the sonar signals), and a control subsystem.
Figure 11.4 shows an artist's conception of the AsW system's function.
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Figure 11.4: Artist's Conception of the Surface ASW System Concept

(Sonar
Beam

Requirements The Office of the Secretary of Defense established the need for the Sur-
face ASW Improvement Program through a program budget decision in
December 1984, That decision specified certain performance criteria for
improvements in the Navy's surface Asw capabilities. DOD validated the
decision based on a threat analysis, highlighting the need to counter cer-
tain improvements in the Soviet submarine force.

Since the late 1970s, the Soviets have introduced improvements into
their anti-ship attack submarines, demonstrating steadily advancing
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technologies designed to make them more capable of threatening oppos-
ing surface ships. These improvements have been characterized by sig-
nificant noise reduction, new weapons, new sensors, and increased
speed. The Soviet incorporation of advanced technologies is narrowing
the technological lead that the Western navies have held.

The current AN/SQQ-89, according to the Navy, has limited capability
against the newer threat submarines. In classified documents, the Navy
has noted and described specific deficiencies in U.S. forces in countering
more modern Soviet submarines. The deployment of Soviet submarines
with sigeificantly reduced noise levels has degraded the effectiveness of
current versions of the AN/SQQ-89, making it difficult to detect the sub-
marines with passive acoustic sensors.

In addition, the Soviets are equipping their more modern submarines
with cruise missiles with increased ranges. The AN/SQQ-89, which has
detection ranges in line with the older threat, may not be able to ade-
quately perform its mission of protecting the fleet against such subma-
rines. Because of the increased Soviet cruise missile range, the currently
assigned complement of escort ships to the carrier battle group, many
equipped with the AN/SQQ-89, now need to defend a larger patrol area
against the newer Soviet submarines, which will constitute the greatest
part of the threat in the 1990s and early 2000s.

Schedule The schedule for the Surface ASW Improvement Program as of January
1988 is shown in table 11.9.

Table 11.9: Surface ASW Improvement I -- -

Program Schedule as of January 1988 Event Date
Full-scale development decision 1 st quarter, fiscal year 1990

Block 1 (Software)
Production decision 4th quarter, fiscal year 1993

Block 2 (FFG-7)
Full-rate production decision Middle of fiscal year 1994
First production delivery Middle of calendar year 1997

Block 3 (Full System)
Initial production decision 4th quarter, fiscal year 1994
Full-rate production decision 4th quarter, fiscal year 1995
First production delivery Middle of calendar year 1998

The Navy awarded the competitive design definition contracts in Febru-
ary and May 1987, incorporating the block 1, 2, and 3 program structure
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and expecting that fiscal year 1987 funding would be approved. How-
ever, the Secretary of Defense did not certify the program as ready to
enter full-scale development, and the fiscal year 1987 funds were
deferred. The Navy, however, retained the original dates for evaluation,
selection, and full-scale development review. Thus, the contracts' time
has been shortened by approximately 6 months.

According to the program office, the restructured three-block design
philosophy reflects the Navy's attempt to reduce the appearance of
dependence on high risk developments, as well as to address the need to
reduice the concurrence of advanced development and engineering devel-
opment. The current schedule represents a slip from the Improved
AN/SQQ-89 schedule that preceded the combined program, Under the
Improved AN/SQQ-89 schedule, first production deliveries for the fully
capable system were to begin in August 1995, 3 years before first deliv-
eries are anticipated under the current schedule. According to the pro-
grain office, the fiscal year 1987 funding deferral and the three-block
development approach, instituted to reduce risk, contributed to the
slippage.

Performance The Navy has not yet tested the new ASW system or its components.
However, the Navy has assigned risk assessments to each of the three
phases, or blocks, of the program. It believes that block 1, being princi-
pally a software update to existing equipment, is a low risk activity pos-
ing no serious technical problems. The Navy believes that block 2 will
involve only the repackaging of known components and technical capa-
bilities into a form compatible with smaller-sized vessels. The program
office sees this as a moderately risky activity, involving some few, eas-
ily overcome engineering challenges. The block 3 system requires devel-
oping new technology and conducting a considerable amount of research
to meet the needed degree of performance. The program office believes
it involves fairly high risk technological advances.

Cost In December 1987, Navy documents e~timated research and develop-
ment costs for the Surface Asw Improvement Program (referred to as the
Improved AN/SQQ-89 in those documents) at $958.1 million (escalated
dollars). The project manager confirmed these costs in January 1988 to
be about $1 billion. The Navy has not yet estimated the costs for the
procurement, installation, and operation of the systems. However, the
current design work contracts require the contractors to provide such
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cost estimates. Unknowns at this point include the total numbers of sys-
tents to be procured and the costs of the system selected,

While the Navy pursues the Surface ASW Improvement Program, with
production of the units for the Battle Group Escorts to begin in 1998, it
continues to acquire AN/SQQ-89 units. The Navy plans to procure
AN/SQQ-89 systems under the Other Procurement, Navy account (not
including the costs of units for new ships under construction) between
fiscal years 1988 and 1994 at an estimated cost of $1.633 billion. The
Navy also plans to continue funding other improvements to AN/SQQ-89s
deployed in the fleet. The December 31, 1987, AN/SQQ-89 Selected
Acquisition Report estimated that the Navy would spend $111.7 million
in fiscal years 1988 through 1992 on AN/SQQ-89 research and develop-
ment. These costs are in addition to costs for the Surface Asw Improve-
ment Program.

The Surface ASW Improvement Program received a funding cut in fiscal
year 1987, when the Secretary of Defense did not certify to the Congress
that the program was ready to enter full-scale development. According
to the program office, the program has been adequately funded since
then, and the Navy expects DOD to provide adequate funds in the future,
since the Office of the Secretary of Defense initiated the program.

Recent GAO Report Navy Acquisition: Cost and Performance of Various Antisubmarine War-
fare Systems (GAO/NSIAD-87.119, May 8, 1987).
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Airborne Self- The Airborne Self-Protection Jammer (ASPJ) program is a joint Navy and
Air Force development program to provide a common defensive elec-

Protection Jammer tronic countermeasures system for tactical aircraft, The ASPJ is intended
to increase the combat survivability of tfiese aircraft against modern,
diversified, radar-controlled weapons. The program is currently in full-
scale development, and an initial production decision is scheduled for
February or March 1989. The development and production of 2,369 ASPJ

systems-894 tor the Navy and 1,475 for the Air Force-is estimated to
cost $4.8 billion (escalated dolla: 0).

The need for an effective system to jain enemy radars has been demon-
strated by the successes of hostile air defenses in Vietnam and the Mid-
dle East. Although DOD believes that the ASPJ will meet this need, the
jammer will not be fully effective against recent threat developments
which will represent a significant portion of enemy air defense weapons
in the 1990s, According to program officials, the jammer can be
improved to increase its effectiveness against the updated threat, but
such an improvement effort is not yet in the ASPJ program. Technical
performance problems have extended the full-scale development phase
by 5 years. Program officials believe that they have corrected these
problems. The ASPi must successfully complete development and initial
opeiational testing before the initial production decision. Because of test
limitations, however, these tests may not provide an adequate demon-
stration of the ASPJ'S capabilities. Despite the delays, costs have not
increased significantly, partly because the contractors have absorbed
some of the additional costs. The program has not experienced signifi-
cant budget cuts in the past 2 years. Future procurement costs will be
funded from the aircraft programs that will use the ASPJ.

Background The ASPJ is intended to increase aircraft survivability by deceiving
enemy radar as to the true location of the aircraft, as illustrated in fig-
ure 11.5.
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Figure 11.5: How the ASPJ Works
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The AsPJ will be used on over 2,000 F/A-18, F-16, F-14, A-6E, and AV-8B
aircraft, These tactical aircraft have different missions and operate in
different environments. It is designed to automatically engage multiple
threats simultaneously and overcome the threats it considers most dan-
gerous by selecting the most appropriate defensive response from a
variety of preprogrammed noise and deception jamming techniques. The
AsPJ will be used with other systems aboard the aircraft, such as the
radar warning receiver, which warns che pilot that he is under observa-
tion by hostile radars, and expendable systems, such as thin strips of
metallic chaff and infrared flares, which can be ejected from the aircraft
and act as decoys against hostile missiles.

The ASPJ is controlled by a reprogrammable computer and is compact,
modular in design, and flexible in configuration. It can be installed

Page 118 GAO/NSIAD.8&-1O Defense Acquisidon Progransw



Appendix l
Navy Program

inside the aircraft on specially-designed racks or mounted in an external
pod, The basic system will be installed on the F/A-18 aid consists of
five separate boxes that weigh about 250 pounds and occupy 2.3 cubic
feet. Four of the boxes are high- and low-band transmitters and receiv-
ers; the fifth box is the computer. To provide additional jamming capa-
bility for the F-16, F-14, and A-6E aircraft, up to eight boxes will be
installed internally on specially-designed racks. Because of limited inter-
nal space, the ASPJ for the AV-8B will be located in an external pod. All
of the boxes are to be interchangeable; that is, they will be able to be
used in any of the five aircraft.

The ASP.J program began as separate Navy and Air Force development
programs involving four separate industrial teams. In 1976, Do[ directed
the two services to jointly develop an advanced, standardized system
that could be used oi, a number of tactical aircraft and designated the
Navy as the lead service, Following competition, the full-scale develop-
ment contract was awarded irt 1981 to a contractor team made up of
International Telephone and Telegraph (I'r) and Westinghouse Electric
Corporation. The acquisition strategy is to qualify both contractors to
build ASPi systems. Initially, each contractor will build only a portion of
ASPJ Subsequently, each contractor will be qualified to build the entire
system, and the bulk of the remaining production systems will be
opened to annual competition between the two contractors. The fiscal
year 1987 budget contained procurement funds to buy six production
verification units to ensure that the contractors can produce the A811.

The fiscal year 1988 budget contains funds for 14 more production ver-
ification units.

Requirements The Navy and the Air Force formally approved their need for the ASP.Ij
before full-scale development, and the Navy verified its need for the
..SPJ in 1987. Both services cited the need to increase their capabilities in
conducting tactical air operations in a hostile air defense environment.
Their need is supported by the fact that hostile defense capabilities,
including radar-controlled surface-to-air missiles, aircraft, and anti-
aircraft artillery, are continually being improved through the steady
deployment of new threat air defense systems.

Program officials advised us that the ASPJ, when fielded, will be the
most advanced self-protection jammer in the U.S. inventory. The ASPi
has been designed to defeat the threat that was postulated during the
1980s and updated through calendar year 1986. The ASIM, as initially
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procured, will not be fully effective against a ccrtain class of threat sys-
tems . which will represent a significant portion of enemy air defenses in
the 1990s. Because the AsJ is reprogrammable, program officials
believe that it can be modified to accommodate minor changes in threat
capabilities. However, to substantially improve the ASPJ's performance
against the projected threats of the 1990s, product improvements to
both its software and hardware would be required, and these improve-
ments are not yet included in the program.

The Naval Intelligence Support Center, assisted by a number of other
intelligence agenciec, prepared a threat assessment specifically for the
ASPJ. The assessment was considered valid until February 1987, and pro-
gram officials stated that the assessment would be updated for the
November 1988 initial production decision.

The Navy prepared a cost and operational effecti veness analysis, which
concluded that the AsPJ would be an effective system for its aircraft.
Although the Navy computer simuiation for this analysis was based on
data from actual test flights, the threat simulators the Navy used in the
test did not fully represent the capabilities of the threat air defense sys-
tems, a limitation that may prevent an accurate assessment of the Aspj's
capabilities. The Air Force has performed no study similar to the Navy
analysis but has looked at the characteristics of internal versus external
systems and concluded that the AsPJ, which will be carried internally on
the Air Force's F-16, should be an improvement over the current exter-
nal pods carried by that aircraft. However, the Air Force has not
addressed the fundamental question of the ASPJ's effectiveness in
increasing the combat survivability of the F-16 when performing its
assigned missions.

Schedule The AspJ program is about 5 years behind schedule since it entered full-
scale development in 1981. The delays can be attributed primarily to
technical performance probiems. Table II. .0 highlights the schedule
changes.
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Table 11.10: ASPJ Schedule Changes
Jan. 1961 May 1)8e

Event schedule schedule
Full-scale development contract award May 1981 Aug. 1981
Developmental testing completed -- May/Juno 1988
Decision to buy 14 production verification units __ Aug./Sept 1988

Limited rate production decision -- Feb./Mar. 1989
Operational evaluation completed July 1984 Nov. 1969

Full-rate production decision Jan. 1984 Jan. 1990

Accoi ding to programn officials, the technical performance problem,
involved prxwur supplies and the dissipation of heat away from the ASP.!,
especially for those aircraft in which the ASI'.) will be mounted inter-
nally. They stated that these problems have been overcome and that
they expect developmental testing to be completed as scheduled. The
successful completion of developmental testing is important for the pro-
gram if it is to meet the current schedule. The pending decision on
whether to exercise the full-scale development contract option for 14
additional production verification models is dependent on the successful
completion of developmental testing and a 12-flight operational
assessment.

The schedule calls for making decisions to buy additional production
verification units and to begin initial production before operational test
results are evaluated. Program officials stated that the schedule for
making the decisions will likely be met and that the risks are acceptable
because the quantities involved (14 and 186) represent less than 10 per-
cent of the total program.

Performance As of May 1988, the AsPJ was undergoing developmental flight testing to
correct a major system performance deficiency found in late March by
the Air Force testers. These tests are being made at the Air Force's Eglin
Air Force Base and the Navy's China Lake facility. Operational testing
will begin shortly after the development tests end. The ASPJ has expe-
rienced significant technical problems in the past, but results from the
current tests are not yet available. However, the development and oper-
ational tests, as currently designed, have limitations that may hamper
an accurate assessment of the As PM'S performance. These limitations
include the following:

The version of the ASpi being tested is art earlier development model, not
the current production verification model, which is an updated design.

Page 121 GAO/NSIAD-88-160 Defense Acquisition Programs



Ajpcbeodkx II

Navy Pnqtriigr

The first production verification units will not be available until after
testing is (omphlted.
Tile aircraft being used to test tile ASP. are not the models in which it
will be installed. F/A-18 and F-16 "A" models are being used in testing,
because "C" models will not be delivered from the aircraft producers
and made available for ,mu, testing until at least October 1988, As a
result, there may be some integration problems when the "C" models
become available because the "C" and "A" models are equipped
differently.
Although the simulators used to represent threat systems are currently
the best available at the test ranges, the simulators are neither in full
conformity with the latest threat, capabilities nor as numerous as would
typically be employed.

Program officials believe that their testing program is adequate and that
the above limitations will be overcome as the testing program continues,
(GA() is currently examining these efforts as part of another review.

Cost Ixi)D estimates $577 million in development costs and $4,215 million in
procurement costs for the 2,369 jammers, for a total estimated program
cost of $4.8 billion (escalated dollars). These figures compute to a unit
program cost of about $2 million each. The estimated production unit
cost when the AsI'.i is in full production (1992-1994) is expected to be $1
million. Despite the schedule delays and technical problems, ASi.J costs
have not increased significantly in the past 2 years. Part of the reason
the development cost estimate has not increased is that the contractor
team has absorbed some of the additional costs caused by the delays.

The $1 million unit cost figure represents the basic five-box configura-
tion to be used in the F/A-18 and the AV-8B pod. The much larger buys
for the F-14 and F-16 aircraft require seven boxes, while the smaller A-6
buy will be augmented with an eighth box. Not included are the integra-
tion, checkout, and labor costs for the mounting racks, cables, antennas,
and pods.

The cost estimates are based upon many assumptions that axe subject to
considerable change: that the annual production rates and quantities
will remain as estimated, that there will be no major modifications, that
there Rill be adequate integration with whatever radar warning receiv-
ers are procured in the 1990s, that the majority of the nonrecurring
costs will be completed from 1987 to 1989, and that the adjustments for
competition are correct.
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According to program officials, the ASIJ program has not suffered signif-
icant budget cuts inthe past 2 years. Support for future procurement
funds within DOD will depend on the willingness and ability of the five
aircraft programs to set aside funds for the AsP.I

Recent GAO Reports Electronic Warfare: Multiple Developments of Costly Threat Simulators
(GAO/NSIAD-88-03, Feb. 1, 1988).

Electronic Warfare: Navy/Air Force Still Developing Separate, Costly
Radar Warning Receivers (GAO/NSIAD-87-167, July 1 1987).

Radar Jammers: Department of Defense Efforts to Incorporate Elec-
tronic Countermeasures (GAO/C-Ns|AD-86-21 BR, June 1986).

An Opportunity to Reduce Proliferation and Improved Acquisition Strat-
egy: for Electronic Combat Jammers (GAO/C-NSIAD-86-1, Oct. 8, 1985).
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C-17 Aircraft The Air Force is developing the C-17 aircraft to meet a reported
shortfall in long-range airlift capability. The aircraft is expected to mod-
ernize the airlift fleet and improve U.S. capability to rapidly project,
reinforce, and sustain combat forces worldwide. The C-17's ability to
airlift the full range of military cargo directly into small, austere air-
fields distinguishes it from other aircraft in the airlift force and is key to
its cost-effectiveness over the alternative C-5.

The C-17 program is currently in full-scale development, with an initial
production decision scheduled for October 1988. The Air Force plans to
acquire 210 aircraft at an estimated cost of $35.7 billion (escalated dol-
lars), a 5 percent increase (excluding inflation) since full-scale develop-
ment began in fiscal year 1985. The Air Force believes that the C-17 is a
low risk technical program because it relies heavily on demonstrated
technologies.

According to the program office, the adequacy and stability of funding
are the most significant program concerns. Funding reductions in fiscal
years 1986 and 1987 forced the restructure of the prime contract,
resulting in a $110 million cost increase and a 5-month slip in Initial
Operational Capability (ioc). The program office believes that current
funding levels are inadequate to support a September 1992 loc.

In March 1987, GAO reported that to reach the airlift goal established by
DOD, the Air Force will likely need to acquire more than the currently
planned procurement of 210 aircraft.

Background The C-17 will be a four-engine, wide-body aircraft designed to airlift
substantial payloads over intercontinental ranges without refueling. It is
intended to deliver outsized combat equipment and cirgo to small, aus-
tere airfields in moderatE threat environments. (See 1 g. 111.1.)
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Figure 111.1: Artist's Conception of the C-i7 Aircraft

FutiLscill dtevviiGJnl~iUt4l 1) 7.. (qll il fla l' h e ')85
unlder a itifXcd-jricV intenlt x'I,, d c wit iat it 11 Dol~as Aircraft Company.
McDonnell Diouglas Corporat ion. provides for the fabrication of oneC test
aircraft and two fulfl-stale test units; As of March 1988. the price of the
full-scale development i)ort1i1n (if the prim(- conltract. including Initial
1-oduction toolim.g. amounted to -',4.2 billion. Thle prime contract also
includes two option-s for the purchase of production aircraft. The Air
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Force exercised the first production option for two aircraft In January
1988 for $604 million and plans to exercise the second option for three
to nine aircraft in January 1989, The Air Force currently plans to
acquire four aircraft under the second option and provided long-lead
time funding for this number in January 1988.

Requirements In 1981, DOD identified a need for additional long-range airlift capability
and established a fiscally-constrained goal of being able to airlift 66 mil-
lion ton-miles per day. At that time, the Air Force's long-range airlift
capability was about 29 million ton-miles per day. In 1983, the Air Force
took a number of intermediate steps to increase its near-term airlift
capability, including buying 50 additional C-5 and 44 KC-10 aircraft.

Also, in 1983, the Air Force analyzed alternativesto further increase
airlift capability to reach the goal of 66 million ton-miles per day. The
alternatives involved buying either additional C-5s or the C-17 aircraft.
The Air Force concluded that the C-17 was the more cost-effective alter-
native. It based its decision on the life-cycle costs of the alternatives, as
well as on how well each alternative met mission requirements and
affected manpower levels, force stabilization, and force modernization.

The C-17 offers the potential to provide greater military utility than the
C-5. While the C.5 is a capable aircraft, it cannot match the C-17's
expected capability to land and operate on a wider range of airfields
closer to the battle area. This flexibility could reduce the time it takes to
position forces to meet wartime needs. The Air Force says that it will
routinely use the C-17 for direct deliveries, including deliveries to poten-
tially hostile areas. This use is key to achieving the full potential bene-
fits from the C-17.

Schedule Since December 1985, the planned loc date has slipped 5 months, while
other milestones have slipped more, compressing key events against the
loc. 'Fable 111. 1 compares the Air Force's December 1985 schedule with
its current program schedule for upcoming major events.
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Table 111.1: Recent C-17 Program
Schedule Changes Dec.1965 Feb. 1988

Event estimllte estimate

Initialproduciondesion Sept. 1906 Oct. 198B
First flight Feb. 1990 Aug, 1990

Full-rate production decision Aug. 1991 Oct. 1992

oC (delivery of 12th aircraft) Apr. 1992 8ept, 1992

According to the C-17 program office, reduced program funding in fiscal
years 1986 and 1987 forced a restructuie of the prime contract in 1987.
Consequently, the program incurred a 9-month delay in the start of fab-
rication and assembly, a 6-month delay in first flight, and a 5-month
delay in the ioc. The current schedule does not reflect the potential
impact of fiscal year 1988-funding reductions.

The Air Force delayed the initial and full-rate production decisions to
obtain additional program performance information. It delayed the ini-
tial production decision until October 1988, after completion of the criti-
cal design review, and the full-rate production decision until October
1990; 'after, initial operational test and evaluation.

Several~events are scheduled to be completed prior to the initial produc-
tion decision planned for October 1988. These include a critical design
review, an independent cost analysis, the Test and Evaluation Master
Plan update, and a third production readiness review.

Performance The Air Force considers the C-17 to be a low risk technical program
because it relies on demonstrated technologies and proven design fea-
tures. For example, the aircraft's engine will be a modified version of
the Pratt and Whitney 2040, which has been certified by the Federal
Aviation Administration and is currently in commercial use.

According to program office representatives, the C- 17's current design
will meet approved program requirements for payload, range, takeoff
and landing distances, and cruise speed. In addition, the Army, a princi-
pal user, believes that the C-17's current design will meet or exceed its
requirements. However, Air Force and contractor officials agree that the
program faces technical performance-related challenges. These include
(1) maintaining the aircraft's operating weight at 268,000 pounds and
(2) integrating the avionics software and the redesigned flight control
system into the aircraft in a timely manner.
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Development testing and evaluation are under way with reported suc-
cessful results. According to the program office, wind tunnel testing has
been successfully completed, and structural testing on major compo-
nents is about 85 percent complete, resulting in reportedly minor design
revisions.

The Air Force plans to conduct a comprehensive flight test program to
support the full-rate production decision scheduled for October 1992,
with the first flight scheduled for August 1990, Development and initial
operational tests and evaluations will be combined to the maximum
extent possible during the flight test program. Development tests will
verify system and air vehicle specifications, safety of flight, arid correc-
tion of hazardous conditions.

Cost The Air Force currently estimates that acquisition costs for 210 produc-
tion aircraft will total $35.7 billion (escalated dollars). The program has
experienced a 5-percent cost growth, based on constant fiscal year 1981
dollars, over the last 2 years. Table 111.2 compares program costs pro-
jected in December 1985 and in December 1987 (in constant fiscal year
1981 dollars),

Table 111,2: C-17 Cost Estimates
(in Fiscal Year 1981 Dollars) Dollars in millions

Oec. 1985 Dec. 1987
Item estimate estimate Change
Research and development $2,879.8 $3.519.0 $639.2
Procurement 16,684.2 17,022.0 337.8

Construction 112.5 92.2 (20.3)
Total $19,676.5 $20,633.2 $956.7

A major portion of the net increase in the research and development cost
was due to a shift in production tooling costs from procurement. In addi-
tion, procurement costs increased due to the Air Force's redefinition of
initial spares. Program officials do not consider the latter increase real
program growth since the cost was previously accounted for as an ele-
ment of operations and support costs rather than procurement costs.

The balance of the increase in program costs was due primarily to esti-
mating changes made by the program office for support requirements,
flyaway costs, and schedule revisions resulting from budget cuts and
other funding constraints.
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The construction cost estimates do not include funding requirements for
Improvements, such as support and repair facilities and engine inspec-
tion and repair shops, planned at four airfields where Air Force Reserve
and Air National Guard C-17 squadrons will be based. The program
office currently estimates these costs at $82.7 million (excluding
inflation).

In addition, although space, weight, and power provisions for defensive
systems arc included in the C-I7's design, defensive systems are not cur-
rently funded. The Air Force has completed a study of defensive sys-
tems options and their associated costs. The study report recommended
an initial defensive systems option costing an estimated $616.8 million
for the fleet. Follow-on options included in the study would cost, at
least, an additional $450 million.

Finally, GAO reported in March 1987 that to reach the goal of 66 million
ton-miles per day, the life-cycle cost of the C-17 will likely exceed the
Air Force's estimates. This is due to optimistic assumptions concerning
the wartime utilization rates for the C-17 and other aircraft. The Air
Force may need to buy an additional 29 C-17 aircraft to reach the estab-
lished goal.

The C-17 program sustained congressional research and development
funding cuts of approximately $81 million in fiscal year 1986 and $65
million in fiscal year 1987. As a result of these cuts, the Air Force
restructured the prime contract at an additional cost of $110 million.

In fiscal year 1988, the Congress reduced the C-I7Ts research and devel-
opment funding by $100 million and procurement funding by $56.4 mil-
lion, Program officials, while stating that it is too early to assess the
long-term implications of this cut, believe that current funding levels are
inadequate to support a September 1992 0oc. According to the program
office, to meet the current ioc, $193 million in research and development
funds projected for fiscal year 1993 must be reallocated to fiscal years
1990 through 1992, and additional fupds must be provided.

While the Congress has not appropriated funds for fiscal year 1989,
DOD's amended budget reduced the research and development request
for the C-17 by $20.9 million and increased the procurement request by
$44 million. According to program officials, these requests support the
procurement of four aircraft, maintain the test program intact, and pre-
clude another contract restructure at this time.
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Recent GAO Reports Military Airlift: C-17 Wing Competition Fair, but Savings Lower Than
Air Force Estimates (GAO/NSIADD-s&3, Nov. 13, 1987).

Military Airlift: Air Force Analysis Supports Acquisition of C-17 Aie-
craft (GAO/NSIAD-87-97, Mar. 20, 1987).
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Small Intercontinental The Air Force initiated the Small Intercontinental Ballistic Missile (ICBM)
development program to partially meet the need to deploy more accu-

Ballistic Missile rate and survivable missiles to complement existing U.S. nuclear forces.
The program is intended to help counter the increased accuracy of
Soviet missiles, as well as the deployment of mobile IcBms. The Air
Force's planning baseline is a force of 500 missiles transported on
mobile launchers, hardened to a limited degree against the effects of a
nuclear explosion, at a program cost currently estimated at $36.4 billion
(escalated dollars), The program is currently in the second year of a 5-
year full-scale development effort. Testing and analysis of Small iCiM
components to date have been successful.

The high cost to acc&'iire and maintain a Small ICBM force has been an
issue since the program's inception. However, its development was
accepted, and full funding support was provided through fiscal year
1987. In fiscal year 1988, concerns about the affordability of a 500
Small icwvM program led to a significant reduction in funding. In the
revised fiscal year 1989 budget, the Secretary of Defense recommended
terminating the Small ic0M program. The reason given was that the pro-
gram would not be cost-effective because the cost per deployed war-
head, including the missile and hard mobile launcher that each system
requires, is well above that of other new survivable strategic systems.
The Secretary of Defense said that deployment of the Peacekeeper, a 10-
warhead ICBM, in a rail garrison mode fully meets the requirement for a
survivable and stabilizing land-based system. For a variety of reasons,
including arms control negotiations and alternative congressional views
regarding the merits of the Small ICIBM, DOD plans to continue a develop-
ment program using $700 million appropriated in fiscal year 1988 and
$200 million requested for fiscal year 1989. The purpose of this action is
to provide a basis for the next administration to continue the Small ICBM
program, if desired.

Background The Small ICBM is a three-stage, solid propellant, single reentry vehicle
missile that will be 53 feet long and 46 inches in diameter and weigh
approximately 37,000 pounds. The operational concept calls for basing
the Small icM missiles on hard mobile launchers deployed at Minuteman
launch facilities. The original plan to deploy the system in a random
movement mode is, according to the Air Force, still an option. When at
Minuteman facilities, the systems will be ready to disperse off the Min-
uteman sites upon tactical warning, that is, notification that missiles
have been launched against the United States. Under the concept, the
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mobile Small ICBM would be more Survivable than current silo-b•ed sys-
tems and could better provide a post-attack capability, The Small ICI•M
weapon system is depicted in figure III,2,

Figure 111.2: The Small ICBM Weapon System Modes
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Requirements Ia 1983, the President appointed a Commission on Strategic Forces to
provide advice on lCnM basing options and alternatives to the
Peacekeeper. Among the Commission's recommendations was the devel-
opment of a new, single-warhead Small ICBM. The underlying logic for
this recommendauon was that a Small ICBM, possessing the capability to
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place Soviet hard targets at rik, could allow flexible basing and would
be more survivable than current silo-based systems.

The Air Force's validated Statement of Operational Need for the Small
ICtiM describes the need generally as follows. Single reentry vehicle ICBMS
are essential to satisfying targeting requirements. The flexibility of the
single reentry vehicle would permit a more efficient application than a
multiple reentry vehicle ICBM. The single-warhead Small iCBM system
must have the capability to attack fixed targets, relocatable targets, and
time-urgent targets throughout the spectrum of conflict.

Schedule The Small iCilM development had been on schedule through fiscal year
1987. Pre-full-scale development and the first year of a planned 6-year
full-scale development effort have been completed. The first missile
flight test is tentatively scheduled for early 1989 pending DOD concur-
rence, The first system flight test using both the hard mobile launcher
and the Small ICBM was schedvled for the second quarter of 1990, As a
result of congressional action, which reduced rOD's fiscal year 1988
request from $1.7 billion to $700 million, the program office had to
restructure its activities in order to continue both the missile and basing
portions of the program. A major assumption in the program office's
revised plan was that approxim.tely $1 billion would be received in fis-
cal year 1989, Under this restructuring, the Air Force planned to retain
the 1992 initial operational capability date

As a result of DOD's decision to terminate the program and request only
$200 million for fiscal year 1989, the program office is restructuring
program activities a secornd time. It is attempting to protect missile
development, including the first test flight, but substantially reduce the
basing efforts.

Performance In 1983, an assessment of the need for the Small ICBM and the risks
involved in its development identifird three subisystems as the pro-
gram's key technological challenges-guidance and control, propulsion,
and a hard mobile launcher, The primary technological challenge was
keeping the weapon system weight to a minimum to promote mobility.

Subsystem development testing has been conducted, and all the major
tests planned to date have been successfully completed, except for cold
weather mobility testing. This testiug could not be completed due to mild
winter weather conditions at Malmstrom Air Force Base. Montana. The
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1988 winter weather has been more severe, and according to the pro-
gram office, facilitated needed testing. Some of the other major tests
conducted included missile cold launch tests, propulsion stage firings,
flight tests of alternate inertial navigation systems, and land navigation
tests using the baseline Advance Inertial Reference Sphere inertial mea-
surement unit. Initial land navigation testing showed that the baseline
inertial measurement unit could navigate successfully in a land-mobile
environment and maintain sufficient accuracy. Further testing will be
required to validate this capability.

In addition, the alternate inertial navigation system competition was
completed. The program office has decided to continue only the baseline
inertial measurement unit development; no alternate inertial navigation
system will continue into full-scale development or compete for later
production contracts. The alternate inertial navigation system develop-
ment effort started in 1984 with three competing contractors and was
later narrowed to two contractors and cventilally to one in December
1987. At that point, the remaining contractor submitted a bid for a full-
scale development contract that included fixed-price options for produc-
tion. After evaluation of that bid, the program office, in February 1988,
decided not to pursue development of alternate inertial systems based
on both technical and return-on-investment considerations.

Cost As reported in DOD's Small ICBM Selected Acquisition Report, dated June
30. 1987, the estimated program acquisition cost for a force of 500
deployed Small ICUMs was $33.7 billion in 1984 base-year dollars, or
$44.7 billion escalated dollars. The report also stated that revisions to
the estimated cost were being made by the program office to reflect
changes from a 30,000- to a 37,000-pound missile and lower estimates
for development.

The program office's current cost estimate for 500 deployed systems is
about $27.1 billion in 1984 base-year dollars, or $36.4 billion escalated
dollars. According to program officials, the $6.6 billion difference in the
base-year estimates is attributable to factors such as decreases in risk
funding, savings resulting from competitive contracting, and the deci-
sion to use the baseline inertial measurement unit rather than introduce
a new system.

Table 111.3 depicts the program office's current Small ICIBM acquisition
cost estimate by cost category in escalated dollars.
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Table 111A3: Small ICBM Acquisition Costs
(in Escalated Dollars) Dollars In billions

Item Cost
Resek h and 'development . $8.7

Procurement 25.2
Construction 2.5
Total Acquisition $36.4

The program office recognized that a force of 500 single-warhead small
IC13MS is expensive. They stated, however, that alternatives do exist that
could make the Small iCi3M program more cost-attractive while still main-
taining a viable deterrent capabihit., and these alternatives are in the
early stages of discussion with higher commands. One such alternative
is to deploy a force of 350 rather than 500 Small iCiMS at Minuteman
sites. According to the program office, the cost of this alternative would
be $30.5 billion (escalated dollars).

According to program officials, fund ,ig for the Small iciiM was relatively
stable until fiscal year 1988. DOD'S combined fiscal year 1988 and 1989
budget request contained about $2.2 billion in both 1988 and 1989 to
continue full-scale development, The $2.2 billion requested for 1988 was
later reduced to $1.7 billion by the Air Force and subsequently reduced
by the Congress to $700 million. In preparing its amended fiscal year
1989 request, the program office reduced its fiscal year 1989 funding
needs to about $1.8 billion. In its amended fiscal year 1989 budget
request, DOD proposes to terminate the program but, to reflect congres-
sional concerns, requested $200 million to carry the program through
until the next administration can make a decision on it.

In January 1988, the Chairmen of the Senate and House Armed Services
Committees and the Senate Armed Services Committee's Ranking Minor-
ity Member, in correspondence to the Secretary of Defense regarding
continued funding for the Small ICBM, stated that sufficient funding
should be provided in 1988 and 1989 to sustain the total weapon system
development program (including the hard mobile launcher and com-
mand and control systems) in order to keep together the teams working
on the essential parts of the program. The objective, they stated, should
be to ensure that all parts of the program are maintained and moved
forward in such a way that it presents a credible option for the next
President in making decisions prioritizing the icsim modernization
program.
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In response, the Secretary stated that tOD cannot afford to develop and
acquire the Small ICIIM within the funding levels that will be available in
the near future. lie also said that he has serious doubt that the program
is cost-effective at budget levels higher than can be reasonably foreseen.
tlowever, he stated that DOD will ensure that there is a basis for continu-
ing the program if the new administration decides to do so in early 1989.
lie said that the details for accomplishing this goal are now being
%vorked out and that funds would be included in the budget request.
According to the program office, the $200 million in the fiscal year 1,P89
request is not sufficient funding to maintain the Small icnii contractor
team. The program office said that major suppliers, subcontractors, and
vendors will be terminated in late fiscal year 1988 due to inadequate
funding in fiscal year 1989.

Recent GAO Reports lProcurement: Delivwry Problems With Inertial Measurement Units
((;A0,NSIAD-.T,74BR, Dec. 18, 1987).

ICmM Modernization: Status, Survivable Basing Issues, and Need to Rees-
tablish a National Consensus (GAO/NSIAD-86-200, Sept. 19, 1986).

DOD Acquisition: Case Study of the Air Force Small Intercontinental Bal-
listic Missile (GAO/NSIAD-Sn-45S-16, July 31, 1986).

Status of the Intercontinental Ballistic Missile Modernization Program
(GAOiNSIAD.85-78, July 8. 1985).
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-Pe•acek'eeper Rail The Peacekeeper Rail Garrison concept has recently emerged aq Ix)i)s

highest priority basing mode for Intercontinental Ballistic Missiles (;Ism)

Garrison for fully meeting the requirements for a survivable and stabilizing land-
based system. The rail garrison concept consists of 25 trains, each carry-
ing two Peacekeeper missiles deployed on existing military installations.
The Air Force estimates that rail basing will cost about $7.4 billion
(escalated dollars), exclusive of operational missile costs of about $3.2
billion.

The program is still in the early design and development stage. The Air
Force is confident that it can achieve a successful system by integrating
existing missile and railroad technology, hut system performance
remains to be demonstrated as the system progresses through
development,

Background The Peacekeeper Rail Garrison basing system will consist of a train with
two locomotives and six rail cars-two missile launch cars: one launch
control car; two security, personnel, and support cars; and a missdIe
maintenance car. (See fig. 111.3,) The Air Force mayadd more rail cars as
required for operations.

Figure 111.3: Peacekeeper Rail Garrison Concept
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f'lie trains will be deployed in secure garrisons at the main operating
base at F.E. Warren Air Force Base, Wyoming, and at existing Air Force
bases throughout the continental United States. Each garrison will
include train alert shclters to h(,use the train and a maintenance area or
faciliuy to provide the capability to remove or repl.ce the missile guid-
ance and control set and the reentry system. All Peacekeeper missiles
will be on continuous ale t and will move onto the nation's railways only
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in the event of a national need, It' necessary, the missiles can be rapidly
launched from within the train alert shelters while in the garrisons,

The rail garrison concept represents a significa-tt departure from previ-
ous planning assumptions for ICBM survivability. Previously proposed
mobile basing modes have been dependent only on tactical warning to
ensure survivability. Tactical warning indiqates that missiles have
already been launched in the direction of the United States and
survivability is dependent upon dispersal measured in minutes.
Survivability of the rail garrison system is dependent uporn strategic
warning. Strategic warning is a notification that enemy-initiated hostili-
ties may be imminent. This ioctification may be received from hours to
days, or longer, prior to the initiation of hostilities.

Requirements On December 19, 1986, the President instructed Doi to begin developing
a rail garrison basing system for the Peacekeeper missile and directed
that it achieve initial operational capability by December 1991, The Con-
gress had previously limited Peacekeeper missile deployment in Minu,,e-
man silos to 50 missiles and instructed uDo and the Air Force to devolop
more survivable concepts for the missile's basing. The rail garrison con-
cept enables the Air Force tu deploy 50 Peacekeeper missiles on rail cars
and accomplish survivability by moving them onto the commercial rail-
road network upon national need.

Air Force officials stated that the Peacekeeper mission is primarily one
of prompt retallatory response whether based In a silo or on a train.
According to the Air Force, the rail garrison basing mode will deter
attackers and provide an acceptable level of survivability because the
enemy faces an extremely difficult targeting probiem when the trains
move onto the commercial railroad. The Office of the Secretary of
Defense and the Air Force agree that rail garrison appears to meet the
requirements for additional warheads in a survivable basing mode. The
Strategic Air Command's fermal Stutement of Operational Requirements
Document was validated by Air Force Headquarters in March 1988.

The Secretar'y of Defense recently stated uhat. DOD's primary near-term
objective in modernizing land -based ICBM forces is to counter Soviet
advantages in hardened target, capability by deploying more accurate
missiles with increaoed capability to hold veiy hard Soviet targets at

'A hardened target is defined as a location that prov'dcs pvotectinn aguinst the eff, cLs of niaclear
explosions, su,'h as r har'elttt r mimsile silo.
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risk. To this end, the Air Force is deploying 50 Peacekeeper missiles in
refurbished Minuteman silos at F.E. Warren Air Force Base, Wyoming.
The Secretary of Defense has stated that his long-term objective is to
deploy Peacekeepers in a basing mode that is more survivable. To do
this, the Air Force is developing rail garrison basing for the Peacekeeper
force. Doy's long-term goal is to deploy 100 Peacekeepei s in rail gar-
risons, including the 50 missiles initially deployed in silos,

Schedule During 1985 and 1986, the Air Force evaluated and identified more
survivable basing nvodes for the Peacekeeper missile. The rail garrison
basing concept developed from these follow-on hasing concept studies.
In late 1986, the Secretary of Defense recommended, and the President
directed, that DOD develop this concept, The Air Force proceeded into
the development phase, bypassing demonstration and validation. The
Defense Acquisition Board recommended that the program proceed into
full-scale development on May 10, 1988. An initial production decision
for the rail garrison is currently scheduled for April 1990.

Selected major program m'lestone dates, as approved by the program
office in February, 1988, are listed in table 1114.

Table 111.4: Selected Major Program
Milestones for the Rail Garrison Milestane Date

Begin full-s,3aie development May !988
System design reviews Aug. 1988
Preliminary desigi reviews Feb. May 1989

Critical design reviews Dec. 1989-_Mar. 990
Initia! production decision Apr. 1990

Basing mode verification tests June 1991 - ay 1992
rnitial operational oapability _ ___Dec. 1991

Full-rate production decision Mar. 1992

In September 1987, the Axr Force awarded the Boeing Aerospace Coin-
pany a Basing Test and System Support contract. Under this contract,
Boeing is to provide comprehensive, validated system requirements and
specifications to support production and deployment of the rail garrison
system. Contracts for the missile launch car and launch control system
are scheduled for award in May 1988 after full-scale development
approval.
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The primary driver of the overall Peacekeeper Rail Garrison program
schedule is the presidentially-directed December 1991 initial operational
capabUity-defined as one train on alert with two missiles, plus one
spare train, available to the Strategic Air Command. Cost, performance
"requirements, and contract delivery schedules have all been developed
around this date, and any trade-offs necessary in the future will be
made with the primary objective of maintaining it without degrading
mission objectives. The program office believes that the schedule is chal.
lenging, yet achievable. We view the schedule to be success-oriented
with little margin for error should unforeseen problems occur.

Performance The rail garrison concept is in the latter stages of system definition, and
any assessment of its technical performance must await the results of
testing planned during full-scale development. However, program oifice
representatives believe that there are no, major teclmical risks involved
and that the development program is principally an engineering integra-
tion effort. In addition to demonstrating technical performance, the Air
Force needs to resolve (during full-scale development) issues such as (1)
interoperability with the railroads, (2) garrison site basing selection, and
(3) security and safety. According to the program office, preliminary
efforts to address these issues are proceeding well.

Cost In January 1988, the program office estimated that the Peacekeeper Rail
Garrison basing program would cost about $7.4 billion (escalated dol-
lars), exclusive of operational missile costs., An Air Force Independent
Cost Analysis team reviewed the estimate and found it to be reasonable.
Table 111.5 depicts the program office's acquisition cost estimate by cost
category.

Table 111.5: Peacokeeper Rail Garrison _M
Acquisiticl Costs (In Escalated Dollars) Dolla's in millions

Itsm Cost
Rrlsearch and development $2,871
Procurement 3,594

Construction 921
Total Aoquisition $7,386

2Prograrn office documentation shows that 50 additional deployed miles and 12 operational test
ond evaluation missiles will coat about $3.2 billion.
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The Congress reduced DOD'S fiscal year 1988 rail garrison funding
request from $591 million to $350 million. As a result of decreases in
estimated acquisition costs due to better program definition, the Air
Force reduced its fiscal year 1989 request from $1.2 billion to $793 mil-
lion. Given these funding levels and provided that the Congress appro-
priates currently estimated out-year funds, the 'ir Force expects to
meet its December 1991 initial operational capability date.

In November 1987, the Congress stated that its authorization of
research and development funds for the proposed rail-mobile basing
mode did not constitute a commitment or express an intent by the Con-
gress to provide funds to deploy any Peacekeeper missiles in a rail-
mobile basing mode. The December 1987 Conference Committee report
on DOD fiscal year 1988 appropriations stated that $350 million was
being provided for, the rail garrison program in order to maintain the
1991 initial operational capability date.

Recent GAO Reports Procurement: Delivery Problems With Inertial Measurement Units (GAO/
NSIAD-87-741BR, Dec. 18, 1987).

ICBM Modernization: Status, Survivable Basing Issues, and Need to Rees-
tablish a National Consensus (GAO/NSIAD-86-200, Sept. 19, 1986).

Status of the Intercontinental Ballistic Missile Modernization Program
(GAO/NSIAD-S5-78, July 8, 1985).
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IShort Range Attack The Air Force's Short Range Attack Missile (stAM) 1I is to be animproved nuclear air-to-surface missile capable of penetrating advanced
Missile II defensive threats and striking targets from stand-off ranges. The sHAM Ii

is to have greater range, speed, lethality, and accuracy than the existing
SiAM A. The Air Force Strategic Air Command will incorporate the SRAM

II into the strategic aerospace offensive forces, with the B- BI and
advanced bombers as the primary carrier aircraft. Originally called the
Advanced Air-to-Surface Missile, the SeAM II is to replace the SHtAM A
currently in the inventory. The program is in full-scale development,
and an initial production decision is scheduled for July 1991. The Air
Force estimates acquisition costs at $2.4 billion (escalated dollars) for
1,633 missiles.

DOD has concluded that it must replace the SHAM A and that the SWAM II is
the only way to meet its requirements. The schedule was delayed about
1 year because of changes during contractor source selection, difficulties
with warhead requirements, and a decision by the Office of the Secre-
tary of Defense to reduce concurrence in the schedule. The missile's per-
formance will be demonstrated when the first live launch occurs in
September 1990, and the Air Force considers technical risks to be low
because existing propulsion, guidance, and airframe technology are to be
used. Cost estimates have not increased in the past 2 years, The Air
Force considers the program a high priority, and Air Force officials
believe that the program will be adequately funded. The SWAM II pro-
gram was not cut in the amended fiscal year 1989 budget request.

Background The Air Force initiated the SWAM II program after an unsuccessful
attempt to establish a new production source to replace the existing
SWAM A rocket motor. The original contractor had gone out of business,
and the Air Force was concerned about the potential effects of aging on
the motor and about the declining SRAM A inventory. The Office of the
Secretary of Defense approved the SAM 11 program as a new start in
fiscal year 1985.

The Air Force competitively selebted three contractors in February 1985
to perform system definition studies and to conduct component risk
reduction testing. The Air Force used these studies and test results to
select two key SAM II missile characteristics-size and propulsion
type-and to develop specifications for the subsequent development

:'In order for the li-I I to carry the SRAM 11. modifications to the aircraft will be required. The Air

Force currently estimates that the modification kit% will total about $450 million.
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contract. In April 1986, the Air Force issued a request for proposal for
pre-full-scale development, full-scale development, initial production (of
100 units), and the first lot (of 300 units) of full-rate production. Two of
the three contractors submitted proposals. The Air Force awarded the
pre-full-scale development contract to Boeing Aerospace on April 29,
1987.

The missile is comprised of three major sections: the forebody, which
contains the warhead; the centerbody, which contains the avionics and
the dual-pulse solid propellant rocket motor; arid the boattail, which
contains the control surfaces and control actuators. Figure I11.4 shows
an artist's conception of the SRAM II.

Requirements The Air Force believes that, even with modifications, the SWAM A--which
achieved an initial operational capability in August 1972--will not con-
tinue to meet strategic penetrating bomber needs. Therefore, it plans to
develop and procure the sRAM II as a replacement missile with improved
capabilities. Compared to SRAM A, the SRAM II is to have increased range,
greater speed, greater lethality, and better accuracy and is to use a new
warhead that meets current criteria for nuclear safety. Also, the SRAM II
is to have improved reliability, availability, and maintainabihity. The Air
Force justifies replacing the snAm A on the basis that

a the SRAM A inventory has declined and will continue to do so as missiles
are expended in testing,

. the effects of aging could further reduce inventory and degrade effec-
tiveness and safety,

. SRAM A's warhead does not meet current criteria for nuclear safety
design, and

& a more capable missile is needed because enemy defenses have improved
and target characteristics have changed since SizAM A became
operational.

The SRAM II program has generated substantial congressional concern
over whether the Air Force adequately considered potential alterna-
tives, such as modifying the existing SHAM A. At the request of the Con-
gress, DoD submitted a report in April 1987, which compared sHAM II
with two sRAm A modification options. DOD stated that modifying SRAM A
would cost less than sHAM II but that a sufficient number of missiles to
meet long-term requirements could only be provided by a new missile
production line. DOD also concluded that only the SRAM II meets stated
requirements, that problems would be encountered if SRAM A were re-
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Figure 111.4 Artist's Conception of the SRAM 11 Missile

SRAM 11

motored, and that the sAMm A warhead does not meet. current criteria for
nucleair safety design.

In our December 1987 report, wie agreed With DOD", conclusion that no
single samam A modification or comnbination of modifications could over-
come the basic limitations imposed by the declini~ng inventory of an out-
of-production mis!,lIe.-1 Wfe also stated that the inventory issues, safety
concerns, effects of aging, logistics support problemns, and the apparent

'Strate ic Foruce: justification for ohw shorit Range Attack Mli.'eiie 11 (GAO, C-NSIAD-88-l1l1iH. Dec.
3T1r 9M7).
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need for improved missile capabilities were legitimate concerns, which
supported replacement of the S1AM A,

Schedule The Air Force chose an accelerated acquisition approach for srAM II
because it needed an operational system in the early 1 990s and because
it considered the development program to be low risk. Under this
approach, the Air Force bypassed the demonstration/validation phase
and proceeded to full-scale development.

Table 111,6 compares the SItAM II's schedule as appiroved in 1985 to the
currently estimated schedule.

Table 111-6: SRAM II Approved and -_

Current Sohedule* Approved Current
Event schedule schedule

System concept paper Feb. 1985 .... Feb. 1985

Full-scale development decision June 1987 Aug. 198-
Preliminary design review July 1987 Nov. 1987
Critical design review June 1988 May 1989

First live launch Oct. 1989 Sept. 1990

Initial production decision Apr. 1990 July 1991

Full-rate production decision Sept. 1991 Oct. 1992

Initial operational capability (50 missiles) Mar. 1992 Apr. 1993

The schedule changes resulted from adjustments made during the con-
tractor source selection process and from dirficulty in reaching agree-
ment on warhead requirements. Also, in 1986 noD delayed prodviction
funding from fiscal year 1989 to fiscal year 1990 because of concern
regarding the degree of concurrence in the schedule. Production funding
for 1,633 missiles is scheduled to begin in fiscal year 1990 and extend
through fiscal year 1996, with missile deliveries scheduled from fiscal
years 1991 through 1997.

Performance Because the first sHAM II live launch'is not scheduled until September
1990, no performance assessment using test results is possible at this
time. The Air Force considers technical risks to be low since existing
propulsion, guidance, and airframe technology are to be used.

Cost The SRAm, 1I cost estimate, as reflected in the December 31, 1987,

Selected Acquisition Repot, is $2,393.4 million (escalated dollars),
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including $1,082.9 million for research, development, test. and evalua-
tion and $1,310.5 million for procurement of 1,633 missiles. Warhead
costs are not included in the estimate. In fiscal year 1987, $65.5 million
was provided for development; in fiscal year 1988, $174.2 million is
planned; and in the fiscal year 1989 budget submitted in February 1988,
$231.5 million is proposed to continue development. Estimated costs
have not increased in the past 2 years.

The Air Force considers the sw M 11 a high priority program, Air Force
officials said that they eXpect continued funding support for the sitAt 11
program. For example, the original request for $231.5 million in fiscal
year 1989 was not cut in the amended fiscal yew 1989 budget request.

Recent GAO Reports Strategic Forces: Justification for the Short Range Attack Missile 11
(GAO/C.NSIAD.88-io1R, Dec, 31, t987).

Strategic Forces: Justification for the Short Range Attack Missile I1
(tAO/NSIAD-as-s I Iu, Dec. 31, 1987).

DOD Acquisition Programs: Status of Selected Systems (GAO/NSIAD8-7-128,

Apr, 2, 1987),

Page 146 GAO/NSIAD-8-160 Defense Acquisition Programs



Appendix M1
Air Force Pmograa

Titan IV Expendable The Titan IV is an expendable launch vehicle intended to launch the
nation's highest priority space systems. The vehicle has five configura-

Launch Vehicle tions, dependent upon the payload to be carried and the desired oebit.
The program is in its third concurrent development and production year,
and the initial launch capability for the first of five Titan IV configura-
tions is scheduled for October 1988. Initial launch capability dates for
two configurations have slipped, and the Titan IV/Inertial Upper Stage
(ius) configuration falls shot of its performance requirement. According
to the December 1987 Selected Acquisition Report, the estimated cost
for the 23 vehicles under contract is $5.1 billion (escalated dollars), an
18 percent increase since last year. However, the program office esti-
mates that the 23 vehicles will cost $6.6 billion (escalated dollar,).
According to the program officials, the Congress recently approved the
Air Force's request to increase tliD program quantity to 48 vehicl1•,
bringing total costs estimated by the program nffice to $12.7 billion
(escalated dollars). Costs have increased in the past year, and the prc-
gram office estimate does not include $175 million uf launch pad cost
increases and funds from other programs, Although the program could
have some funding shortfalls in fiscal year 1989, program of ficials
stated that the fiscal year 1989 aniended budget contains sufficient
funding for the program and that the program is a high erLoi'i priority
to receive sufficient funding in future years.

Background The Titan IV evolved from the family of Titan launch systems, which
DOD and the National Aeronautics and Space Administration (NASA) have
used for over 25 years. It consists of five major coraponents-a 119-
foot, two-stage, liquid propellant core; a pair of seven-segment solid
rocket motors; three liquid rocket engines; a Centaur upper stage; 5 and
payload fairings of four different lengths. There are five Titan IV con-
figurations designed to lift a variety of payloads into several different
orbits: the Titan IV/ius to launch 5,000-pound class payloads to geosyrt-
chronous orbit; the Titan IV/Centaur to launch 10,01)0-pound class pay-
loads to geostationary orbit; and three versions of the Titan IV/No
Upper Stage (NUS) to launch 30,000-pound class payloads to low earth
orbit. Figure 111.5 shows the Titan IV/Centaur.

r'Al ulpper •Itage is used ij provide additioril piopulsion to cLar,' payloads from a lower orbit to a
higher orbit
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Figure 111.5: The Titan IV/Contaur
ExpencL•ble Launch Vehicle

' i- -

In February 1985, the Air Force contracted with Martin Marietta Corpo-
ration for 10 Complementary Expendable Launch Vehicles, now called
Titan IVs, all planned for a Cape Canaveral, Florida, launch, After the
loss of the space shuttle Challenger and two Titan 34D (an earlier Titan
model) failures, the Air Force contracted with Martin Marietta for 13
more Titan IVs (including the Titan IV/ius and one Titan IV/Nus config-
uration), for a total of 23 vehicles, and one modified launch pad at Van-
deuberg Air Force Base, California. The Air Force also plans to contract
separately for a new launch pad at Vandenberg to support the 23-
vehicle program. According to program officials, in December 1987, the
Congress approved the Air Force's request for 25 additional Titan IVs
(including two more Titan IV/NUS configurations) and a second modified
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Cape Canaveral launch pad. This will bring the total program to 48 vehi-
cles and 4 launch pads. Program officials said that they need the addi-
tional Titan IV vehicles because NASA delayed the shuttle's return-to-
service flight and reduced the shuttle flight rate from 16 to 14 per year.
The Air Force has a fixed-price incentive contract for 23 vehicles, and
program officials expect to contract for the additional 25 vehicles in
early fiscal year 1989.

Requirements DOD initiated the program as a result of its 1984 Space Launch Strategy,
wtiich stated that total reliance upon the shuttle for sole access, to space,
in. view of the shuttle's technical and operational uncertainties, repre-
sented an unacceptable national security risk. DOD saw the need for a
complementary system to provide the United States with high confi-
dence of access to space, particularly given that the shuttle was envi-
sioned as the only launch vehicle for all U.S. space users at that time.
The strategy called on the Air Force to acquire a commercial, unmanned,
expendable launch vehicle to complement the shuttle, which the Air
Force is implementing with the Titan IV. There are no other U.S.
expendable launch vehicles that can meet the requiren,,ets.

Schedule The Titan IV's overall schedule risk is moderate, according to the pro-
gram manager. However, two initici launch capability dates for the
three uriginal Titan IV configurations have slipped, as shown in table
111.7.

Table .11.7: Compnrison of Titan IV Initial i
Launch Capability Dates Apr. 1987 Mar. 1988 Slippage

Contiguiatlon Launch site schedule schedule (in months)
Titan ;V/ILUS Canaveral Oct 1986 Oct. 1988 0
Titan V/Centaur Canaveral Feb 1990 May 1990 2

Titan IV/NUS Vandenberg Apr._ 198 Feb. 1990 10

Titan IV/NUS Vandenberg Oct. 1990 • _

Titan ;V/NUS Canaveral -- Jan. 1989

According to the program manager, the Air Force can make the Titan
IV/ius date, but the schedule will be very tight. In fact, the Air Force
plans to begin assembling the first Titan IV/ius on the launch pad prior
to an important core vehicle test at the plant. The program manager said
that the Air Force will have to take the vehicle off the pad and delay the
initial launch if the test reveals significant problems.
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According to a program official, the 2-month Titan IV/Centaur delay
occurred because the start of Centaur development was delayed due to
inadequate funding for fiscal years 1985 and 1986. The 10-month Titan
IV/NlIS delay occurred because its initial launch follows a Titan 34D
launch from the same Vandenberg launch pad, and this latnch was
delayed. According to the program manager, because the Air Force
plans the initial Titan IV/ius and one of the Titan/Nus launches from the
same launch pad, a Titan IV/nws launch slip could cause an equivalent
Titan IV/Nu, launch slip.

The Air lIorce nteeds the core vehicle, current solid rocket motors, liquid
rocket engines, and a 56-foot payload fairing for the October 1988 Titan
IV/tus launch. The Air Force plans six core vehicle tests starting in June
1988 and ending in September 1988. A program official said thai; the Air
Force had successfully completed the only two tests planned on the cur-
rent solid rocket motors. However, a problem surfaced with the cone at
the bottom of one of the motors, The official said that he will not be able
to estimate motor development completion until he knows the cause of'
the problem and a solution. According to program officials, the Air
Force successfully test-fired the liquid rocket engines to be used on the
October 1988 initial launch for the full 445-second flight duration, but
for all subsequent tests the Air Force plans to test-fire the engines for 20
seconds. A program official stated that the Air Force successfully com-
pleted one major test on the 56-foot payload fairing and plans to com-
plete the remaining two major tests by June 1988. The Air Force plans
to begin testing an 86-foot fairing in June 1988 and complete testing in
May 1989. The Air Force plans to evaluate 66- and 76-foot fairings using
computer models rather than actual tests.

The Air Force plans to conduct the two major Centaur tests both begin-
ning in November 1988 and ending by July 1989 and to complete Cen-
taur development by December 1989. Because the Centaur's
performance requirement has increased, the test program will change,
but an official said that he will not know how the program will change
until June 1988.

Beginning in fiscal year 1989, the Air Force plans to incrementally
increase production from 6 to 10 Titan IVs per year, achieving the 10-
per-year rate by fiscal year 1991, according to a program official. For
fiscal years 1989 through 1993, the Air Force plans a total of 30
launches, but only 22 of the 23 vehicles under contract are to be deliv-
ered by that time. A program official stated that some of the 25 vehicles
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yet to be placed under contract will be used to cover the 8-vehicle
shortfall.

Starting in 199 1, the Air For'ce plars to repiacethe current solid rocket
motor with an upgraded motor to increase reliability and performance.
According to a program official, the upgrade is a major development
effcrt, while another program official stated that the upgrade requires
concurrent, prob!em-free development and production to meet the 1991
date.

Performance Each of the five Titan IV configurations has its own performance
requirement.'. 1h program o'fice uses computer model simulations,
done on a continual basis. to estimate the capability of the vehicles to
meet their requirements. The Titan/mis has three primary requirements.
The first requirement is to deliver a 38,784-pound itis and satellite to an
80 nautical mile by 95 nautical mile, 28.i degree inclination orbit. As of'
December 1987, the program office estimated that the Titan IV/ni,; will
exceed the requirement by 177 pounds, The second requirement is for
the itis to lift a 5,250-pound payload, plus or minus 90 pownds, to a
geosynchronous orbit (the 96-pound range is to allow for variations in
the.payload's weight). As of February 1988, the program office esti-
mated that the vehicle had a 5,261-pound capability, 11 pounds over the
t,260 pounds but 79 pounds short of the 5,340-pound upper end. The
third requirement is for the ius to lift from 5,050 pounds to 5,250
pounds to a geosynchronous orbit. As of February 1R39. the program
office estimateu that the vehicle had a 5,208-pound capability. 42
pounds short of the 5,250-pound upper end. The program office esti-
mates that the Titan IV/Centaur and the Titan IV/NLS configurations
will meet all of their requirements.

Starting in 1991, all Titan IVs are to use the solid rocket motor upgrade
to increase solid rocket motor (1) lift capability, primarily by increasing
the casing's diameter and replacing the steel motor casings with lighter
filament-wound casings, and (2) reliability. According to a program offi-
cial, no U.S. launch vehicle has ever used a filament-wound casing of
this diameter, but another program official stated that an adequate test
program will reduce the casing's risks.

A program official said that the Air Force is concerned about the cur-
rent motor's reliability because of the failures of the Challenger and the
Titan 34D, both of which use solid rocket motors. However, the upgrade
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will oaly increase reliability from 0.9975 to 0.9986. The 0.0011 increase
would save one Titan IV failure about every 909 launches,

The motor upgrade is also intended to provide the additional lift capabil-
ity retquired by one paylov i. The Titan 1 V/NUS'S lift requirement for a
Vandenberg launch with the new motor is 40,000 pounds, compared to
32,000 pounds with the existiig motor. The Titan IV/Centaur's require-
ment has increased from 10,000 to 12,700 pounds to geosynchronous
orbit. Program officials have riot yet assessed vehicle performance
againsL these requirements, According to a program official, meeting the
increased requirements may require changes to the Centaur.

Cost The December 1987 Selected Acquisition Report estimates the 23 vehi-
cles under contract at $5,133.5 million, compared rto last year's $4,334.6
million estimate-an 18-percent increase, The program office es t rmate
differs from the Selected Acquisition Report, showing estimated costs
for the 23 vehicles, without the solid rocket motor .pgrade, at $6,596.4
million (escalated dollars)." The latest program office estimate does not
include a $126.1 million cost increase to provide the new Vandenberg
launch pad or $48,9 million to be obtained from another program, The
program office estimates that the additional 25 vehicles will cost
$6,075.0 million, However, included in the cost are $610 million for
rocket motor upgrades on 13 of the first 23 vehicles, which should be
allocated to the cost estimate for the 23 vehicles. The program office
estimates the 48-vehicle program costs at $12,671.4 million, The
Selected Acquisition Report does riot include a cost estimptt for 48 vehi-
cles, Adding the $126.1 million and $48.9 million costs that were
excluded would bring the estimate for 48 vehicles to $12,846.4 million
(escalated dollars). Satellite programs that will use the Titan IV will
fund $5,510 million of the total costs. A program official stated that an
independent cost analysis of the Titan IV cost estimate should be com-
pleted by April 1988.

The program office estimate includes modifying a launch pad at Cape
Canaveral for $157 million and iodifying one at Vandenberg for $169
million. Since last year, the estimate for the Cape Canaveral pad has
increased 20 percent, and the estima,`e for .the Vandenberg pad has
increased 109 percent. The new Vandenberg pad is estimated to cost

"1One major difference between the proranm off.co estimate amni the Selected Acqulsitoli IReport L.
that the program office estimate includes; $884 million In op-2ratiow,; aWnd Hkaint0.W1Ce costz that the
Selecte3 Acquis!tlon Report does not inidud,
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$726 million, but no estimate was available from last year for compari-
son. Theprogram estimate includes $1h5 million to modify a second
Cape Canaveral pad, which was recently added to the program with the
additional 25 vehicles.

Tile 23-vehicle contract is for $4,382. i million (escalated dollars). As of
January 1988, the contractor estimUtod a $59 million overrun at con-
tract completion, while the program office estimates a $53 million over-
run, The Air Force will be responsible fur 90 percen°t of whatever
overrun exists at contract completion up to the contract ceihng price.
The program cost estiuxate for the 25 additional Titan IVs includes
$758.') million to increase production from 5 to i(, titan lVs per year
and to increase Lhc launch rate, It also inclhde:, $2219 million for the
solid rocket n ot6r upgrade, which will bp offset Somewhat by $1,258
million that will not have to be paid to 1 he current solid rocket motor
contractor, for a net solid rocket motor upgrade cost of $961 million.

T're Air Force plans to indefinitely produce and launch 10 Titan IVs per
y( ar. Beyond the 48-vehicle program, the program office estimates that
producing 20 more Titan IVs will cost $3,084 million,

The Congress reduced Tiiý.an iV funds by $75 million in fiscal year 1987.
Although the program office anticipated at least a 3-month schedule slip
if the funds were not restored that same year, no slip occurred. The
funding was restored, but program officials said that they had not
received all of it until fiscal year 1988. The program office estimates a
$385.8 million shortfall in fiscal year 1988. To fund the shortfall,
according to a progra.n official, the program office r'eo-ved $80 million
and expects another $107 million from a satellite program that will use
the Titan IV and anticipates receiving an additional $198.8 million trom
DoD. If the program offic does not receive the additional funds for fiscal
year 1988, a program official spid that some efforts, including develop-
ment of the nolid rocKet motor upgrade, the Centaur, and productiun
enhancements (related to increasing the production rate), would be dih-
continued. According to the program office, the amended fiscal year
1989 budget contains the $1,824 million the program will need. Despite
potential funding problems for fiscal year 1988, program officials
believe that the program has a high enough priority within the Congress
and the executive branch to obtain the funding need:,d to successfully
complete the program.
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Recent GAO Peport nDo Acquisition Programs: Status of Selected Systems (GAO/NSIAD-87-128,
"Apr. 2, 1987),
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Advanced Medium The Advanced Medium Range Air-to-Air Missile (AMRAM) is being devel-
oped jointly by the Air Force and the Navy to meet their medium-range

Range Air-to-Air air-to-air missile requirements through the year 2005. The program is

Missile nearing the end of its full-scale development phase and has already
begun initial production. The full-rate production decision is scheduled
for March 1989. Program acquisition costs are estimated at $8.7 billion
in 1984 dollars ($11.2 billion when inflation is considered), This esti-
mate includes $1.2 billion for research and development and $7.5 billion
for procurement of 24,320 missiles.

According to DOD, AMRAAM is the best alternative for providing improved
medium-range air-to-air missile capabilities. However, some schedule,
performance, and cost risks still exist in the program. Testing has fallen
behind schedule, and'additional schedule slippage appears likely
because of the large number of tests still to be completed. DOD cannot
make an accurate assessment of AMRAAM'S performance capabilities until
the design is complete and has been tested. Almost all of the tests con-
ducted to date have been with interim design missiles. The validity of
the current cost estimate depends primarily on whether assumptions
about cost savings from planned future design changes and competitive
procurements materialize. DOD considers the AmRAAm a high priority pro-
gram, but it has sustained some funding cuts by the Congress in recent
years.

Background The AMRAAM is to replace the Sparrow air-to-air missile and is to be com-
patible with the services' latest fighter aircraft-the F-I 4, the F-15, the

F-16, and the F/A-18--as well as future aircraft such is the Advanced
Tactical Fighter. The AmAmM has a built-in radar tracking capability
that allows the launching aircraft either to turn away from the target
once the missile is launched or to engage additional targets, a feature the
Sparrow does not have. The AMRAAM, which is about. 12 feet long and
weighs about 335 pounds, is smaller and lighter than tho Sparrow. (See
fig. 111.6.)
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Figure 111.6: The AMRAAM
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The AMI.AM program experienced substantial cost growth and schedule
delays between 1978 and 1985. DOD restructured the program and
adopted revised cost and schedule estimates in 1985. In 1986, the Secre-
tary of Defense certified to the Congress that the missile met certain
cost, design, testing, and performance requirements.

Requirements A 1976 joint Air Force and Navy tactical study of air-to-air weapons
requirements for 1985 and beyond identified the need for an AMRAAM.

The study gr(,up, composed primarily of combat-experienced Air Force,
Navy, and Marine Corps air crew members, determined that existing air-
to-air missile systems had a number of operational limitations. These
shortcomings formed the basis for the AMRAAM'S Joint Service Opera-
tional Requirement, which was approved on September 15, 1976. The
joint requirement called for a missile with advanced capabilities to suc-
ceed the Sparrow and defined a total of 33 specific requirements that
the missile had to satisfy. These requirements include higher speed,
greater range, increased maneuverability, the ability to engage targets
from any approach angle, and better resistance to electronic
countermeasures.

DOD reaffirmed the need for AMRAAM in 1985. At that time, the Secretary
of Defense directed the Assistant Secretary of the Air Force for
Research, Development and Logistics to conduct a comprehensive
review of the AMRAAM program and alternatives for meeting the require-
ments. The Air Force examined about 20 program alternatives during
the review, including variants of an improved Sparrow missile. The
review reaffirmed the AMRAAM requirement and concluded that all of the
alternatives were unacceptable either because they did not meet the
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requirements or because they were projected to take longer to develop
and to cost more than AMiAAM.

Schedule DOD revised the program schedule in 1985 when it restructured the
AMRAAM program. Since then, the completion of some tasks has slipped,
but the decision point for full-rate production has not changed. Table
111.8 compares the AMRAAM'S schedule in 1985 with the current schedule
as of December 1987.

Table 111.8: AMRAAM Schedule
Current

Event 1985 schedule schedule

Functional configuration aud'L Nov. 1986 Dec, 1987

Initial production decision Apr. 1987 June 1987
Development and operat nnal t esting complete July 1988 Oct. 1988
Initial production of full-capability missiles late 1988 late 1988
Full-rate production deuision Mar. 1989 Mar. 1989
Initial operational capaoility Oct. 1989 Oct. 1989

Initial delivery of fully capable missiles late 1989 late 1969_
Follow-on test and evaluation Jan. 1990 Jan. 1990

As the table indicates, the final stages of the AMRAAM development pro-
gram run concurrently with initial production. Moreover, DOD will
achieve initial operational capability with initial production missiles
that have not been designed to meet all performance requirements. The
Secretary of Defense plans to review the program in May 1988, before
the Air Force finalizes contracts for the production of missiles that have
the more advanced design capable of meeting all performance
requirements.

The Air Force plans to complete AMIAAM development and initial opera-
tional tests, including flight tests of 15 full-capability development mis-
siles, before the March 1989 decision on full-rate production. However,
the follow-on operational test and evaluation phase, which is to deter-
mine whether the full-capability production missiles actually meet the
system requirements, is not scheduled to begin until January 1990-10
months after the decision on full-rate production. Production missiles
with the full AMRAAM capabilities would not be available for testing until
after the March 1989 decision point.

The schedule for completing some tasks has slipped since the program
was revised in 1985. For example, the functional configuration audit, a
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review intended to ensure that the design is complete, did not start until
December 1987. The flight test program has also proven to be optimistic.
Through December 1987, AM•RAM had completed 26 fewer guided flight
tests than the Air Force originally scheduled for completion by that
time. Some significant, tests that have slipped are the first live-warhead
test (which slipped 14 months to February 1988), a test to simultane-
ously engage four targets (which slipped 14 months to June 1988), and
the first test of a fully capable development missile (which slipped 7
months to February 1988).

To cover the slippage ir, the flight test schedule, the Air Force recently
negotiated a contract option to extend the contractor flight test support
by 3 months to October 1988. However, a fuither slip in completion of
flight testing appears likely because of the large number of tests still to
be completed. To complete development flight vesting within the 3-
month extension, the Air Force would have to launch an average of
about four missiles a month from January through October 1988. Since
a third test site became fully operational in March 1987, however, the
Air Force has fired an average of only about three missiles each month,
Also, the Air Force was not able to launch any of the three missiles
planned for January 1988. If the average test rate does not increase,
testing may not be completed until about the time of the March 1989
full-rate production decision. If the Air Force encounters additional
delays, it may not complete testing by that time.

Performance DOD cannot accurately assess AMRAAM's ability to mee. its performance
requirements until the design is complete and tested. 'Tests completed as
of January 1, 1988, have demonstrated the missile's ability to meet
many performance requirements, but these tests used an interim config-
uration missile. The Air Force cannot conduct the most demanding
development tests and many of the more realistic operational tests until
missiles designed to meet all performance requirements are available.
The Air Force completed the first development flight test ot a fully
capable missile in February 1988 and has scored the test as successful.

The Air Force plans to conduct 89 guided flight tests of AMRAAm-64 of
which are classified as developmont and 25 as operationel. As of Janu-
ary 1, 1988, AMRAAM had completed 51 guided flight tests, including 45
development tests and 6 operational tests. Of the 51 completed flight
tests, the Air Force scored 40 asL successful and 8 as urksucccCsful; 3 tests
were not scored. These tests have demonstrated a number of AMRAAM
performance capabilities, but they have also identified some areas that
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will require additional testing. For example, AMRAAM was not always
successful when fired at targets simultaneously employing more than
one countermeasure, The Air Force plans another test in this environ-
ment but not until after the May 1988 program review, which is to
approve funding for the second production year.

The Air Force Operational Test and Evaluation Center currently rates
the missile's operational performance as marginal but improving. The
Center based this assessment on firing the first six missiles during
AMRAm's initial operational tests. Four of the six missiles were success•
ful, including the last two missiles fired.

DOD did not require the Air Force to demonstrate all AMIzAAM perform-
ance requirements before beginning low-rate production. For example,
DOD did not require that the missile demonstrate full electronic counter-
measure performance or the minimum requirement for multiple simulta-
neous engagements before the decision to begin initial production. To
gain approval for the second year of low-rate production, AMIAAM will
have to demonstrate capabilities beyond those demonstrated for the ini-
tial low-rate production decision but will not have to demonstrate all
required capabilities, For example, DoD requires that tests using live
warheads and tests against higher altitude, higher speed targets be con-
ducted before it grants approval to begin the second production year.

Cost The Air Force currently estimates that AMRAAM acquisition costs will
total $8.7 billion (1984 dollars), including $1.2 billion for research and
development and $7.5 billion for procurement. The estimate for research
and development should remain stable, although the Air Force may
require an increase to extend the full-scale development contract and to
settle a contractor claim. Achieving the $7.5 billion procurement esti-
mate will depend primarily on the extent to which assumed savings
from planned future design changes and competitive procurements
materialize,

The principal component of the research and development estimate is
$567.6 million for the full-scale development contract with Hughes Air-
craft Corporation, The contract is at its fixed-ceiling price and therefore
should not increase substantially unless the government increases the
scope of work. The Air Force recently negotiated a $1..8 million option to
extend the development contract with Hughes by 3 months to continue
needed test support, Another factor that could affect the estimate is a
$60 million Hughes Iaim against the government for costs exceeding the
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fixed ceiling price of the contract, If the claim is upheld, the develop-
ment estimate will increase because it does not include reserves to cover
th. claim.

The National Defense Authvi'ization Act for fiscal year 1987 provides
that AMRAAM'S procurement cost may not exceed $7 billion (1984 dollars)
for 24,000 missiles, However, the act provides that the $7 billion cap
may be adjusted for the effects of congressional funding reductions.
Accordiug to tlhv Air Force, the production program will stretch out and
the ceiling wfll increase to $7.6 billion as a result of congressional fund-
ing reductions in fiscal years 1987 and 1988.

The current procurement cost estimate is based on a detailed analysis of
material and labor costs, including the negotiated costs of contracts for
the first production year. Underlying the estimate, however, are a
number of uncertainties and assumptions that could change. For exam-
ple, the estimate reflects $1.9 billion (1984 dollars) in savings projected
from a number of design changes to reduce production costs. Most of
these ar2 to be incorporated in the fourth production year (fiscal year
1990). The accuracy of the estimated savings will remain uncertain until
the Air Force negotiates contracts for missiles with the advanced design.

Another major uncertainty is the amount of savings anticipated from
contractor competition. The estimate assumes that DOD can save $1.1 bil-
lion (1984 dollais) by having two contractors compete for the larger
share of each year's production quantities beginning in the third produc-
tion year (fiscal year 1989). The estimate recognizes that the savings
could increase or decrease depending on how aggressively the contrac-
tors compete,

AMRAAM priority is very high within the .Air Force, the Navy, and DOD.
However, congressional concerns over the program's development prog-
ress and the proposed schedule for increasing production rates have
resulted in appropriations less than the amounts included in the budget
requests for fiscal years 1987 and 1988. To avoid further program
stretch-outs due to funding, the program office estimates that it will
need about $1 billion yearly for AMRAAM production from fiscal year
1989 through the late 1990s.

Recent Reports Missile Development: Development Status of the Advanced Medium
Range Air-to-Air Missile (GAO/NSIAD-87-168, Aug. 14, 1987).
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Missile Procurement: Advanced Medium Rane Air-to-Air Missile
Preproduction Test Results (6AO/NSIAD-87-166FS, June 2, 1987).

DOD Acquisition Programs: Status of Selected Systems (GAO/NSIAD-87-128,
Apr. 2, 1987).

Missile Procurement: AMRAAM Cost Growth and Schedule Delays
(GAO/NSIADrs7-'1S, Mar. 10, 1987).

Missile Development: Advanced Medium Range Air-to.Air Missile
(AMRA•,M) Certification Issues (GAO/NSIAD-86-I24BL, JUly C, 1986).

Missile Development: Advanced Medium Range Air-to-Air Missile Legal
Views and Program Status (GAO/NSIAD-86-88BR, Mar. 28,1986).

Missile Development. Status of Advanced Meilum Range Air-to-Air Mis-
sile (AMRAAM) Certification (GAO/NSIAD-86.COBR, Feb. 18, 1986).
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Sensor Fme Weapon The Air Force Sensor Fuzed Weapon (sIw) is a target-seeking munition
to be delivered by fixed-wing aircraft, The Air Force is developing the
sFW for use against formations of enemy armnored vehicles held in
reserve behind the hattle lines, The program is in full-scale development,
and the initial production decision is scheduled for August 1989. The Air
Force plans to request the first production funds in fisc'al year 1990. As
of February 1988, the program office estimated total development and
production costs for 19,978 munitions ac $3.9 billion (escalated dollars).

According to the Air Force, the sIw should significantly enhance U.S.
anti. armor capabilities and help reduce aircraft losses. Although the sivw
has proven to be maore complex than originally thought, the sFw program
manager rates the system's performance risk as low to medium because
the weapon does not depend on high-risk technical advances. However,
until- development arid initial operational tests are completed, any
assessment 0iit the weapon's capabilities and utility shlould be considered
preliminary. The program manager rates the program's schedule risk as
medium , high, primarily because the contractor's test plan is consid-
ered optimistic. T1e program manager also rates the program's cost risk
as medium to high. The 3'v has only a medium priority when competing
for resources. but the program has received adequate funding in the
past,

Background The SFW will consist of a tactical munitions dispenser containing 10 sub-
munitions. Each submunition will contain four individual warheads, or
"skeets."

The delivery aircraft will launch the dispenser upon reaching the target
area. At a preset time or altitude, the dispenser will release the sub..
munition launchers. Parachutes will deploy from the submunition
launchers to stabilize their descent At a predetermined distance from
the ground, rocket motors will fire to elevate and spin the subraunition
to dispense the skeets. Once released, an infrared sensor m.n each of the
skeets will scan the target area, When the sersor detects a vehicle, the
skeet will fire an armor-piercing penetrator into it. Figure 111.7 is an
illustration of the sFw and its operational sequence.
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Figure II1.7: Sensor Fuzed Weapon Deployment Events
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The SIW As to im compatible with a uumbcr of aircraft, including the
F-I5E, F-16, F-4, A-7, A-10, B-52, F- I 11, and several allied nations' air-
craft. It will not replace any existing weapon system.

In November 1985, the Air Force awarded o fixed-price-incentive-fee
contract for full-scale development to Textron Defense Systems in Wil-
mington, Massachusetts. Because of prior cost and schedule problems,
the Air Force restructured th'ý skw program in June 1986 and estab-
lished cost and schedule baselines.

Requirements The srw is to provide delivery aircraft the capability to destroy multiple
armored ,vehicles in a single pass over a target area, thus decreasing the
time spent over ernemy territory. The weapon is also to be capable of
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operations during day, night, and all weather conditions, The Air Force
established the requirement for such a weapon in the late 1970s, The
requirement is included in a 1978 Air Force general operational require-
ment for wide area asrti-armor munitions and a "U.S, Air Force Mission
Element Need Statement" dated September 14, 1979,

In May 1987, the Air Force Center for Studies and Analyses prepared an
analysis to determine whether the spw is a cost-effective weapon for
attacking second echelon enemy armored formations. The Center con.
cluded that the spv would be considerably more effective against enemy
armor formations than other alternatives-the Maverick missile, Com-
bined Effects Munition, and 30-mm gun.

Schedule The schedule for completing some milestones has slipped up to 10
months since June 1986. Table 111.9 shows changes in the wwv schedule,
According to the program manager, there is a medium to high risk of
even further program delays.

Table 111.9: Sensor Fuzed Weapon
Schedule Changes Approved

program Cutrent Schedule
esumate program desay

Event (6,30/86) estimate (2/88) (months)
Begin risk reduction July 1984 July1984 0
Full-scale development contract award Nov. 1985 Nov. 1985 0
Critical design review -July1987 Ppr. 1988 9

Begin development and initial Mar. 1988 Aug. 1988
operational lests 5
lnitmal productiorn decision Nov. 1988 Aug. 1989 9
Pro•d-ution -contract award Dec. 1988 Oct. 1989 10

First delivery to inventory July 1990 Apr 1991 9

Theý schedule delays were caused by the need to correct a structural
weakness in the submunition launcher body and anticipated delays in
obtaining hardware for tests.

Performance The SFw program manager rates the weapoit's performavce risk as low
to medium. Although some technical challenges remain, the sFw is not
dependent on high-risk advances in technology, according to the pro-
gram manager. However, until development and initial operational tests
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are conducted, any assessment of sIW's performance capabilities should
be considered preliminary.

As of February 1, 1988, the contractor had conducted 79 of 117 planned
subsystem and system qualification tests. These included tests of the
submtunition's ejection from the dispenser, warhead design, and para-
chute subsystem and live tests of the skeet's target detection and war-
head firing performance. Acco.-ding to test. officials, the testing has
shown the s.'w to be a more complex system than originally thought, and
the system may face additional technical challenges before the critical
design review is complted. For example, recent testing revealed a prob-
lem with the submunition altimeter, wicih caused the skeets to malfunc-
tion. Additional tests demonstrated that the peoblemn had been resolved.

After A delay of about 9 months, the critical design review "Vas com-
pleted in late April 1988. Following that review, the Air Force plans to
conduct development and initial operational testing. This testing is to
include 28 development test flights to verify that any design deficiencies
identified in contractor tests have been corrected and that the system
meets all performance requirements. The Air Force will also conduct 36
flight tests under simulated operational conditions to determine the
weapo 's suitability for use in combat. Together, the development and
operational tests are to provide the information needed for the upcom-
ing decision on whether to begin initial production of the system.

Cost The SFW's estimated total acquisition cost has increased by $806 million,
since its baseline cost was established, primarily due to an increase of
5,894 units to be procured, from 14,084 to 19,978. On a per-unit basis,
the estimated cost decreased from about $171,000 to about $161,000 per
weapon. Table 11. 10 shows the changes in the cost estimate,

"Table 111.10: SFW Acquisition Costs - - -

(in Escalated Dollars) Dollars inr millio,.

Current
June 1916 estimate

Item estimate (2/8S)

Dcuvelopment $128 i1164
Procurement 2,278 3,059

Total $2,406 $3,213
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The Air Force estimated dev.elopment costs primarily from data on the
actual costs 'of similar development programs. The production cost esti-
mate was derived from a model that forecasts prices based on the statis-
tical relationship between the technical characteristics of components of
other weapons and their actual costs. The formulas used in the model
were adjusted to account for differences between the complexity of the
sFAv's components and the complexity of those used in the model's data
base An independent cost estimate, developed by the Armament Divi-
siot, Comptroller, supports the current estimate, The program manager
rates the program's cost risk a5 medium to high.

According to the program manager, the svW is a medium-priority pro-
gram in competing f(or Air For.e resources. Tlowever, the program has
received adequate funding in the past, and the program manager
expressed confidence that it will receive sufficient funding in the future.
DOD deleted s'W procurement funds from the amended fiscal year 1989
request because of the delay in the production decision, not because of
higher budget priorities, according to the program manager.

Recent GAO Reports None.

Page 166 GAO/NSIAJ.I88.160 Defense Acqui1siton Programs



Alphabet1ical Index to Weapon Systems

System _______ itarvice -Aconym page
Advanced Ant itlank Wýeapn 7ýSystfjm-ediul ______ Army AAWS-M 47
AdVanced Field Artillery Tactical Data $ystom _____ _____ Army AFATDS_ 73
Advanced Medium Range Air-to-A ii Missile_____ ____ Air Force AIMAAAM 155
Airborne Self-Protection Jammer ________ ___ ayASPJ 117
AN/aSY-2 Submarine CombatSse Navy BSY-2 92
Army Command and Control Systemn CO"mmon Hard arncandSftwar~e ____ Army ACOS OHS Go
C-17 Aircraft ___ ___ __Air Force C-17 124
Fib-er ýOptcGie iSfllc Army FOG-M 40
ForwardArea Air OunýCom dCo'nt-ro'l an-d Intel-li-ge-nc-e _System _ -'A-rmy FAAD C-21 -23

Line-of Sight Forward Heavy WeaponSyýternm Ai my LOS-F-H 34
MK-50 Toroedo___ Navy MK-50 105
Multiple Launch Rncket Sys~tems Te'rmýi-na-lGuidlance Warhead Army MLRS TGW 16
Peac(ekeeper Rail Garrisoili Air Force Rail Garrison 137

* Se.nse and Elestroy Armor System Army SADARM 54
* Sensor Fuzed Weapon Alr Force SFW 162

Single Channel Grouod an~d A7irb-orne Rai ytm__ __Army - SINCGARS 79
Sho&rt Range Attack Miscile It Air Force SRAM 1! 142

* Small uhtercontinental 130i~tic Missile Air Force SmalIHC13M 131
§WN.2Se-awolf Submi-arinea 2__ ______Nv S-21 - _8_6

Surface Antis ubm ari'-ie War Fare _Imrprov~ement _Program- ______ Navy Surface ASW Ill

Tita-n IV Expendable -Launch Vehicle Air Force Titan IV 147
Tube-Launchod, Optically-Tracked W-ire-Gui-ded M-is-sile ______ Arm _' TOW_ -61
V-_22 Osprey Vertical L-ift Aircraft Navy V-22 98

(39-1279) "u S. 0Is .GA 88.407tq8 Page 167 GAO/NSIAD-R8-160 Defense Acquisition Pto~iraiw


